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FOREWORD
This contract effort is being conducted by NASA as part of the Energy
Efficient Engine project. It is managed by the NASA-Lewis Research Center,
with Carl C. Ciepluch serving as the NASA Project Manager and Peter G.
Batterton serving as the NASA Assistant Project Manager responsible for this
contract.
This semiannual report covers the work performed under Contract NAS3-
20643 for the period of April I, 1981 through September 30, 1981. It is
published for technical information only and does not necessarily represent
recommendations, conclusions, or the approval of NASA. The data generated
under this contract are being disseminated within the U.S. in advance of
general publication in order to accelerate domestic technology transfer.
Since all data reported herein are preliminary information, they should not
be published by the recipients prior to general publication of the data by
either the Contractor or NASA.
Selected portions of the data (that is, those data pertaining to specific
component design details) are considered to have significant early commercial
potential. As such, these data are designated as Category 2 Data under NASA
FEDD (For Early Domestic Dissemination) policy and are restricted from foreign
dissemination for at least 2 years from the date of this report. Category 2
data may be duplicated and used by the recipient with the expressed limita-
tion that the data will not be published or released to foreign parties dur-
ing this period without the expressed permission of the General Electric
Company and appropriate export licenses. Release of these Category 2 data to
other domestic parties shall only be made subject to the limitations that all
recipients must agree, prior to receiving these data, to abide by the limita-
tions of the FEDD legend on the cover of this report.
INTRODUCTION
This is the seventh semiannual report under Contract NAS3-20643 - NASA
Energy Efficient Engine (E3) Component Development and Integration Program.
The report covers the period April i, 1981 through September 30, 1981.
The program objective is the development of technology that will improve
the energy efficiency of propulsion systems for subsonic commercial aircraft
of the late 1980's or early 1990's. The following goals have been established.
• Fuel Consumption
A reduction in Flight Propulsion System (FPS) cruise installed
sfc of at.least 12% compared to the reference CF6-50C engine.
(Cruise is defined as Mach 0.8 and 35,000 feet on a standard day
at maximum cruise power without bleed or power extraction.)
• Direct Operation Cost (DOC)
A DOC reduction of at least 5% based on advanced aircraft with
E 3 compared to scaled CF6-50C.
• Noise
FAR-Part 36 (as amended July 1978) with provision for engine growth
corresponding to future engine application.
• Emissions
EPA new engine standards January 1981.
CO (ib per I000 ib thrust-hr per cycle) 3.0
HC (ib per i000 ib thrust-hr per cycle) 0.5
NO x (Ib per I000 Ib thrust-hr per cycle) 3.0
SMOKE (SAE-SN) 20.0
General Electric is projecting a reduction of 14.4% in cruise installed
sfc (0.592 versus 0.668 for the CF6-50C) and a DOC reduction in excess of
the 5% goal. Noise and emissions projections are consistent with the estab-
lished goals.
In addition to the foregoing, growth of the FPS is being considered from
the outset. A minimum installed-thrust level of 36,500 ibf has been estab-
lished for the FPS at takeoff. A planned growth of 20% maximum climb thrust
1
over the baseline rating is desired without compromiseof the foregoing goals.
Componentsof the engine are to be designed with consideration for growth and
the competitiveness of the initial engine.
Commercial transport engine requirements will be factored into the develop-
ment effort, as appropriate, with the objectives of (I) making the resulting
technology useful for subsequent commercial application and (2) normalizing
the risk of any future commercial developments.
Four major technical tasks have been established for the E3 program.
Task i addresses the design and evaluation of the E3 Flight Propulsion System;
this propulsion system is designed to meet the requirements for commercial
service and includes a flight nacelle. The Task 1 results will establish the
requirements for the experimental test hardware including the components, core,
and integrated core/low spool. Task 2 consists of the design, fabrication,
and testing of the componentsand includes supporting technology efforts.
These supporting technology efforts are to be performed where required to pro-
vide verification of advanced concepts included in the propulsion system design.
In addition, more advanced technologies that are not specifically included in
the propulsion system design but which provide the potential for further per-
formance improvementsare also to be explored. Task 3 involves the design,
fabrication, and test evaluation of the core engine consisting of the compres-
sor, combustor, and high pressure turbine. Integration of the core with the
low-spool componentsand test evaluation'of the integrated core/low spool com-
prise Task 4. At the conclusion of the program, the latest performance of the
experimental hardware (intgegrated core/low spool and concurrent core and com-
pont efforts) will be factored into a final propulsion system/aircraft evalu-
ation (as part of continual, ongoing evaluations in Task I) to determine
achievable performance as compared to program goals. Task 5 is a nontechnical
task that encompassesthe Project/Program Managementand Control System estab-
lished for the contract. The Master Program/Project Schedule is shown in
Figure I.
This report provides a review of the work accomplished during the first
45 months of the E3 contract, with emphasis on accomplishments during the
........... - ___ +-
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past 6 months. It is a progress report, and the data contained herein are
subject to change during the remaining period of performance. The report is
responsive to and consistent with the requirements of the Statement of Work.
Suu_ar_ of Pro_res,s
The first 60 days under contract were devoted to planning the program.
This period culminated in the Work Plan, the basis of which is the Work Break-
down Stuctures (WBS) established in accordance with the elements contained in
the contract Statement of Work. The WBS is presented in Table I in an abbrevi-
ated form. Program and design highlights, progress, and overall perspective
are reported herein for the systems and components. All WBS items in which work
was performed during this report period are documented. Some of the highlights
during this report period are
• All core engine hardware drawings have been issued.
The fan rig was instrumented, assembled, and installed. Testing
has been started.
e Tests were completed on the 10A compressor rig. Efficiency
exceeded the goal for this test. Blading was selected for the
lOB rig and for the core engine. Assembly of the 10B compressor
rig is underway.
Testing of the full annular development combustor has been com-
pleted. Testing of the sector combustor has been completed except
altitude relight tests. Preparations are underway to rig test the
core engine combustor. Based on results to date, performance and
emissions goals are expected to be met in the core combustor.
The Block II two-stage low pressure turbine rig was assembled and
tested. Efficiency was 3/4 point better than the Block I two-stage
rig. The Block II five-stage LFT rig was assembled and has com-
pleted testing. Preliminary results are that efficiency exceeded
the ICLS goal by 0.2 points.
e Phase III scale-model mixer testing was completed. The sfc gain
due to mixing is 2% for the ICLS mixer and 2.6% for the FPS mixer.
The goal is 3.1% for FPS.
e All component detail design reviews have been presented except the
combustor which will be in October 1981.
Table I. Work Breakdown Structure.
1.0
I.I
1.2
1.3
1.4
1.5
1.6
2.0
2.1
2.2
2.3
2.4
2.5
2.6
2.7
2.8
2.9
3.0
3.1
3.2
.3.3
4.0
4.1
4.2
4.3
4.4
4.5
4.6
4.7
5.0
5.1
5.2
5.3
Task 1 - Propulsion System Analysis, Design, and Integration
Propulsion System
Cycle and Performance
Materials and Processes
Acoustic Development
Propulsion System Aircraft Integration and Development
Benefit/Cost Study
Task 2 - Component Analysis, Design, and Development
Fan
Compressor
Combus tot
High Pressure Turbine
Low Pressure Turbine
Turbine Frame and Mixer
Bearings, Systems, Drives, and Configuration
Engine Controls and Fuel System
Nacelle Structure
Task 3 - Core Testing
Initial Core Build
Second Core Build
Core Posttest Analysis
Task 4 - Integrated Core/Low Spool (ICLS) Test.ing
ICLS Engineering and Analysis
ICLS Fabrication
ICLS Assembly and Instr_entation
ICLS Test Facilities Engineering
ICLS Testing
ICLS Posttest Analysis
Follow-on ICLS Testing
Task 5 - Management
Project Management
Configuration Management
Reporting
6"
The decision was made to start with the combustor pilot dome only.
This was possible because of better-than-projected compressor and
turbine performance. Starting on the pilot dome substantially
improves emissions and avoids compromises in the combustor.
@ A major activity has been expediting core engine hardware manu-
facture. The critical hardware are compressor Stage 7, 8, and
98 vane segments, HPT Stage 1 and 2 nozzles, and HPT Stage 1
blades.
Core engine hardware is being accumulated for the centerline stack
operation.
WBS 1.6, a benefit/cost study to identify high potential technology
areas beyond FPS, has been started.
A continuing problem has been experienced with regard to long lead times
for procurement of hardware, with subsequent impact on program schedules.
Schedule adjustments were made during this reporting period to accommodate hard-
ware slips and are discussed individually in the applicable WBS sections.
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l.O TASK 1 - PROPULSION SYSTEM ANALYSIS_ DESIGN AND INTEGRATION
Overall Objectives
The primary objectives of this task are to provide the preliminary
design of the flight propulsion system (FPS) and to evaluate the progress of
the FPS to ensure that NASA program goals are being met. In addition, peri-
odic updates and reassessments of the FPS will be conducted to ensure that
FPS projections contain the most current information available from the com-
ponent technology development program. Periodic preliminary design reviews
(PDR) based on material and data developed under this task will be conducted
to provide program status information.
Y
As part of this task cycle decks and performance projections for the
FPS will be developed and kept current. All syste_ integration efforts are
conducted through this task, such as FPS layouts, Overall assembly drawings,
parts lists, and design change monitoring. All aspects of the system, includ-
ing acoustic evaluation, aircraft integration, engine dynamics, reliability,
life management, and fan andcompressor compatibility, are coordinated and
results incorporated under Task I. Other results are the evaluation of the
system benefits of the FPS and a determination as to whether direct operating
cost and fuel savings goals are being met. Another objective of this task is
to conduct a supporting material technology program and to provide the reviews
of the material selected for use in the program.
Task 1 also has the objective of providing preliminary Core Engine and
Integrated Core/Low Spool (ICLS) designs and appropriate efforts to integrate
the designs and to ensure that hardware support is provided, as appropriate,
k
for Core/ICLS testing. In addition, Core and ICLS PDR and Detail Design
Reviews (DDR) will be conducted based on the data generated during the task.
Development Approach
Evaluation and updates of the FPS will be accomplished by blending
information that becomes available from the preliminary design phases of the
FPS, Core, and ICLS with information that becomes available from Tasks 2, 3,
and 4 as the program proceeds.
8
Initially, layouts and system characteristics were developed from the
proposal FPS and any subsequent modifications that occurred before and after
the first FPS PDR. Information from the supporting efforts under the Propul-
sion System Design effort will be combined with that from the other Task 1
efforts, such as aircraft integration and evaluation, and acoustic studies
to update the FPS status.
As changes and new estimates of component and system performance become
available, new layouts and system evaluation updates will be generated for
the appropriate FPS PDR.
Continual monitoring of the Core and ICLS design and hardware, along
with implementation of the system integration responsibility, will ensure
that accurate knowledge of the FPS configurations and characteristics is
always available. It also ensures that changes to the Core and ICLS that
could adversely affect the performance of the FPS will be known and that
action will be taken, when necessary, to prevent FPS degradation.
As the program proceeds, all important aspects of the Core and ICLS
performance and characteristics will be translated into meaningful informa-
tion for FPS PDR's. Final proEr-m results and a final FPS projection will be
b_tained and communicated in this manner.
F,l,i_ht Propulsion System Desc,,ription
General Electric's proposed E 3 Flight Propulsion System is a high-
bypass, dual-rotor, axial-flow turbofan with a fan pressure ratio of 1.65
and an overall pressure ratio of 38 at the maximum climb power matching point.
At maximmn cruise, the bypass ratio is approximately 7. For the sea level
takeoff (SLTO) maximt-- thrust rating of 36,500 pounds, the combustion temper-
ature for the FP$ is projected to be 2450" F. A symmetrical nacelle with a
long-duct, mixed-flow nozzle completes the installation. A cross section of
the proposed installed engine is shown in Figure 1.1-1.
The major engine components are the fan rotor and stator module; the
core engine, consisting of the compressor, combustor, and two-stage turbine;
the low pressure turbine module, mounting provisions, and exhaust mixer; and
the core-mounted accessories.
9
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The fan rotor, consisting of a 32-blade fan stage and a 56-blade quarter
stage for core compressor supercharging, is driven by a five-stage turbine.
Titanium was utilized for blading to provide foreign object damage (FOD) rug-
gedness. The quarter stage provides approximately 1.7 times as much air as
the core requires. The excess air is bypassed into the fan exhaust duct, pro-
viding automatic flow matching and FOD separation. The fan turbine uses tip
shrouds and blade/vane root overlap to reduce leakage and aerodynamic losses.
A circumferentially continuous fan turbine casing (coupled with modulated
casing cooling) provides active clearance control. Increased blade numbers
are used in the next-to-last fan turbine stage to raise puretone frequencies
and reduce perceived noise.
The fan frame is integrated with the fan outer duct and nacelle to pro-
vide a stiff, lightweight structure. The outer frame and duct are constructed
of graphite-epoxy materials; the inner frame is aluminum. Containment for the
fan blades is provided by a hybrid system of steel backed up by wrapped Kevlar.
The core compressor has I0 stages of rugged, low-aspect-ratio blading to
reduce stress levels and erosion, and it provides a compression ratio of 23
at the maximum-climb matching point. The last five stages of compressor have
active clearance control and a separate aft casing support to improve running
clearances. There are five stages of variable-geometry vanes to improve
matching and efficiency at off-design conditions, and seventh-stage bleed is
available for starting.
The combustor is a double-annular design for low emissions and is pat-
terned after the combustor developed under a NASA low-emissions combustor
development program based on the CF6 engine. A shingle liner configuration
is employed; the hot shingle liner is nonstructural (except for cooling and
pressure loads) while the cool outer liner is used for all combustor support
and positioning functions. The outer combustor nozzles are used for low-
thrust conditions; as thrust is increased, the inner set of main nozzles
begins to function.
A two-stage turbine completes the core engine configuration. Advanced
directionally solidified Ren_ 150 is used for the Stage 1 and 2 blading and
Ii
the Stage 2 vanes. The Stage 1 vanes are constructed of an oxide-dispersion-
solidified (0DS) material that has provided good service in other high-temper-
ature nozzle applications. Both turbine disks are boltless designs with
smooth side plates for low windage losses. The cooling-air circuits have been
configured to provide the coolest air possible with no excess pressure losses
or leakage for increased thermodynamic efficiency. The cooling circuit for
the Stage 1 blades also provides a cooling layer over the compressor and tur-
bine interconnecting shaft. Active clearance control over the turbine is
achieved with an engine control function that selectively cools the support
rings of the shrouds, permitting blade running clearance to be changed ther-
mally under transient and steady-state conditions to permit minimumblade-to-
shroud average clearances.
A double-wall design is used in the aft hot s_mp to ensure that the
inner sump is adequately cooled. Two separate sources of cooling air purge
the outer and inner walls of the aft sumpto prevent any inadvertent over-
heating. A center vent system exhausts the sumppressurization air back
through the exhaust cone to the engine nozzle region.
The engine accessory gearbox is located in the engine core compartment.
This location allows the nacelle diameter to be smaller for lower nacelle
drag. The basic engine design will accommodatean alternate accessory loca-
tion on the fan case if that arrangement is ultimately preferred by some
users.
The engine nacelle is a symmetrical, long-duct, mixed-flow design that
makes extensive use of lightweight composites to reduce cost and weight.
Sound suppression is integrated into the inner walls of the inlet, fan frame,
fan duct, core cowl, and nozzle. The thrust reverser is a directed-cascade
type with no links crossing through the fan duct. Whendeployed, cooling air
slots are opened to allow cool ambient air to enter the region aft of the
blocker doors to prevent the composite material from overheating due to hot
recirculating core exhaust gas. No thrust reverser is used for the core
stream since the core thrust is effectively spoiled by the overexpansion of
the mixer exhaust into the fan nozzle when the fan air is blocked off.
12
Mounting provisions permit the point mount loads to be transferred into
the engine in a smooth, attenuated manner. Thrust side and vertical loads
are transferred into the forward engine frame; roll side and vertical loads
are taken out by the aft mount attached to the LP turbine frame.
I.I PROPULSION SYSTEM DESIGN
1.1.I System Intesration
Technical Progress
Flight Loads, which are used to calculate deflections and subsequently
determine buildup clearances, were reconsidered. Recent production engine
flight load requirements and some Boeing 747 flight data differ from E3 design
loads. They indicate "g" loads are more severe and gyro loads are less severe.
The Judgment as to whether these loads are appropriate for E 3 has not been
made.
Preliminary work on an FPS update has started. The update will be coor-
dinated with WBS 1.6, Benefit/Cost analysis.
Q
The FPS Materials drawing is shown in Figure 1.1-2.
The FPS Cooling Air and Secondary Flow drawing was updated and issued.
The updated drawing is shown in Figure 1.1-3.
Start Analysis
Component test results and a subsequent analysis of engine sta=ting have
resulted in a greatly improved start projection.
Previously, the need for substantial bleed from Stage 7 in the compressor
had been projected for starting. This resulted in overtemperaturing the
outer portion of the turbine when burning only the pilot dome of the double-
annular combustor. If both pilot and main domes of the combustor were lit for
starting to flatten the temperature profile, the emissions characteristics of
the main dome had to be sacrificed to achieve light-off.
13
ORIGINAL PAGE IS
OF. POOR QUALITY
,,, ,:is ,,s©s ,,#
TEST
CUE CORE _2/1
TEST
00111
-78 -79 80 81 82 8..3
1121s 4 1 2 /3 4 1 2 ,3 4 1 2 ,3f4 11_1,3 4 1 2 s
•, ,I,,.,...,_.., ...... ,.. _,_. ,,...... ,...,.. ,,...... ,...,_.., ...... ,.. _,_.., ...... ,...,_ ,,
_ROPULS I ON II
_YSTE.DES,GN,. ............
N _Ll**lNarr # F_S WO _'OAT[ P _*
N KSlglq a o ;mS _ U_AT[ 0
SYSTEM__ ,p, _ u_,,T_NT GR,AT,ION ....
I_::- WCORE ....DESIGN. _._, ,_,,_'_"- _-
L __._L ....I NTEGRATED
IgTE_A [i _ INrE_t I_
CORE/L OWSPOOL ............ _. __.
SYSTEM
COMPATIBILITY
1.1,1
ENGINE
DYNAMICS
LI.J
LIFE
MANAGEMENT
RELIABILITY
AND SAFETY
I.L=
I,,:_,,, _..',_
_ :vSll
_,Nlvl=* F_ col. Amid.vii iSTO i-i0
i _lll llr¥
LIF[
_IIAI
I_v(i.l_
r_l,i, i ;_[[
ml_N'r(_ I_u,l'rr
1.0GI C./,1_ $I1,1_
_ Iio c=,IiIrrl oF,
• olil_ 0_TIMIZATIOII $'rUDI(I
• I_lrllll_. llCTtlll IIIVllV41
• A.C.¢ [V_I..I_T*ON
• 11111111 • mTI I_It..U_TIIII
I _ • ,¢1.I IIIITIm CINIII'rS at",
,111'11_ *1_ II1_ I!11
m[v OATE _ yes _g_
l
o'
¢0NIA. 1 _11 ICN.
_OTAT ING P_TI
n(vlEv • UPOA_
OVlm_l. I. rF[
WI(D,CT IONS
lVI[W. _ INIA IN, I_ _AI(
ImlN_r(NN_! _ COlT _C_(IN• o"
_ i¢1.11 LPT FLOM F_I_ION
S.A. vim*. I(I.£CTIO_
,l_l_l_
_ IIT_ll. illllm _'VI[V
,121314
14
ORIGINAL PAGE IS
OF POOR QUAU"i"_
i
\
\
I
LT
|
_o
r_
0
¥ORJGII_IAL PAGE I_
OF POOR QUALIT_
o
o
|
g
0
!i
ORIGINAL PAGE US
OF POOR QUALITY
o
g
o
¢
In subsequent compressor tests, however, projected start region stall
margin was achieved without bleed, and efficiency exceeded projections by
2 to i0 points, depending on the amount of stall margin selected. The high
pressure turbine rig exceeded projected efficiency by 2 to 5 points in the
start region.
Engine starting was reanalyzed using the rig test results. This showed
starts could be satisfactorily achieved using little or no Stage 7 bleed and
burning the pilot dome only.
Combustor testing was then directed at developing the combustor to operate
as originally intended - using the pilot dome for starting and idle and both
domes for higher power. The FPS, core, and ICLS engines will operate in this
mode.
FPS weight and cost could be improved if the hardware for substantial
start bleed could be eliminated. Tests showed that 5th stage bleed improved
start region stall margin, although not as effectively as 7th stage bleed.
Possible alternate bleed provisions, if needed, might be incorporated into
Stage 5 customer bleed piping, Stage 5 cooling air supply piping, or Stage 7
cooling air piping_ These options will be considered in an FPS update.
Work Planned
Conduct a general FPS update.
1.1.2 System Compatibility
Technical Progress
Test plans were prepared and coordinated with aero engineering for the
fan component distortion testing.
Core stability assessments were prepared for the core DDR. No stability
problems are projected for the core engine.
19
Work Planned
Monitor fan component distortion test and analyze the data for determin-
ing fan distortion sensitivity and transfer functions.
Monitor the I-I0 stage compressor rig test and analyze the data for deter-
mining stability characteristics of the compressor.
1.1.3 Engine Dynamics
Technical Progress
Full-Scale, 10-Stage Compressor Rig
The full-scale, 10-stage compressor test program was completed without
encountering any system vibration problems'. Throughout the testing, the
frequency response characteristics agreed with analysis predictions up to and
including the maximum speed of 11,600 rpm.
The compressor vehicle employed a soft mount suspension system that pro-
vided for rotor vibration isolation. Squeeze film dampers located at the No.
I and No. 2 bearings were utilized to dissipate the vibration energy associated
with the rigid body modes. The system was designed to operate supercritical
to the rigid body modes, and the soft mounts allowed the rotor to run in a
dynamically stiff configuzation, i.e., rotor bending did not occur over the
operating speed range. The combined effect of the soft suspension system and
the dampers resulted in a rotor that had a very low sensitivity to unbalance,
as intended. Figure 1.1-4 illustrates the frequency response characteristics
for the soft side of the No. i bearing support and compares the component mode
analytical solution with the synchronous response during a representative test
run.
A steady-state squeeze-film damper pe=formanCe investigation was con-
ducted with the vehicle operating at the critical speed. The synchronous
response at the soft side of the No. i bearing support increased hy 43% as the
damper oil supply was shut off. The test results verified the effectiveness
of the soft supported rotor and squeeze-film damper system to reduce unbalance
sensitivity.
2O
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No synchronous vibration problems were encountered during the extended
stall, which occurred during the final test run. The rotor remained stable
and posttest FFT analysis indicated that the peak synchronous response was
1.6 mils-da at 6200 rpm at the soft side of the No. I bearing support•
The damped soft-mounted concept has also been designed into the core, the
ICLS, and the FPS. The low vibration response of the I-i0 stage compressor
vehicle served to further demonstrate the validity of this design approach.
Full-Scale Fan Rig
Synchronous vibration limits were established for the full-scale fan test.
Accelerometers at both bearing sumps, the fan frame, forward fan case, and the
island will be monitored to assure safe operation of the vehicle. Response
levels are expected to be low and no vibration problems are anticipated for
the test.
Core Test Vehicle
The core demonstrator vibration characteristics were summarized for the
DDR. Figure 1.1-5 describes the engine system planar finlte,element model
used for the dynamic analysis. Figures 1.1-6 and 1.1-7 illustrate the modal
deflection characteristics and provided an energy summary for the rotor rigid
body modes which couple the rotor mass with the suspension system. Figures
1.1-8 through i.I-Ii illustrates the frequency response characteristics for
normal and high unbalance.
Clerance requirements were defined for the test program based on both
synchronous vibration response to rotor unbalance and clearance change in the
vertical plane due to i "g" down gravity load.
ICLS
Clearance requirements were defined for the ICLS test program based on
both synchronous vibration response to rotor unbalance and clearance change
22
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limit on clearances is an acceleration "pinch point" so this, calculated for
the ICLS engine, will be the basis for setting clearances. The same hardware,
and therefore the same clearances, are used in the core.
An engine assembly and machining sequence has been established to ensure
that casings and bearing bores are on a common centerline. Starting with the
front frame, the outer shell structure will be assembled on a VTL. As each
major shell is added to the stack, flanges, rabbets, and bearing bores will
be machined to the stack centerline. Reference diameters and surfaces will
also be machined so that they can be used to set up subsequent subassembly
level machining of items such as seals which are not accessible in the full
stack. Drawings and plans to execute this have been established.
Because of excessive cost, customer bleed piping for compressor dis-
charge pressure air has been eliminated from the core. Slave piping will be
retained for 5th stage customer bleed, primarily for exploring the effects
of bleed on aero-mechanical stability.
Because of excessive cost, piping for the HP turbine active clearance
control air will be provided by facilities engineering. This piping provides
shop air, simulating fan air, to the impingement manifold. It previously had
been flight-type constructional though not an actual flight design.
The FPS engine uses a heating circuit for the high pressure turbine
active clearance control system. This circuit pipes CDP air into the ACC
manifold during early warm up to avoid a rub if high power should be set
before the engine is fully warmed up. Adding this circuit to the core was
considered. The decision was made not to add it to the core because this
type of transient is not planned for the core and therefore, the extra costs
could be avoided.
Exhaust nozzle effective area will not be varied by injecting air or
steam as had been considered. Instead, the physical area of the nozzle will
be varied. Two nozzles of different areas are being procured and a larger
area can be set by deleting the nozzle piece completely. These nozzles are
expected to be trimmed to set operating lines.
All core assembly drawings have been issued except the clearance drawing.
Preparations for the core DDR are largely complete. It will be pre-
sented in late October or early November 1981.
Work Planned
Continue coordination. Conduct the Core DDR.
1.1.7 ICLS Analysis and Design
Technical Progress
The ICLS cross section is shown in Figure 1.1-15. The ICLS operating
parameters and cooling air drawing and the materials drawing were updated.
They are shown in Figures 1.1-16 and 1.1-17, respectively. Because of exces-
sive cost, customer bleed piping for both 5th stage air and CDP air have been
eliminated from ICLS. Customer bleed is explored in compressor rig testing,
and to a lesser extent in the core, and is not necessary in the ICLS engine.
The ICLS multiple engine buildup lists (MEBUL) has been made operative.
The engine parts lists are now under DCID control.
Some bearing cavity seals had less pressure difference across them at
idle than is standard GE design practice. To provide safe margin in the first
engine to test, the capability to pressurize the sump flow circuit with shop
air during idle is being provided.
Nozzle tests showed that static pressure at the exhaust stinger was
higher than expected. The stinger is, therefore, being extended aft. Also,
the stinger diameter is being increased, primarily to accommodate cooling
air from the aft slipring.
The master stack nomenclature/reference drawing series (completed for the
core engine) is being expanded to cover the LP system in ICLS. These will
provide explicit definition of all axial drops, surfaces, diameters, and radii
involved in key interfaces, clearances, and axis alignments. The initial
application will be to establish and review specific options for ICLS center-
lining operations.
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Design of the ICLS engine mount lugs and facility mount links was com-
pleted. One interference between the mount structure and engine was dis-
covered and corrected.
An interference between low pressure turbine cooling air piping and the
LPT active clearance control manifold, which is integral with the core cowl,
was discovered. This is being resolved by changing the pipe design in the
upper half of the engine and changing the manifold design in the lower half.
For fire safety considerations, ways to drain fluids which could accumu-
late in the core cowl are being investigated.
The criteria for buildup clearances has changed. See Section 1.1.6 for
discussion.
Work Planned
Continue integration and coordination.
1.2 CYCLE AND PERFORMANCE
Technical Progress
The effort during this reporting period has been concerned with three
primary tasks: updating the engine status cycle deck, supporting the core
engine test planning activities, and preparing the core engine DDR material.
In addition to these tasks, a preliminary investigation was made into wind-
milling estimates of the E3 FPS to define altitude relight conditions for the
combustor test program.
Status Cycle Deck
The status cycle deck logic modifications were defined in Semiannual
Report No. 6 and were shown as completed except for the active clearance
control (ACC) model. This ACC model has been completed and is currently in
checkout.
The ACC system modeled consists of a number of subroutines that calcu-
late rotor and shroud growth for the HPC, HPT, and LPT as a function of the
41
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driving variables in the engine. In each component, a key stage is used to
calculate the expected clearance for that stage. The remaining stage clear-
ances are then calculated as a function of the key stage. The component
efficiency from the baseline performance map is then modified as a function of
clearance change from the nominal value used for the performance map.
The model was developed from the detailed dynamic modeling of the engine
and showed an excellent correlation over a wide range of flight conditions.
A number of modifications have been made to the status cycle deck model
to update the ICLS performance. The HPT map defined from the rig test has
been modeled and incorporated into the cycle deck. The compressor map charac-
teristics have been modified for the core engine HPC performance projection.
The fan map has been modifie_ in the low power region based on updated data
from other engine tests. New nozzle coefficients based on the FluiDyne tests
have been incorporated for the ICLS performance update.
An updated ICLS-SA forecast cycle has been defined using the component
status performance levels. This represents a properly matched flight engine
using ICLS status performance levels. Table 1.2-1 shows a comparison of
the ICLS-SA cycle with the FPS-4 cycle. The FPS-4 cycle has not been updated
and remains as shown in Tables 1.2-1 and 1.2-11.
Core Test Plannln_
Support is continuing for the core test planning activities. Instrumen-
tation design is being reviewed along with facility support services which will
be used in conjuction with the test and which have an impact on the perfor-
mance analysis. Facility air will be used to cool touch probes in the com-
pressor casing and may inject some small amount of inflow into the compressor.
In addition, some compressor discharge air will be used to cool the HPT
clearance measurements probes and will enter the HPT flow stream.
Work will continue on assessing performance losses for instrumentation.
The HPT discharge radial probes pressure losses were assessed in the LPT rig
tests and will be used in sizing the core engine nozzle area.
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Table 1.2-I. FPS and ICLS Maximum Cruise Cycle Comparison.
35,000 Feet/0.8 Mach/Standard Day + 18 ° F.
Parameter
Uninstalled Performance
Net Thrust, Ib
SFC (Standard Day)
Bypass Ratio
Fan
Corrected Flow, Ib/sec
Bypass Pressure Ratio
Hub Pressure Ratio
Compressor
Corrected Flow, ib/sec
Pressure Ratio
DIP Turbine
Flow Function, Wd_7_
Rotor Inlet Temperature, ° F
LP Turbine
Flow Function, W4T--P-P
Nozzle Inlet Temperature, " F
FPS-4
8425
0.542
6.95
1396
1.61
1.63
118.0
22.4
17.6
2277
ICLS-5A*
Forecast
8425
0.554
6.94
1396
1.61
1.64
117.3
22.3
17.6
2319
80.3 (Base)
1438
80.8 (+0.6%)
1464
*ICLS-5A is a flight engine properly matched for the component
performance levels defined.
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Table 1.2-11. FPS-4 Performance Parameters.
Parameter
Net Thrust, Ib
SFC (Standard Day)
Bypass Ratio
Overall Pressure Ratio
Fan Bypass Pressure Ratio
Compressor Corrected Airflow,
ib/sec
Compressor Pressure Ratio
HPT Rotor Inlet Temperature, ° F
Maximum Climb
35,000 feet/
0.8 M/+I8 ° F
9040
0. 546
6.77
37.7
1.65
120.0
23.0
2345
Maximum Cruise
35,000 feet/
0.8 M/+I8 ° F
8425
O. 542
6.95
35.8
i .61
118.0
22.4
2277
Takeoff
SLS/+2 7" F
36500
0.294
7.34
29.7
1.50
108.9
20.0
2450
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Core Engine DDR
Preparation of the performance analysis section of the DDR has been com-
pleted.
Altitude Reli_ht
An investigation was made into the expected windmilling characteristics
of the E 3 FPS in order to predict conditions for combustion altitude relight.
The specific parameters of concern were P3 and combustion airflow as a func-
tion of flight Mach number and altitude. A number of altitude relight envel-
opes were reviewed for other high bypass engines, and it was found that E 3
would approximate the characteristics shown for the CF6-6 engine. It was
recommended that this map be used with a slight reduction in the compressor
flow levels shown.
1.3 MATERIALS AND PROCESSES
1.3.1 Materials and Processes Component Support
Technical Progress
The metallurgical support activities for each component will be described
individually. Most of the components either went to test or are in final
stages of buildup for test; consequently, only limited metallurgical support
was required during this reporting period for the component tests.
HP Compressor I-I0 Ri_ Test
A failure analysis investigation was conducted indicating the foreign
object damage sustained during the first i-i0 rig test was caused by non-
metallic "soft-body" impact. Other activities included the recambering and/
or the stripping of instrumentation from the blades and vanes for the rebuild
of the rig which goes to test in December.
Full-Scale Fan
Manufacture is complete. Most activities on this component during this
reporting period were involved in the preparation of the vehicle for the
September test; provided support for the "fix" on the frozen tie bolt.
Combustor Test Ri_
No materials support was required on the combustor test rig during this
reporting period.
LP Air Turbine
Identified a successful epoxy adhesive repair for the brazed honeycomb;
this rig is on test.
Work Planned
Support on component tests will continue, including the buildup of the
i-i0 rig. Primarily, support during the next reporting period will involve
evaluation of hardware from component tests, as required.
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1.3.2 Materials and Processes En$ine Support
This section describes the technical progress accomplished in support of
the core, ICLS, and FPS engines. The major items of technical support are as
follows:
Material Selection
There were no changes in materials for the engines during this reporting
period.
Support Activities
Material and process drawing definitions continued to be provided for the
engines. Numerous detail drawings were issued including the No. 5 bearing
housing, compressor vane assemblies, VSV actuation system, configurations,
Stage 2-5 compressor vanes and Stage 8-9 compressor blades.
The manufacture of hardware for the engines was closely monitored; some
of the specific support activities required were:
• Identification of repair procedures for
i. Incoloy 903A inducer seal
2. Inconel 718 wishbone
3. Inconel 718 LPT Stage 2 seal
4. Compressor blade platform edges
• Participation in decision to run nonanodized aluminum hardware in
ICLS which eliminates the need for post fan test teardown.
• Definition of evaluation of tip cap braze procedures on Stage 2 HIT
blades.
• Evaluation of shot peen procedures on HPT disks.
• Visited vendors to review and resolve specific hardware problems
as follows:
i. Defined manufacturing process for the HIT active clearance con-
trol manifold.
2. Evaluated first trial casting of diffuser and participated
in changes resulting in success on next trial casting.
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Coordination was provided between Design Engineering and the Material and
Process Technology Laboratories on supporting technology programs; capsule
status is as follows (details of these programs are in the appropriate WBS
sections):
WBS1.3.3.1 Hardware Material Evaluation complete. Evaluation of HPC
rotor was cancelled.
WBS1.3.3.2 AFII5 Support. All testing complete; data being analyzed.
WBS1.3.3.3 Disk Alloy Mechanical Behavior complete.
WBS2.2.7.1 VSVBushing. Materials selection, evaluation, and endur-
ance testing complete except for one test.
WBS2.4.7.1.1 Ceramic Shroud Process. Configuration, materials, and
processes defined. Evaluating applicability of various NDEtech-
niques.
WBS2.4.7.2.1 Thermal Barrier Process.
coated blades and vanes is complete.
hardware being conducted.
Planned engine testing of
Laboratory evaluation of
WBS2.4.7.3.1 Alloy Mechanical Behavior complete. Work on complex
fatigue effects was cancelled.
1.3.3.2 AFII5 Support
Technical Progress
All the AFII5 compacts have been delivered from both Crucible and Special
Metals and are being machined into hardware. The LCF testing to characterize
the capability of Special Metal's AFII5 has been completed. The test results
are tabulated in Table 1.3-1. These results are similar to those obtained
from the previously tested AFII5 suplied by Crucible.
Work Planned
Technical effort now complete.
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Table 1.3-I. AFII5 LCF Data (Special Metals Material).
Spec. #
1780-1
1780-2
1780-3
1780-4
1770-1
1770-2
1770-3
1770-4
1760-1
1760-2
Total
Strain
(z)
A¢T
0.78
0.66
0.60
0.66
0.78
0.66
0.60
0.90
0.78
0.66
Modulus
(x i0-6)
E
27.4
27.8
27.6
28.0
27.8
27.9
27.8
27.8
28.1
27.6
(AZT) E
2
(psi)
All.
Pseudo o
106.9
91.7
82.8
92.4
108.4
92.0
83.4
125.1
109.6
91.1
Cycles to
Failure
NF
7552
>55390*
38073
38614
46264
25564
>122706*
5520
495O
11944
i000" F, A ffii, strain control, 20 cpm
*Specimen failed at button head, not in gage section.
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1.4 ACOUSTIC DEVELOPMENT
1.4.1 System Acoustic Prediction
Technical Prosress
No activity during this reporting period.
Worked Planned
System prediction update.
1.4.3 Mixer Acoustic Testin$
Technical Prosress
Acoustic design definition for the ICLS bulk absorber treatment has been
completed. The results are shown in Table 1.4-1.
Work Planned
None.
Table 1.4-1. Bulk Material for ICLS.
Treatment Area
Fan Inlet
Fan Exhaust Outer Wall
Fan Exhaust Core Cowl
Core Exhaust
Kevlar
IA & 3B
4C
Astroquartz
ID
IE
A: 0.25-inch thick at 7 ibm/ft 3
B: 0.25-inch thick at 4 ibm/ft 3
C: 0.25-inch thick at 2 Ibm/ft 3
D: 1.00-inch thick at 1.15 ibm/ft 3
E: 0.50-inch thick at 1.5 ibm/ft 3
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1.5.1.1 Economics and Design
Technical Progress
No significant activity occurred during this reporting period. How-
ever, a general update of the FPS is being resumed and an economic update
will be included.
Work Planned
Conduct an economic update.
1.5.1.2 Installation Aero Design
Technical Progress
No technical activity occurred in the installation aero design during
this reporting period.
Work Planned
Provide installation aero design support as required.
1.5.1.3 Nacelle Performance Evaluation - Langley
Technical Progress
Phase II test results have been received from NASA-Langley, and a con-
tract extension was obtained to analyze calibration results and determine
the cause for a shift in the E 3 extended nacelle calibration coefficients.
Detailed analysis of the calibration data resulted in the conclusion that
the shift in the E 3 extended nacelle flow and velocity coefficients from
Calibration I to Calibration 2 was a real shift and not a measurement error.
The shift apparently occurred due to a different alignment of the nozzle parts
when they were reassembled on the simulator. A thorough comparison of the
wind tunnel data with the calibration data provided no indication as to which
calibration, if either, is valid for the wind tunnel test data reduction. It
was recommended to NASA Langley that both sets of calibration data be used to
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Ireduce the wind tunnel test isolated nacelle data. If results from using one
of the calibrations shows good correlation with the basic E 3 nacelle isolated
data, then this might be good justification to use that calibration for the
installed wind tunnel test data. If this proves unsatisfactory, then it was
recommended that the E3 extended nacelle be dropped from the final results
of this program. A memo summarizing the study was prepared and sent to NASA-
Langley.
Work Planned
Analyze the Phase II wind tunnel test results and prepare a data memo.
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2.0 TASK 2 - COMPONENT ANALYSIS DESIGN AND DEVELOPMENT
2.1 FAN
Overall Objectives
The primary objective of the fan development effort is to evolve a high
technology design able to meet or exceed all commercial certification require-
ments for noise, performance, life, and bird or ice ingestion. The general
configuration of the fan (Figure 2.1-1) will incorporate a high-bypass fan
stage with a part-span shroud followed by a quarter stage to provide additional
supercharging to the core compressor. The design of the quarter stage, and
passages aft of it, will minimize foreign object ingestion into the high-
pressure compressor. The quarter stage will also provide good distortion
attenuation and tolerance to bypass variation without variable geometry.
Blades will be solid titanium construction to provide the lightest weight
fan capable of meeting the operational environment imposed by bird ingestion
requirements. The fan will have no life-limiting conditions for the expected
operation in commercial service including crosswinds, thrust reversals, and
tip rubs. The FPS fan efficiency goals are 0.882 bypass and 0.892 hub at
Mach 0.8, 35,000-feet altitude, standard day, maximum power setting.
The fully instrumented, full-scale test to verify the fan design began
in late September 1981. Test duration is expected to be 5 to 6 weeks.
Preliminary mechanical design studies were conducted to establish the
general fan configuration with the best potential for meeting the overall
program objectives. In June 1979, the fan-blade parameters related to bird-
ingestion tolerance were evaluated based on commercial service experience
with improved blade designs now in production. The objective of this selec-
tion was to ensure that the E 3 fan blading design was compatible with com-
mercial engine certification requirements.
The final aerodynamic design of the fan rotor was completed during the
third quarter of 1979. The final mechanical design was completed in the
fourth quarter of 1979 with an Interim Design Review (IDR) in 1979 leading
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to the fan Detail Design Review (DDR) in February 1980; design parameters are
shown in Table 2.1-1. Concurrent with the above effort, the final aerodynamic
design of the frame structures was also completed during the last quarter of
1979. The final frame mechanical design was initiated at the beginning of
1979 and conducted during the latter part of 1979. The slave frame design
was reviewed in an informal IDR on September 12, 1979 to allow an early start
on the relatively long procurement cycle of the slave frame. Fabrication of
the slave frame was completed during the first quarter of 1981.
Fan rotor hardware and the slave frame were available to initiate the
component test buildup by the end of the first quarter of 1981. Following
the instrumentation and buildup cycle, the fan component test was initiated
in late September 1981.
2.1.1 Fan Aerodynamic Design
Technical Progress
The principal activity in this Semiannual reporting period has been cen-
tered around planning and preparing for the fan component test, now scheduled
for September 1981.
During this period, the final version of the Instrumentation Plan was
approved and issued as required by contract. This plan includes a description
of the fan test vehicle as well as the Large Fan Test Facility (LFTF) located
in Lynn, Massachusetts where the fan will be tested. The aerodynamic instru-
mentation is described in detail, specifying the location and type of sensor,
and the associated performance calculations. The vehicle and facility instru-
mentation are also described in the instrumentation plan. A complete list of
each instrument element as well as the instrumentation drawing is provided.
The final version of the Test Plan was also approved and issued during
this period, as required by contract. The Test Plan outlines the five phases
of testing as follows: Mechanical checkout, performance mapping, bypass ratio
excursions, dynamic pressure and traverse data, and distortion testing. Per-
formance goals are presented in pretest-predicted fan and quarter stage perfor-
mance maps, which are consistent with the overall program objectives.
Table 2.1-1. Fan Aerodynamic Design Parameters.
Parameters
Corrected Tip Speed, ft/sec
Corrected Airflow, Ibm/sec
Flow/Annulus Area, Ibm/sec-ft 2
Bypass Stream Pressure Ratio
Bypass Stream Adiabatic Effi-
ciency, percent
Core Stream Pressure Ratio
Core Stream Adiabatic Effi-
ciency, percent
Bypass Ratio
iMaximum Climb
35,000 feet/Mach
1350
1419
42.8
1.65
87.9
1.67
88.5
6.8
Maximum Cruise
0.8/+18 ° F
13 II
1396
42. i
i .61
88.7
1.63
89.2
6.9
Takeoff
SLS/+27 ° F
1198
1274
38.4
1.50
90.0
1.51
89.7
7.3
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A data reduction plan has been formulated which specifies performance cal-
culations required to best analyze the fan test results and how these calcula-
tions are handled in the centralized data reduction computer program. In addi-
tion to overall bypass and core stream performance, vane-mounted and traverse
instrumentation will be used to measure the individual blade-row performance.
Numerous wall static pressures, and boundary-layer rakes will be used to ana-
lyze the flow properties near the wall boundaries and to aid in the calcula-
tion of the flow at the bellmouth, bypass, core, and booster measuring planes.
Dynamic and steady-state pressures over the fan rotor blade tip will be
recorded for several data points and will be used to determine the shock
structure of the flow in the rotor tip blade passage. Aerodynamic calibra-
tion of the individual rake and vane-mounted sensors has been incorporated
into the main data-reduction computer program.
All necessary data reduction requirements have been specified to the Lynn
computer programming personnel in order that the centralized data-reduction
computer program can be satisfactorily modified for the fan test.
Work Planned
Test Coverage, data analysis, and reporting will be provided by fan aero
personnel on the fan vehicle which is scheduled to begin test in September
1981.
2.1.2 Fan Rotor Mechanical Design
2.1.2.1 Fan Rig Rotor Mechanical Design
Technical Progress
The fan vehicle has been tra/l assembled and clearance checks have been
taken. All clearances measured within assembly tolerances. The vehicle is
undergoing final assembly prior to test initiation.
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Work Planned
Follow remaining vehicle buildup and the subsequent test program.
2.1.2.2 ICLS Fan Rotor
ORIGIHAL PAGE IS
OF POOR QUALITY
Technical Progress
Manufacturing has been started on the forward fan shaft and is progress-
ing on schedule.
Work Planned
Follow hardware procurement.
Issue the ICLS fan rotor assembly drawing.
2.1.3 Fan Stator Mecha_ _ :i Design
2.1.3.1 Frame Interi!_<e Design
Technical Progress
Interface requirements for all the ICLS hardware required were finalized
during this reporting period. The configurations for the service line exten-
sion, extension support, oil-tube and retainer, and the gearbox mounting
adaptor were identified in conjunction with the gearbox radial driveshaft, the
gearbox mounting arrangement to the frame, and the service line collector box
inside the core cowl. Following agreement between Test Facility Engineering
and Design Engineering regarding the overall engine mount arrangement, the
details of the machining required to the fan frame to accommodate the engine
mount brackets, the gearbox brackets, and to perform the radial driveshaft
alignment procedure have been defined. The definition of the ICLS interface
requirements has allowed completion of the detail drawings and initiation of
the hardware procurement.
Support for the assembly of the fan stator for the FSFT vehicle was pro-
vided during this period. The assembly was completed in early June and the
vehicle shipped to Lynn. Data was also prepared to safety monitor the fan
stator hardware during the fan test program. The full-scale fan test program
was initiated at Lynn in late September.
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Work Planned
Provide safety monitoring support for testing of the full-scale
fan vehicle.
Support ICLS hardware fabrication.
2.1.3.5 Frame Mechanical Design
Technical Progress
Detail drawings have been completed for the hardware required for the ICLS
engine. This includes the bottom vane service line extension, extension sup-
port bracket, radial driveshaft oil tube and pilot bracket, gearbox and engine
mount brackets, and nacelle cowl door seal rings. Additionally, design changes
were also incorporated into the fan frame machining drawing. The aft face of
the fan frame hub will have pockets and locating holes machined to position
the engine mount brackets. Machining of the frame hub will also be required
to provide an additional oils scavenge line through the core frame and to
establish a true centerline at the compressor flange interface. Machining
will also be required at the outer bypass case to accommodate the gearbox
brackets and the radial driveshaft adaptor bracket. The adaptor bracket will
be positioned on the frame to provide positive alignment of the radial drive-
shaft to the frame. Design work remaining to be completed is the acoustic
panel design for the splitter island and the ICLS assembly drawings which
should be accomplished before the end of the year.
Work Planned
Complete the splitter acoustic panel design and the ICLS assembly
drawings for the fan stator hardware.
2.1.5 Fan Stator Design Testin_
Technical Progress
A check of the strain gages for the fan stator vanes was performed dur-
ing the vehicle assembly to verify the vane frequencies and the engine gage
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response. This data was used in conjunction with the static bench test
results to establish safety monitoring limits for the vanes during the full-
scale fan test. The execution of this task completed the fan stator design
testing.
Work Planned
No ne.
2.1.6 Full-Scale Fan Testing
•2.1.6.1 Component Development and Evaluation
Technical Progress
Engineering direction was provided for the instrumentation and assembly
of the fan vehicle hardware. Preparation of a detailed instrumentation list
and drawing for the fan vehicle was completed. Specified requirements for
test facility control room display was completed and vehicle operational and
mechanical instrumentation was recorded. Preparing and issuing of fan
vehicle test request was completed. Engineering direction was provided at
Lynn for the installation of the fan vehicle hardware into the test facility
and for the termination of vehicle aerodynamic and mechanical instrumentation.
Engineering direction was also provided for the initial fan performance test-
ing activity.
Work Planned
Provide engineering direction at Lynn for the remaining aerodynamic
performance testing of the fan vehicle.
Provide engineering direction for the removal of the fan vehicle
hardware from the Lynn test facility.
2.1.6.2 Evendale Test Facilities Engineering
Technical Progress
Completed fabrication of the fan inlet distortion screen hardware. Engi-
neering support was provided during the assembly of the fan vehicle hardware
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and the trial fitting of the slave adapting discharge hardware provided by
TFE. Engineering support was also provided during installation of the slave
adapting discharge hardware in the Lynn test facility and during the initial
fan vehicle performance testing activity.
Work Planned
Provide engineering support during the remaining fan vehicle aero-
dynamic performance testing to help resolve any problems that may
arise.
2.1.6.3 Instrumentation Design
Technical Progress
Engineering support was provided for the application of aerodynamic and
mechanical instrumentation sensors to the various components of the fan vehi-
cle. Engineering support was also provided during the fabrication of all
aerodynamic instrumentation rakes and probes. Vibration sensors and dynamic
pressure sensors were provided for installation on the fan hardware. Suppor-
ted the instrumentation activities occurring at Lynn during the installation
of the instrumented fan hardware into the test facility. Provided instrumen-
tation design engineering personnel for monitoring of the rake stresses during
the initial phases of the fan vehicle performance testing.
Work Planned
Provide engineering support for the installation of traverse probe
and dynamic pressure instrumentation into the fan vehicle.
Provide engineering support for the monitoring of rake stresses
during the remaining fan vehicle performance testing.
2.1.6.4 Test Facilities Engineering - Lynn
Technical Progress
Completed installation of the new hydraulic actuation system for the by-
pass discharge valve operation and control. Completed checkout of bypass
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discharge valve operation using the new electronic control system and verified
the control setting accuracy and fast open response time. Completed repair
and checkout of inlet pressure control valve. Disassembled the test facility
gearbox and replaced high speed gears used on previous test vehicle with those
required for fan vehicle testing. A no-load checkout run was completed after
the drive gears were replaced. Engineering support was provided during dis-
assembly and reassembly of the test facility slave aft frame hardware after
replacement of roller bearings damaged during previous vehicle testing. Engi-
neering support was also provided during installation of the fan vehicle hard-
ware in the test facility and during the initial fan vehicle testing activity.
Work Planned
Provide engineering support during the remaining fan vehicle testing
to troubleshoot any test facility problems should they arise.
Provide engineering support during removal of the fan vehicle hard-
ware from the test facility.
2.1.6.5 Development Assembly
Technical Progress
Completed fabrication of all fan vehicle assembly and balance tooling.
Completed preparation and publication of fan vehicle assembly and balance
procedures. Buildup and balance of the fan rotor subassembly was completed.
Buildup of the fan frame subassembly was completed and the fan rotating hard-
ware was installed to the fan frame to check axial and radial clearances
between the rotating and stationary fan hardware. Various pieces of the TFE
supplied slave adapting hardware was trial fitted to the fan vehicle hard-
ware to ensure proper fitup when later installed in the Lynn test facility.
All fan assembly work was completed and the fan vehicle hardware was shipped
to Lynn on June 8, 1981.
Work Planned
No further activity planned.
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2.1.6.6 Instrumentation Application
Technical Prosress
Application of the required aerodynamic and mechanical instrumentation
sensors to the fan vehicle hardware was completed. Fabrication of all aero-
dynamic rakes and probes was also completed. Instrumentation application
shop manpower coverage was provided during assembly of the instrumented fan
vehicle hardware.
Work Planned
No further activity planned.
Technical Prosress
Completed removal of previous fan test vehicle from fan test facility.
A failed roller bearing was found in the slave aft frame sump after removal
of the slave aft frame from the facility exhaust plenum. The sump was removed
from the slave aft frame and the failed roller bearing was replaced. New by-
pass discharge valve vanes were installed in the slave aft frame along with
new actuation hardware required for the new hydraulic actuation system to be
used for the bypass discharge valve. The slave aft frame was reinstalled to
the facility exhaust plenum and assembly of the slave adapting hardware to the
aft frame was completed. Installation of the fan frame to the slave adapting
hardware was completed and the fan shaft and rotor spool were installed into
the fan frame and mated to the test facility shafting. The remaining fan
vehicle hardware was installed and instrumentation termination was completed.
All lube and air services were connected and all test preparations were com-
pleted. Fan vehicle testing was initiated on September 21, 1981. A total of
23.75 hours of fan testing was completed by the end of this reporting period.
Work Planned
Complete aerodynamic performance testing of fan vehicle.
Complete removal of fan vehicle hardware from test facility and
return hardware to Evendale.
2.1.7 Fan Fabrication
2.1.7.2 Fan Stator
Technical Prosress
The fabrication of the fan stator hardware for the full-scale fan test
(FSFT) was completed. The hardware was then instrumented and assembled to
the vehicle. Figures 2.1-2 and 2.1-3 show the instrumented and assembled
core frame to bypass vane assembly. Figures 2.1-4 and 2.1-5 show the core
OGV assembly and the island splitter less the Stage I vanes and flowpath
panels. Figure 2.1-6 shows the fan containment case which was modified from
an existing production containment ring by wooden inserts. The fan blade tip
rub material is shown between the two wooden panel sections.
With the completion of the hardware fabrication for the FSFT, orders have
been placed for the hardware required for the ICLS engine test. Hardware to
be procured includes the engine mount and gearbox brackets, nacelle cowl door
seal rings, and the bottom bypass vane hardware, service line extension and
stiffeners, suppor t brackets, and the radial driveshaft oil tube and pilot
bracket. The gearbox brackets and the oil tube and pilot bracket have been
procured. The other hardware is on _der and delivery is planned for the end
of the year for all except the cowl door seal rings which should be completed
in the first quarter of 1982.
Work Planned
Monitor the manufacture of the ICLS hardware.
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Figure  2.1-2. Core and Bypass Frame Assembly (Forward S i d e ) .  
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Figure 2.1-3. Core and Bypass Frame Assembly ( A f t  S i d e ) .  
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2.2 HIGH PRESSURE COMPRESSOR
Overall Objectives
The primary objective of the compressor development effort is to evolve
a 10-stage, high-performance, high-stage-loading design (Figure 2.2-I) capable
of achieving a pressure ratio of 23:1 at the maximum climb design point. The
primary aerodynamic design challenge is to provide adequate levels of stall
margin at part-speed operation while maintaining the high efficiency levels
required for this compressor. The FPS compressor efficiency goal is 0.861 at
Mach 0.8, 35,000 feet, standard day, maximum cruise power setting.
The mechanical design requirements include the development of an active
clearance-control system for the rear block of compressor stages to achieve
tip clearances at cruise compatible with efficiency and stall margin goals
and to enhance performance retention. The compressor has fewer, longer
chord airfoils (low aspect ratio) to increase blade and vane life and general
_ ruggedness and to reduce performance deterioration and operational costs. The
, compressor is short and stiff and, in conjunction with the short combustor and
high pressure turbine, permits the use of only two bearings to support the
core rotor.
A sequential arrangement of the tests will allow refinements of the
_i design to be introduced throughout the compressor development test program
The test program will culminate with the ICLS test in 1982.
Development Approach
Precontract aerodynamic design studies were completed in sufficient detail
to allow the detailed aerodynamic design to commence at contract initiation.
The initial contract efforts were devoted to the detail design and testing of
the first six stages of the compressor. The PDR for the compressor was,
therefore, completed very early in the program (February 1978). An IDR was
held in July 1978 before committing to the hardware fabrication cycle for a
1-6 stage component test shown in Figure 2.2-2. Following instrumentation
and assembly, the 1-6 stage component test was completed during the month of
February 1980, and posttest analysis of the data has been completed.
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The detailed aerodynamic and mechanical design of the rear stages of the
compressor was completed in the first quarter of 1979 during the procurement
cycle for the first six stages. This permitted an additional IDR for the
entire 10-stage compressor in late January 1979; compressor aerodynamic design
parameters are shown in Table 2.2-1. Upon successful completion of this IDR,
the hardware for the last four stages of the compressor was released for pro-
curement.
Appropriate hardware from the 1-6 stage vehicle was merged with the
hardware procured for the aft stages to complete the I-I0 stage component
buildup shown in Figure 2.2-3. The first i-I0 stage component test was com-
pleted during the first quarter of 1981.
Following analysis of the 10-stage test data, refinements in the mechani-
cal and aerodynamic design were executed in the hardware for the second 10-
stage component test in late 1981. Instrumentation of this hardware has been
completed and assembly is in process.
A complete new set of hardware, refinements for which were defined based
on the first I-i0 test, will be introduced into the first core engine test
planned for the second quarter 1982. Uponsuccessful completion of this test,
the low pressure system will be added to the core and built up into the ICLS
to be tested in late 1982.
2.2.1 Aerodynamic Design
2.2.1.1 HPC Aero Component Design and Test
Technical Progress
The full 10-stage compressor was tested for the first time at the Lynn
full-scale compressor test facility during March and April 1981. Tests were
terminated because of foreign object damage before completing the entire
scheduled test series, but a total of I0 runs were completed during which
199 steady-state data points and 35 intentional stalls were recorded. This
was sufficient to determine overall performance characteristics with a near-
optimum stator schedule. The effects of the Stage 5 customer bleed and
T9
Table 2.2-1. Compressor Aerodynamic Design Parameters.
Corrected Speed, % Design
Corrected Airflow, ibm/see
Total Pressure Ratio
Adiabatic Efficiency
Polytropic Efficiency
Inlet Temperature, ° R
Inlet Pressure, psia
Maximum Climb
35,000 ft/0.8
I00.0
120.0
23.0
0.857
0. 903
547.9
8.65
Maximum Cruise
Mach/+18 ° F
99.5
i18.0
22.4
0.861
0.905
542.5
8.42
Takeoff
SLS/+27 ° F
97.7
108.8
20.0
0.865
0.908
621.6
21.84
80
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Stage 7 starting bleed were also tested. In addition, the active clearance
control and bore cooling flow systems were exercised near the FPS operating
point.
The test results for this initial build of the full 10-stage compressor
are suwmarized in the performance map shown in Figure 2.2-4. All the data
points presented were taken without active clearance control case cooling and
without either Stage 5 or Stage 7 bleed. At speeds of 87.5% and above, data
were recorded under refrigerated and suppressed inlet conditions, for which
the Reynolds number was low. The peak efficiency points shown for each speed
were not adjusted for any unfavorable conditions of the test vehicle and
environment. The design point pressure ratio of 23:1 and corrected flow of
120 Ibm/sec were achieved at 97.5% speed. At this point the measured effi-
ciency of 81.7% exceeded the goal for this test, as did the peak value of
82.6% measured near the cruise power setting. Adjustments totaling about 2
points in efficiency are believed to be appropriate to account for extensive
instrumentation, low test Reynolds number, inlet duct loss bookkeeping, extra
variable stator rows, and some hardware variances. The adjusted design point
+adiabatic efficiency of 83..7% is equivalent to a polytropic efficiency of
89.0%. The peak efficiency at each speed occurred about on the operating
line.
The small margin above the FPS operating line was 11% at 97% flow and was
23% at 37% flow. The stall line was above the test objective at speeds of 80%
or below and short of the objective at higher speeds. The peak efficiencies
measured in the starting region were a few points above the objectives, and
the stall margin in this subidle region was better than required for a rapid
engine start without requiring either Stage 5 or Stage 7 bleed.
The detailed data analysis indicated that the front stator modifications
and dovetail sealing that were incorporated after the six-stage test had
worked better than expected; the hub region pressure ratio now equaled or
exceeded the design intent. The high camber rear rotors likewise showed no
sign of having weak hubs. Since the rear block in this build contained the
original-design stators and the increased-camber rotors (about 6 ° more
camber at all radii), the rear block pumping was considerably higher than
82
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design intent. Therefore, it matched the compressor in such a way as to
unload the front stages and to load up to the rear stages even though the
front variable stators were set open from their design positions. This
mismatching limited the stall margin at high speeds. The major need evident
in the test results was to achieve a better balance between front and rear
block pumping to improve high speed stall margin.
The interstage data indicated that peak efficiency of the front group
of stages was not significantly better than demonstrated.in the six-stage
test, despite the large improvement in hub flow quality. Evidently twisting
the stators open at their hubs raised losses due to stator hub incidence and
rotor hub Math number enough to offset any gains due to the reduction in
hub diffusion factors and rotor hub incidence angles. 'In the rear stages,
the peak efficiences occurred below the operating line, and there was
evidence that the flow was breaking down in the stators as the compressor
was throttled. Analysis indicated that use of the redesigned front rotors
and rear stators, as planned for future builds of the compressor, should
reduce losses in these areas and give improve efficiency.
Based upon the above observations, the final compressor configuration
for the core engine and ICLS turbofan engine will employ high hub camber
Rotors 3 through 7 along with the twisted first rotor and original-design
second rotor. The original Stators 2 through 5 and the opened-hub IGV,
Stators i and 6, were selected. This group of stages was expected to
have about the same pumping and hub strong pressure profile as the blading
used in the first 10-stage build, but should have improved efficiency. The
rear stages, for efficiency considerations, will employ redesigned high hub
camber Stators 7 through 9 and the original-design OGV's. Rotors 8 through
I0 will have the original airfoils, but will be staggered closed 2" at all
radii in order to reduce the rear block pumping to its original design
intent. This will achieve a better match with'the front stages, and it was
thus expected that high speed stall margin would be significantly improved.
Although the low speed stall margin might be somewhat penalized, it was
still expected to meet the requirements for a rapid engine start.
Performance estimates for this final configuration were made, using
loss coefficients and deviation angles deduced from the first 10-stage
84
compressor test. This analysis indicated that the design airflow and 23:1
pressure ratio should be achieved at very close to 100%design speed. The
predicted stagewise distribution of work input at the design point with the
final blading was compared to the original design intent, and the differences
were seen to be small. The vector diagrams of the final configuration were
expected to be nearly as designed, except for somesmall differences near the
hub.
Since the second full lO-stage compressor test was scheduled to be run
in late 1981, the buildup schedule did not allow time for the newly defined
rear Rotor 8 through I0 and the redesigned cast Stators 7 through 9 to be
incorporated. As an acceptable alternative, the existing original-design
rear rotors and stators were specified. This interium rear block was expected
to produce about the same level pumping as the final configuration and thus
would match well with the front stages. It efficiency, however, was not
anticipated to be significantly improved compared to the data from the first
10-stage test, since the original-design rear stators were thought to be the
source of the higher-than-design losses.
Due to possible difficulties of casting the OGV-diffuser as an integrated
ring for the ICLS turbofan engine, a backup design of the OGV was completed
during this reporting period. The trailing edge thickness of the vane was
increased 0.010 inches all across the span; the maximum and the leading edge
thickness were increased about 0.007 inches. The pressure surface contour
of the vane was kept unchanged while the additional thickness was applied to
the suction surface. Calculated surface velocity distributions changed very
little, however, so the performance impact of this change was expected to be
insignificant.
Preparation for the second 10-stage test were carried out, and the aero
definition of the instrumention locations for the core engine compressor was
also completed. Aero coverage of the 10-stage test vehicle buildup was
provided to assure that hardware and instrumentation quality was consistent
with the aero design intent.
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Work Planned
The instrumentation plan and the test plan documentation will be
prepared for the second full 10-stage compressor test.
Data-acquisition/data reduction computer programs will be prepared
for the second 10-stage test.
The full-scale component test of the second build 10-stage core
compressor will be run in late 1981.
Preparation for the core engine and the ICLS turbofan engine tests
will continue.
2.2.2 Rotor Mechanical Design
2.2.2.1 Design of 1-6 Rig
Technical Progress
This effort has been completed and results have been integrated into the
I-i0 rig tests.
Work Planned
No further effort will be expended.
2.2.2.2 Design of First I-i0 Rig
Technical Progress
During this reporting period, the first E 3 compressor rotor I-I0 rig
design effort was completed. The effort during this period involved the com-
pletion of the rig component test in the General Electric Full-Scale Com-
pressor Test facility in Lynn, Massachusetts, the disassembly of the rig
vehicle components, posttest hardware inspection, analysis of the test data,
and the submittal of a test memo documenting the mechanical results of the
test. Observations relative to this test as as follows:
• The rotor temperatures measured during the test indicated that all
the stages ran hotter than predicted but the variance between
actual and predicted decreased for the aft stages (see Figure 2.2-5).
This decrease in variance in the aft region was influenced somewhat
by the presence of the instrumentation lead out duct which runs
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from the Stage 5 bore aft to the slave CDP seal disk. The effective-
ness of the bore cooling flow is close to calculated levels and is
shown in Figure 2.2-6.
Correlation of actual versus predicted blade natural frequencies is
well within the range of values expected from the blade-to-blade
variation band.
Blade steady-state vibratory stresses were below 35% of the estab-
lished HCF limit with the exception of Stages 5, 6, and 7. These
rotor stages were excited by a strong I/rev stimulus resulting from
a damaged Stage 6 vane with a reverse cambered trailing edge (see
Section 2.2.3.2).
Blade stall stresses are within expected values except for Stage 3
which had high speed stall stresses exceeding 200% limits. This
blade has been redesigned for both the second i-i0 rig test and
core engine test and should exhibit lower stresses during stall.
The vehicle sustained an inadvertent long stall on 4/10/81 and
borescope inspection revealed FOD on the leading edge of all of the
blade stages (except i and 2 which were not inspected). Since the
stator stages could only be inspected in the immediate area of the
borescope ports and could possibly have suffered the same or more
extensive damage, it was decided to remove the vehicle.
After disassembly, the following damage was noted:
- Three Stage 1 blades had tip tears.
- One Stage 1 blade had a large, smooth deformation on the leading
edge slightly above midspan.
- All of the blade rows had leading edge nicks, with approximately
20% of the blades in Stages 6 through I0 exhibiting some damage.
The, smooth leading edge deformation at midspan on the one Stage 1
blade had the appearance normally associated with soft-body impact.
Based on this and the distribution/appearance of the remaining air-
foil damage, it has been concluded that ice ingestion encountered
during refrigerated inlet air testing caused the Stage i blade
damage (both the leading edge dent and the tip tears), with the
remaining airfoil damage caused by the passage of the Stage 1
fragmented blade tips. A damage report covering this event was
prepared and submitted for approval. The general condition of the
hardware was very good - the ice ingestion and sustained stall
provided an accidental demonstration of the vehicle ruggedness.
Rub patterns on the blade shrouds and posttest analytical calcula-
tions indicate that the front stages ran with larger clearances than
desired and the aft stages ran with smaller clearances than desired.
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Work Planned
This effort has been completed and no further effort will be ex-
pended.
2.2.2.3 Design of Second I-i0 Ri_
Technical Progress
Upon teardown of the rig vehicle following the first I-i0 rig test, work
imediately commenced on the buildup of the vehicle for the second i-i0 rig
test. After reviewing the aerodynamic data from the first rig test, it was
decided to replace Stages 3 through 7 blades with the designs that will be
used in the core and to replace Stages 8, 9, and I0 Mod B blades with the
Mod A blades (which are more closed). The damaged Stage i and 2 blades have
been replaced with spares. The rotor has been completely reassembled without
breaking any of the bolt joints by splicing instrumentation leads to the new
instrumented blades. The rotor has been high speed tip ground with radii
values determined by updating rotor and stator deflections using measured test
temperatures. The rotor has been balanced and is being installed into the
frames in preparation for final vehicle assembly.
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Work Planned
Complete vehicle assembly and review clearance checks.
Complete planned testing at the Lynn test facility.
2.2.2.4 Design of Core HPC
Technical Progress
During this period, the E3 core HPC design effort involved the following:
• First article inspection of the Stage 3, 4, and 7 blades has been
completed.
• Released instrumentation rework drawings for the rotor spool com-
ponents.
• Defined clearance criteria and established clearance values for the
core engine limit clearance drawing.
Identified modifications to the design and use of clearanceometers
and touch probes to improve the accuracy of measured clearance data.
Issued detail drawings for the Stage 8, 9, and i0 blades and
released the order to the machining vendor. These ModC blades are
more closed than the ModA blades.
Supported initial dimensional checks and trial assembly of the
available core rotor components.
Supported instrumentation of the rotor blades.
Work Planned
Support manufacturing and receive all remaining core rotor hardware.
Support the instrumentation and assembly of the core rotor buildup.
2.2.3 Stator Mechanical Design
2.2.3.2 Design of i-I0 Rig_ Build I
Technical Progress
Engineering provided safety monitoring during the vehicle test. The test
was cancelled when blade FOD was discovered during posttest borescoping after
a long-duration stall. Maximum stator stresses observed during the test are
summarized in the following table:
Normalized Operation Stall
Stage (% Limits) (% Limits)
IGV 3 <40
i 7 <4O
2 Ii <40
3 4 <4O
4 24 <40
5 30 <40
6 30 <40
7 30 <40
8 4O <4O
9 56 <4O
OGV IF and IT not excited
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Vane vibratory frequencies were comparable to those predicted by the
analyses.
Visual inspections of the stator hardware after vehicle disassembly
disclosed the following vane damage:
Number of
Stage Description of Damage Damaged Vanes
IGV Trailing Edge Nicks 1
1 Trailing Edge Nicks 2
2 Trailing Edge Nicks I
3 Trailing Edge Nicks 4
4 Trailing Edge Nicks 3
5 Trailing Edge Nicks ii
6 Trailing Edge Nicks 9
7 Trailing Edge Nicks 2
8 Trailing Edge Nicks 6
9 Trailing Edge Nicks 2
OGV Trailing Edge Nicks 7
In addition to the above damage, the trailing edge of one Stage 6 vane was
found to be severely bent over one-third of the lower span (see Figure 2.2-7).
The damage occurred during buildup and was the probable cause for the strange
i/rev excitation on Rotors 5, 6, and 7 (see Section 2.2.2.2) observed during
test. The damaged vanes will either be replaced or repaired, as appropriate,
for the I-I0 Build II test.
Work Planned
No further effort will be expended.
2.2.3.3 Design of i-I0 Rig, Build II
Technical Progress
After completing analysis of the aero data from the first I-i0 test,
the technical scope of the second 1-10 rig was revised. To better balance
92
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the front and rear block pumping, it was decided to recamber Stators 2 through
5 to the original design and to keep the remaining stator stages the same as
the first i-i0 rig. Engineering support was provided during the vane rework.
Initiated engineering support of the Build II vehicle assembly.
Work Planned
Continue to support the vehicle assembly.
Provide safety monitoring during vehicle tests.
Analyze test data and prepare summary of test results.
2.2.3.4 Design of Core Engine
Technical Progress
Thermal, stress, and life analyses of the diffuser frame were completed.
Thermal and stress computer models of the compressor structure were updated
with the 1-10A test data.
Engineering support of the hardware procurement is continuing.
Initiated engineering support of the engine assembly.
Work Planned
Calculate rotor/stator clearances.
Complete support of hardware procurement.
Continue support of engine assembly.
2.2.3.5 Design of ICLS Engine
Technical Progress
Detail design and analysis of the VSV torsion bar actuation system was
completed and the bulk of the drawings were issued. Initiated procure-
ment of the hardware components.
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Work Planned
Continue support of hardware procurement.
2.2.4 Rotor Design Testing
Technical Progress
Bench testing of the core compressor blades, consisting of determination
of airfoil natural frequencies and nodal patterns, has been completed for all
stages except for the Mod C Stage 8, 9, and i0 blades. The Mod C Stage 8,
9, and I0 blade redesign involved only a stagger angle change and therefore
will not require further retest of vibrational characteristics. The Stage 3
blade has been completely redesigned and has gone through the entire gamut of
This com-bench tests, including the one measuring root fillet end effects.
pletes all of the core rotor blade bench testing.
Work Planned
Conduct an impulse vibration bench test of the core compressor
rotor instrumentation lead out duct to verify analytical frequency
predictions.
2.2.6 Full-Scale Compressor Testing
2.2.6.1 Component Development and Evaluation
Technical Progress
Provided engineering direction at Lynn for the five test runs performed
on the 10A compressor vehicle between March 31 and April I0, 1981. Engineering
direction was then provided for removal of the 10A compressor from the Lynn
test facility and for the subsequent disassembly of the IOA compressor at
Evendale. Planning efforts were completed to determine the work activity
required to refurbish the 10A compressor vehicle hardware and instrumentation
for use in the buildup of the 10B compressor vehicle. Engineering direction
was provided for the instrumentation and assembly work required for buildup
of the 10B compressor vehicle. Conducted an investigation on the cause of
the rotor blade and stator vane damage incurred during testing of the 10A
compressor vehicle. A damage report was written and published.
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Work Planned
Provide engineering direction to complete the buildup of the 10B
compressor vehicle.
Provide engineering direction at Lynn for the test cell installa-
tion of the 10B compressor.
Provide engineering direction at Lynn for the aerodynamic perfor-
mance testing of the 10B compressor.
2.2.6.2 Test Facilities En_ineerin_
Technical Progress
Engineering support was provided during the five test runs conducted on
the IOA compressor vehicle at Lynn and during the subsequent disassembly
activity on the 10A compressor at Evendale. All rotating and stationary TFE
supplied slave hardware from the 10A compressor was inspected and all hardware
was acceptable for use in the lOB compressor buildup. Engineering support
was provided during buildup of the 10B compressor vehicle.
Work Planned
Provide engineering support as required during the buildup, test
cell installation, and testing of the 10B compressor vehicle.
2.2.6.3 Instrumentation
2.2.6.3.1 Instrumentation Application
Technical Progress
Support was provided by the instrumentation shop during disassembly of
the IOA compressor vehicle. This film strain gage application was completed
on the new Stage 3, 4, 5, 6, and 7 rotor blade airfoils. The instrumented
rotor blades were installed in the rotor spool and splicing to the existing
spool leadwire was completed. Installation of new aerodynamic sensors to
Stage 2, 3, 4, and 5 stator vanes was completed. Checkout and repair of
existing sensors on the IGV's, Stage 1 stator vanes, and forward stator
were completed. Checkout and repair of sensors on the aft stator case and
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fixed stator vane segments were completed. Checkout and repair of existing
sensors of the front frame, diffuser frame, and rear frame were completed. A
new Plane 3.1 diffuser exit aerodynamic rake was fabricated. Instrumentation
shop support was provided during buildup of the various 10B compressor vehicle
subassemblies.
Work Planned
Provide instrumentation shop support during main vehicle buildup and
final termination of aerodynamic and mechanical instrumentation prior
to shipment of the vehicle to Lynn.
2.2.6.3.2 Instrumentation Design
Technical Progress
Provide engineering support during test of 10A compressor and during sub-
sequent disassembly of 10A compressor vehicle at Evendale. Reviewed posttest
instrumentation sensor condition and investigate causes of instrumentation
faults observed during the 10A compressor testing. Complete definition of
instrumentation application and repair methods to be used on the new and
existing vehicle hardware, respectively. Provided engineering support during
the application and repair work performed in the instrumentation shop. Com-
pleted the aerodynamic calibration of the newly applied and repaired sensors
on stator vanes in Stages 2, 3, 4, 5, 6, 7, 8, and 9. Completed definition of
required changes to the clearanceometer and touch probe hardware and systems
to improve the quality of the rotor blade tip clearance measurements during
the 10B compressor test.
Work Planned
Provide engineering support during the lOB compressor main vehicle
buildup activity and final instrumentation termination.
Provide engineering support during the 10B compressor test cell
installation and testing phases.
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2.2.6.4 Development Assembly
Technical Progress
Completed disassembly of the 10A compressor vehicle into major subassem-
blies. Partially disassembled the forward compressor stator, aft compressor
stator, and compressor rotor subassemblies in order to modify and replace
existing hardware items. Completed buildup of compressor rotor system with
new blades installed in Stages 3, 4, 5, 6, 7, 8, 9, and I0. Completed build-
up of forward stator case subassembly with modified stator vanes installed
in Stages 2, 3, 4, and 5. Completed buildup of aft stator case, diffuser
frame, and front frame subassemblies. Initiated 10B compressor main vehicle
buildup cycle.
Work Planned
Complete assembly of 10B compressor vehicle and ship to Lynn.
2.2.6.5 Lynn Testin_
• 2.2.6.5.1 Test Facilities Engineering-Lynn
Technical Progress
Provide engineering support during the remaining five test runs and
during test cell removal of the 10A compressor vehicle. Initiated efforts to
prepare the compressor test facility for testing the 10B compressor vehicle by
modifying existing facility systems to improve their operation and capabili-
ties for the 10B compressor vehicle.
Work Planned
Complete modification to existing test facility systems.
Provide engineering support during the test cell installation,
testing, and test cell removal of the 10B compressor vehicle.
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2.2.6.5.3 Stage I-I0 Compressor Testin_
Technical Progress
Additional performance testing was accomplished on the 10A compressor
vehicle on March 31 and April 3, 8, 9, and I0, 1981. Testing was interrupted
on April I0, 1981 when a severe vehicle stall was encountered. After shutdown,
the compressor vehicle was borescoped and blade damage was observed on rotor
Stages 6 through i0. Removal of the vehicle from the test facilty was initi-
ated on April 13 and the vehicle-was shipped from Lynn on April 22, 1981. At
the completion of the test run on April i0, 1981, a total of 79 hours and 57
minutes of testing had been completed and a total of 199 data points had been
recorded. The compressor vehicle was stalled 46 times during the i0 test
runs.
Work Planned
Activity under this WBS has been completed.
2.2.6.5.4 Sta_e i-i0 Compressor Testing
Technical Progress
Initiated program preparation efforts for the 10B compressor vehicle.
Work Planned
Complete test cell installation, performance testing, and test cell
removal of the 10B compressor vehicle.
2.2.7.1 VSV Bushing Application
Technical Progress
Materials selected for core and ICLS engine tests are as follows:
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Vane Stages
IGV-4
IGV-4
4-6
Description
Thrust Washers
Bushings
Bushings and Washers
Material
Composite ZX
Fabroid XV
Mechanical Carbon
Composite ZX TFE-glass fabric/glass fabric/Skybond
703 polyimide adhesive.
Fabroid XV 15-mil TFE-glass fabric lined metal, with
polyimide adhesive.
Mechanical Carbon PBH-20 grade carbon-graphite pressed into a
metal sleeve, or as a metal jacketed thrust
washer.
Thus all bushings will be metal jacketed for solidity and long life. Addi-
tional life has been provided by lengthening the journal of Stage 4 bushings
from 1.0 inch to 1.25 inches (initially 0.8 inch) and was validated by
endurance wear tests.
Endurance wear tests have been conducted to substantiate 18,000 hours
service life. 2,500,000 rub cycles in the component wear test corresponds
to 18,000 hours service life. Bushings were procured either to Stage 1 or
to Stage 4 geometry, but were tested at Various stage temperatures and
pressures as shown in Table 2.2-11. As shown in this table, other endurance
wear tests were completed during this period for exploratory purposes to
identify possible backups to the primary materials.
As explained in the last semiannual report, composites of NRI50 polyimide
have been evaluated, since NRI50 is superior to Skybond 703 and other polyi-
mides in heat resistance. However, long term availability of NR=I50 is not
guaranteed by Dupont.
Based on these test results, the E 3 VSV materials selected almost a year
ago, appear to meet the E 3 service life of 18,000 hours, assumed equivalent
to 2,500,000 test rig cycles.
Work Planned
CompLete last remaining endurance wear test, Fabroid XV at Stage 4 con-
ditions.
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2.2.8 High Pressure Compressor Fabrication
2.2.8.1 Compressor Rotor
2.2.8.1.1 I-6 Rig
Technical Progress
All hardware was received in the first and second quarters of 1979.
2.2.8.1.2 I-I0 Rig Build A
Technical Progress
All hardware was required for the I-I0 rig compressor rotor was received
during the last quarter of 1979 and the first and second quarters of 1980.
The last of the four powder Ren_ 95 spool preforms, to be used as backup
material, has been inspected and approved for use if required.
2.2.8.1.3 I-I0 Rig Build B
Technical Progress
The second rig test rotor utilizes the same hardware previously run in
the first rig test with the exception of the Stage 3 through I0 rotor blades.
The Stage 3 through 7 blades were obtained from the order for the core rotor
build received in the first three quarters of 1980 and the Stage 8, 9, and i0
blades (Mod A) had already been procured in 1979. All of the hardware procure-
ment for the second rig test has been completed.
2.2.8.1.4 Core
Technical Progress
The core compressor rotor will utilize all new hardware. The Stage 1
through 7 blades, CDP seal disk, 1-4 spool and deep retainer rings, have been
received and inspected. The aft spool, Stage 5 disk and CDP seal disk have
been reworked for instrumentation. The Stage 8, 9, and 10 blades are in the
final manufacturing cycle and will be received early in the fourth quarter of
1981. The instrumentation lead out duct was completed and is scheduled for a
bench vibration test.
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Work Planned
Complete instrumentation rework on the 1-4 spool.
Receive the Stage 8, 9, and i0 Mod C blades.
2.2.8.2 Compressor Stator
2.2.8.2.3 i-I0 Ri_ Stator Hardware, Build II
Technical Progress
Recamber of Stage 2 through 5 vanes was initiated and completed during
this reporting period. Vanes damaged during the 1-10A test have either been
reworked or replaced.
Work Planned
Rework hardware as required during vehicle buildup.
2.2.8.2.4 Core Stator Hardware
Technical Progress
Casting of the Stage 7 through 9 vane sectors is complete. Machining of
the sectors is in progress. Casting of the OGV ring is nearing completion.
Diffuser frame patterns are being assembled prior to producing the casting
mold.
Recamber of Stage 2, 3, and 5 vanes is complete and Stage 4 is nearing
completion. Manufacture of all other hardware components is complete with
the exception of the VSV actuation hardware.
Work Planned
Complete machining of Stage 7 through 9 vane sectors.
Complete manufacture of OGV/diffuser assembly.
Continue support of VSV actuation hardware procurement.
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2.3 COMBUSTOR
Overall Objectives
The key objective of this program is to design and develop an advanced
combustion system capable of meeting both the stringent emissions and long-
life goals of the E 3, as well as meeting all of the usual performance require-
ments of combustion systems for modern turbofan engines. The specific E3
emissions goals are the emissions goals standards for carbon monoxide (CO),
unburned hydrocarbons (HC), oxides of nitrogen (NOx) , and smoke that have
been specified by the EPA for newly certified subsonic aircraft engines.
These very stringent CO and HC emissions goals require very high combustion
efficiencies at all engine operating conditions, including idle. The FPS com-
bustion efficiency goal is 0.995 minimum at high power settings with a total
pressure drop of 5.0% maximum.
To meet these emissions goals and other performance requirements, an
advanced, short-length, double-annular combustor design concept has been
selected (Figure 2.3-1). This design approach was chosen based on the low-
emissions combustor design technology developed in the NASA Experimental
Clean Combustor Program (ECCP) and the NASA Quiet Clean Short-Haul Experi-
mental Engine (QCSEE) Program. A comparison of the key combustor design
parameters for the NASA E3, NASA ECCP, and NASA QCSEE combustors is shown
in Table 2.3-1. In these development programs, it was demonstrated that with
the double-annular combustor design concept, low emissions levels could be
obtained in addition to obtaining the other combustor performance c_pabili-
ties required for satisfactory operation of a turbofan such as the E3. To
meet the long-life goals, an advanced, double-walled, axially segmented, cool-
ing liner design concept using both impingement and film cooling has been
selected. This advanced cooling liner design concept, in conjunction with
the very short length of this design, is projected to result in a combustor
configuration with the requisite long-life objectives.
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Table 2.3-I. Combustor Aerodynamic Design Parameter Comparison.
Combustion System
Burning Length (in.)
E3
Double
Annular
6.7
ECCP
Double
Annular
12.9
Pilot Dome Height (in.)
Main Dome Height (in.)
Length/Dome Height - Pilot
Length/Dome Height -Main
Number of Fuel Injectors - Pilot
Number of Fuel Injectors -Main
Reference Velocity (ft/sec)
Space Rate (Btu/hr-ft3-atm x 10 -6 )
2.4
2.0
2.8
3.4
30
30
58
7.0
2.7
2.4
4.8
5.4
30
30
75
5.8
QCSEE
Double
Annular
7.0
2.3
2.0
3.0
3.5
20
20
59
8.1
108
Development Approach
Basic Program (Double-Annular Combustor Design)
The overall design definition and development approach have been selected
for the E3 combustor. The aerodynamic and mechanical design features identi-
fied for the diffuser, cowling, dome, and liner of the combustor were based on
proven design and analytical techniques evolved from other General Electric
combustor designs.
Initially, an extensive series of combustion system aeromechanical design
and design tradeoff studies was conducted using existing combustor design
tools and correlations to define the optimum combination of the basic combus-
for design parameters. These design studies included the definition of the
combustor inlet diffuser, combustor cooling features, the number of fuel
injectors, the swirl cup design features, and the dilution airflow patterns.
Based on the results of these design studies, combustion system performance
predictions and emission levels were estimated. The final flowpath design was
then incorporated into a mechanical design layout.
Following these initial design studies, detailed stress analysis, heat
transfer analysis, and life prediction studies were made for both steady-
state and transient operation at the most adverse operating conditions.
Based on these detailed aerodynamnic and mechanical design studies, the
detail features of the combustor evolved into engineering drawings for pro-
curement of development test hardware.
To evaluate and confirm these design analyses efforts, subcomponent
tests are being conducted. The purpose of these tests is to permit prelimi-
nary development and refinement of the emissions and performance characteris-
tics of the combustor design prior to and during the full-annular combustor
development testing. These subcomponent development tests include diffuser
tests to develop the diffuser aerodynamic characteristics in order to obtain
the required combustor inlet conditions at the various simulated engine condi-
tions from idle to takeoff, individual swirl cup tests to develop the required
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fuel preparation and introduction characteristics to obtain the desired com-
bustion zone stoichiometry, and sector combustor tests to develop the pilot
stage dome features to meet the idle emissions goals and develop ground-start
and altitude relight capability.
The diffuser test program was conducted in a full size, full annular
test rig and is complete. These tests were run with ambient temperature air-
flow, and the diffuser was tested over a broad range of passage flow-split
values with three different inlet velocity profiles. The results of these
tests, based on measuredstatic pressure recovery and total pressure loss
coefficients for the inner and outer combustor domes, the centerbody passage,
and the inner and outer combustor liner passages, indicated that the diffuser
would perform satisfactorily in the development combustor test rig and in the
E3. The test results have been confirmed based on measurements recorded in
the development test rig.
The swirl cup spray-visualization tests were conducted to determine the
effects of combustor dome pressure drop, swirl cup fuel/alr ratio, and fuel/
air momentum ratios on fuel spray characteristics such as spray angle, sta-
bility, and atomization. The results of these tests were utilized to select
the swirl cup design features for the sector combustor and for the full-
annular combust or.
The sector combustor tests are being conducted with a 60" sector of the
E3 combustor design. The emissions-related aspects of these tests are pri-
marily directed toward obtaining low CO and HC emissions levels in the pilot
stage at idle operating conditions and evaluating the crossfire and fuel-
staging characteristics between the pilot and main stages. Tests of the base-
line configuration sector combustor and several modifications to the baseline
are complete. The objective of the present testing will be to select a pre-
ferred pilot stage configuration to obtain even lower idle emissions. The
sector combustor tests will also continue to develop ground-start ignition
capability. Several combustor configurations have been evaluated in the sec-
tor combustor test rig that have demonstrated significant improvement in low
power emissions levels and ground-start ignition capability. Later in the
ii0
test program, the altitude relight capability will be investigated. Initi-
ally, these altitude relight tests will be conducted with ambient temperature
air. Configurations that light within the envelope will then be tested both
with cold air and with cold fuel (about -30 ° F) at the air temperature and
pressure corresponding to combustor conditions for the altitude and Mach num-
ber being evaluated.
A significant portion of the planned E3 combustor componentdevelopment
effort is being performed with a full-scale annular test vehicle that dupli-
cates the flowpath of the engine and can accommodatefull-scale engine com-
bustor hardware. Testing in the combustor test vehicle is being performed at
both atmospheric and elevated-pressure conditions.
The exit annulus of the test rig is at the sameradial location as the
turbine nozzle of the engine. The test vehicle will simulate the cooling
flows of the turbine nozzle diaphragm and first-stage turbine blades.
The OGV/diffuser section of the full-annular test vehicle simulates the
aerodynamic characteristics of the airflow delivered to the combustor from
the engine compressor. Provisions to add inlet airflow profiling features to
simulate compressor-circumferential and radial distortion are also included.
The test rig prediffuser incorporates structural features identical to those
of the engine design, including flowpath simulation, strut supports, and bleed
capability at the prediffuser trailing edge. Pressure-measurement instrumen-
tation is provided along the diffuser flowpath surfaces to monitor stability
and performance.
The combustor section provides the structural pressure vessel to house
the combustor and duplicates the flowpath of the engine combustor housing.
Ignitor port locations can be incorporated at several circumferential posi-
tions to permit selection of location flexibility based on sector combustor
component test data.
Two different exit instrumentation sections are being used with this
test vehicle. Atmospheric pressure tests are performed with a mechanically
actuated ring mounted from the outer flange. Temperature and pressure rakes
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are mounted to the ring which is traversed around the combustor circumference.
With this test rig setup, combustor airflow is discharged directly to the
atmosphere; the reaction zone can be viewed directly from the combustor exit.
For testing at elevated pressure levels, a high pressure casing containing
five internal rotating gas sample rakes is used. This exit section is capa-
ble of operation up to pressures of 300 psia.
Two different types of full-annular combustor tests are being conducted:
(i) high pressure tests to develop the emissions, performance, and durability
characteristics of the combustor at various simulated engine operating condi-
tions from idle to takeoff and (2) atmospheric-pressure combustor tests to
develop the required combustor exit temperature distributions and ground-start
ignition capability. The altitude relight capability of promising combustor
configurations will be evaluated in accompanying sector combustor tests.
The evaluation of the baseline combustor configuration as the first phase
of development testing has been completed. The design information acquired in
the baseline test in conjunction with preferred combustor design features
evolved in the sector combustor development program were incorporated into a
modified version of the baseline design.
Cold-flow calibrations of this modified E 3 combustor test hardware were
performed to verify that the various dome and liner cooling airflows were dis-
tributed as intended. Then full-annular tests were conducted at atmospheric
pressure to provide additional data on pattern factor, profile factor, and
ground-start characteristics. Following completion of the atmospheric tests,
evaluation of the improved design for reduced emissions was conducted at
ground idle operating conditions. A final high pressure test was conducted
to measure combustor metal temepratures at simulated high power conditions.
Following analysis of the data from this modified configuration, additional
development tests will be conducted to further improve the design.
Upon selection of the final design for engine installation, all of the
design features evolved in the development program will be incorporated in
the core engine combustor. This hardware will undergo a complete evaluation
of all facets of combustor operation including ignition, emissions, and per-
formance. The combustor will then be released to the core engine upon satis-
factory completion of the tests.
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j2.3.1 Aerodynamic Design
The E3 double-annular combustor concept is an advanced design approach
which must meet the engine performance requirements as well as the emissions
goals over a wide range of operating conditions. Some of the key operating
conditions for the E3 combustor are shown in Table 2.3-11. Operation of the
engine combustor at these varied conditions requires that the combustor fuel
flow be staged to the two domes as shown in Figure 2.3-2. Therefore, con-
siderable aerodynamic development effort is anticipated to obtain satisfac-
tory operation over this wide range of operating conditions while meeting the
challenging performance and emissions goals for this engine.
At the conclusion of the last reporting period, preparations were under-
way to evaluate the second modification of the double-annular development com-
bustor. These modifications were directed at improving ignition performance
of the main stage dome in the ground-start subidle region. As noted in the
last report, the key design changes introduced included further reductions in
main stage dome airflow and modifications of the crossfire tubes to enhance
main stage ignition.
The ignition performance of the Mod III configuration was very favorable,
exhibiting satisfactory main stage ignition performance at core engine speeds
approaching 40% PCNHR. However, the exit temperature distribution was not
satisfactory. Modifications to the crossfire tubes resulted in local hot
streaks on the centerbody (the same region where high local exit gas tempera-
tures were encountered) and strong harmonic patterns were noted where the
previously removed additional dome air was reintroduced in the aft panels.
In order to offset the local hot streaks at the crossfire tubes and
reduce the temperature harmonics, the Mod IV configuration was evolved. This
configuration eliminated the local cooling air blockage in line with the
crossfire tubes. However, the general overall reduction in dome ring cooling
air level was retained. The extension, added to the forward end of the cross-
fire tube to shelter the crossflow from the cooling air, was also removed
since indications of metal heat distress were evident. Dilution air in the
main stage was redistributed to provide additional mixing length. It was
demonstrated in earlier tests that large quantities of Panel 2 inner dilution
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was detrimental to ignition. Therefore, to enhance mixing but minimize the
impact of dilution on ignition, only a small amount of Panel 2 inner dilution
was introduced, and the Panel 3 inner dilution was reduced proportionately.
A comparison of the Mod III and IV airflow distributions is shown in Figure
2.3-3.
After completion of these modifications, an evaluation of ignition per-
formance was conducted on Mod IV. The results were somewhat discouraging
because some deterioration in the main stage ignition performance was encoun-
tered, particularly in the core speed range of 30% to 50% PCNHR. However, the
excellent pilot stage ignition demonstrated earlier was essentially unchanged.
Additional design changes were incorporated in the development combustor in
order to improve the main stage ignition performance, in addition to attenu-
ating the severe hot streaks encountered. The main stage primary dilution was
reduced in Mod V to further enrich the main stage dome for improved ignition.
The air was reintroduced as pilot stage dilution to offset the hot streaks
occurring near the outer wall on Panel 2. As a result of these modifications,
some improvement in main stage ignition was noted. Buc exit temperature
results still failed to meet the requirements.
During this period of combustor development testing, two key component
tests were completed. The first lO-stage compressor development test was
completed, providing data on compressor performance in the subidle region.
Also, the high pressure turbine component test was completed with data being
obtained in the core engine low-speed regime. The results of these component
tests were encouraging because much improved compressor and turbine perfor-
mance was measured in the subldle region, compared to early performance esti-
mates used in previous start models.
The E 3 dynamic start model was updated with these latest component test
results, and new estimates of the ground-start operating sequence were made.
The key finding was that engine starting objectives could be met without compres-
sor bleed. Also, as a result of improved compressor and turbine performance,
combustor airflow increased significantly during ground start and reduced the
combustor fuel/air ratios. Heat transfer analyses of the turbine components
showed that turbine hardware could withstand the combustor exit temperatures
associated with these lower fuel/air ratios. Based on these findings, it was
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concluded that the ground start sequence could be executed with only the pilot
stage fueled, as originally intended. The combustor fuel/air ratios expected
during the start sequence for the new model are shown in Figure 2.3-4 and com-
pared to the previous values over the start region of interest. As a result
of these lower fuel/air ratios, the expected peak temperatures are signifi-
cantly reduced as shown in Figure 2.3-5.
Therefore, the combustor aerodynamic design was redirected back to the
original concept of a rich pilot stage dome and a lean main stage dome. The
original concept had the desirable feature of a simplified starting sequence
(where only the pilot stage is fired through ground idle) and offers the
greatest potential for meeting all of the emissions objectives.
Subsequent to the decision to revert back to the original design concept,
the full-annular development combustor was again modified (Mod VI) to incor-
porate the desired design features. The key design changes incorporated
included :
• Installed high-flow swirlers to the main stage dome to restore high
dome velocity and low residence time.
• Returned dome cooling holes to uniform patterns, thereby eliminating
local blockages in the area crossfire tubes.
• Closed the dilution holes added to Panel 2 of the outer liner.
These modifications accomplished the following changes: (i) conversion
of the development combustor back to the original lean main stage dome con-
cept, (2) trimming of the inner passage average temperature profile, and
(3) enrichening the pilot stage dome to improve low-power emissions and ground
start ignition.
The high-flow swirlers introduced in the main stage increased the swirl
cup flow level from 16.4% Wc to 23.0% W c. The inner liner Panel 2 dilution
added for earlier tests was retained to introduce about 2% Wc for profile
trim. The pilot dome swirl cup was retained, causing the airflow to remain
unchanged. However, the flow level was about 1.5% W c lower than the earlier
Mod I design (Figure 2.3-6).
The ground-start ignition performance of Mod VI was evaluated based on
the new ground-start cycle which incorporated the revised input based on
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recent core component test results. The results were very encouraging. Satis-
factory pilot stage ignition was obtained for all conditions tested at atmos-
pheric pressure with and without bleed simulation. Even further improvements
would be expected at true cycle combustor inlet pressure.
As in the previous ignition investigations with the high airflow main
dome, very high fuel/air ratios were required to obtain full propagation of
the main stage. At ground idle and above, a main dome fuel/air ratio of about
0.022 was required. This is about twice the level required for full propaga-
tion in the pilot stage. However, significant improvements in ignition are
expected at the true cycle conditions.
Next, an atmospheric performance test was conducted on the modified full-
annular development combustor. The results for this configuration were
expected to be very similar to those obtained with the Mod I configuration,
except for a reduction in the exit profile temperature levels at the inner
in_nersion; This reduced inner immersion temperature was anticipated because
of the introduction of dilution air in the Panel 2 inner liner. The results
were somewhat disappointing. There was some minor reduction in the inner
immersion temperature, as expected, but the pattern factor was unsatisfactory
with the peak temperatures exceeding the goal levels by a considerable amount.
A detailed inspection of the hardware following the test revealed some signifi-
cant hardware quality problems. Most noticeable were dilution hole alignments
in the liners and out-of-roundness of the emissions reduction sleeves located
in the dome. These poor quality features are suspected to be the result of
extensive rework and modifications incurred over the last 24 months and were
the source of the poor pattern factor results obtained with this configuration.
Therefore, the combustor was disassembled and the discrepant items repaired
prior to repeating the test.
Major refurbishment was centered on areas of the primary combustion zone
of both domes. The emissions reduction sleeves were replaced in both pilot
and main stage domes. The dilution thimbles were removed and realigned to be
perpendicular to the liner walls. The centerbody dilution holes were deemed
acceptable and were not removed but were polished to remove any burrs which
might have existed. In addition, a small quantity of airflow was added to the
Panel 2 inner liner to further improve the profile.
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This development combustor configuration, designated ModVII, was evalu-
ated for exit gas temperature performance characteristics at atmospheric pres-
sure. The results were encouraging. At the design operating condition, a
pattern factor of 0.275 was demonstrated. This represents a significant
improvement over the ModVI results and closely approaches the program design
goal of 0.250. Inner immersion temperatures still slightly exceed the design
limit. Based on the performance improvement obtained with the ModVII con-
figuration, the development combustor was next evaluated at true pressure con-
ditions for ground-start ignition performance and low-power emissions.
The tests were conducted by setting steady-state conditions for each test
point defined and determining the required fuel flow to light the pilot stage.
Successful ignition was noted by thermocouples located just downstreamof the
swirl cups (through the dilution holes) in the pilot stage dome. The spark
plug was located in line with the center at the dilution station axial plane.
The spark plug which provides two sparks/second and delivers about two joules
energy/spark is energized, and Jet A fuel is introduced until ignition and
propagation are indicated by the thermocouples. Once ignition is obtained,
fuel flow is increased further until full propagation is obtained.
Testing is underway at the ambient inlet temperature conditions defined
in Table 2.3-VI. The data obtained thus far is presently being analyzed in
order to determine the altitude relight performance of the ModVI sector com-
bustor.
Work Planned
Altitude relight performance tests will be completed which will complete
the Subcomponent Testing Program and the WBS 2.3.3 Task. A summary report
will be compiled to document and present the overall results of the subcom-
ponent Test Program.
2.3.2 Component Fabrication and Test Support
The core engine combustor manufacture is essentially complete. All major
components were released for final manufacture in May 1981 when the core
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engine combustor aerodynamic configuration was finalized. These parts, which
include the domes, centerbody, and liners, have been received and are cur-
rently undergoing flow check and instrumentation prior to initial component
testing.
Several engine combustor hardware modifications were necessary in order
to obtain the proper combustor airflow distribution. Cooling hole sizes in
the domes, centerbody, and liners were increased to accommodate a ground-
start sequence involving both fueled pilot and main stage domes. When the E3
dynamic start model was revised to incorporate the latest results from the
turbine and compressor component tests, the results showed that the ground-
start sequence could be executed with only the pilot stage fueled, as origi-
nally intended. The combustor design was then reverted back to the original
design concept. These changes in combustor airflow distribution were incorpo-
rated into the hardware, and the release for final manufacture was issued in
May 1981.
A photograph of the outer support liner is shown in Figure 2.3-7. All
impingement cooling and dilution holes were incorporated by laser hole drill-
ing. This new technology allows much more efficient manufacture, plus sig-
nificant savings in cost and manufacturing time. A closeup view of the liner
showing the laser-drilled holes is shown in Figure 2.3-8.
The engine centerbody features a thermal barrier coating, tip slots to
reduce operating stresses, and a shortened tip to achieve adequate structural
rigidity. An overall view of the centerbody and a closeup view of the
centerbody tip are provided in Figures 2.3-9 and 2.3-10, respectively. A
listing of all engine combustor hardware is provided in Table 2.3-111.
The only outstanding engine hardware deliveries are the ignitor cables
and fuel nozzles. The ignition cables will be delivered well in advance of
engine test schedule needs. The fuel nozzle manufacturing cycle has experi-
enced significant slippage due to unanticipated manufacturing problems. How-
ever, these problems have been resolved, and delivery of the core engine fuel
nozzles is scheduled for early October of this year. An initial engine fuel
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Available Engine Combustor Hardware.
!
Item Part Number Quantity
Outer Impingement Liner Forging
Inner Impingement Liner Forging
Combustor Support Pins
Outer Aft Seal
Inner Aft Seal
Cent erbody Forging
Shingle Castings
Outer Liner Retainer
Inner Liner Retainer
Combustor Casing Forging
Inner Fuel Manifold
Outer Fuel Manifold
Primary Fuel Manifold
Primary Swirler Casting
Secondary Swirler Casting
Primary Swirler Housing Casting
Dilution Eyelet Casting
Fuel Nozzle Seals
Fuel Manifold Bracket
Ignitor Dilution Eyelet
Shingle Retainer Rings
Instrumentation Seal
CDP Bleed Cover Plate
CDP Bleed Seal Plates
Ignitor Seal
Outer Support Liner
Inner Support Liner
Fuel Nozzle Forging
Ignitors
Ignition Exciter Box
Miscellaneous Fasteners
Outer Case Machining
Liner Shingle Machining
Outer Dome Assembly
Inner Dome Assembly
Outer Support Liner Hole Drilling
Inner Support Liner Hole Drilling
Cent erbody
Liner Dilution Eyelets
Cowl Assembly
4013267-459P0 2
4013267-460P02
4013249-922P01
4013249-9 31P01
4013249-9 32P01
4013267-586P01
4013249-913/914/915/911
"4013249-446P01
4013249-447P01
4013267-466P01
4013279-056G01/GO 2
4013279-055G01/GO 2
4013279-055G01/GO 2
4013267-587P01
4013249-442P01
40 31267- 585 P01
4013249-933P01/PO 2
4013279-00 IP01
4013279-095G01
4013249-45 2PO I
4013249-450P01/PO 2/PO 3
4013279-002P01
4013279-012P01
4013279-011P01
4013204-I09P01
4013249- 929P01
4013249-930P01
4013279-042PO 1
4013204-112P02
910M5 2-PI I0
4013297-050P01
4013249-919/920/921/917
4013267-595(;01
4013267-596G01
4013249-568G01
4013249-567G01
4013267-589G01
4013249-933P01/P0 2
4013297-594(;03
3
3
65
2
2
2
325
2
2
2
2 each
2 each
2 each
2O5
2O5
205
200 each
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nozzle has been received and flow checked. Overall hardware quality is excel-
lent. A photograph of the fuel nozzle is shown in Figure 2.3-11. Flow cali-
bration of the sample fuel nozzle indicates the hydraulic characteristics will
meet the engine design requirements.
Work Planned
Follow final hardware manufacture and prepare combustor components
for engine testing.
Provide mechanical design support for both engine combustor com-
ponent and core engine test programs.
2.3.3 Subcomponent Tests
Sector test activity was directed primarily at supporting development
activities of the full annular test to improve main stage ignition. Addi-
tional testing was conducted in order to evaluate the low-power emissions per-
formance of the final sector combustor configuration. The final test phase
of the sector combustor was related to evaluation of the pilot stage ignition
at simulated altitude and Mach numbers within the E3 operating envelope.
Prior to embarking on the main stage ignition improvement effort, an
evaluation of the low-power emissions performance of the Mod VI sector combus-
tor configuration was conducted. The purpose of this test was to assess how
closely the selected pilot stage flow distribution would meet the emissions
goals for CO and HC. The results are shown in Figure 2.3-12 for CO and HC at
the 6% ground idle condition. CO emissions levels meet the target level, and
the HC emissions closely approach the target level. Emissions were also eval-
uated at simulated approach conditions for the pilot-dome-only fueled. Emis-
sions levels, when adjusted to true cycle conditions, were 1.79, 0.02, and
12.1 for CO, HC, and NOx, respectively. These levels are consistent with
earlier measurements for the approach condition with the pilot-dome-only
fueled. Based on these test results, the full-annular combustor will be modi-
fied as appropriate in order to obtain the low-emissions characteristics
demonstrated in the Mod VI design.
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A series of fixes was investigated on the Mod VI combustor configura-
tion, a rich main stage dome version of the full-annular configuration, in
order to improve main stage ignition performance. The various design features
evaluated are shown in Table 2.3-IV. A comparison of Mod V and VI combustor
airflow distributions is shown in Figure 2.3-13. The modifications tested are
depicted in Figure 2.3-14.
Mod VI configuration features were originally intended to improve the
idle emissions levels. The modifications included a reduced pilot stage
secondary airflow, increased pilot stage dilution airflow, and reduced pilot
stage Panel I cooling airflow relative to the Mod V configuration. The igni-
tion test results for the Mod VI configuration were very similar to those of
the Mod V configuration and were used as the reference to which the four
subsequent configuration results were compared.
In Mod VI-A, everY other passage in the main stage primary swirler was
blocked in addition to reducing main stage splash plate cooling by approxi-
mately 30%. This was intended to enrich the main stage dome, thereby
enhancing crossfire. It was observed during the test that main stage igni-
tion occurred in the vicinity of the dilution jet plane rather than in the
richer dome region. This indicated the possibility that the ignition source,
(that is, the crossfire tube) is located too far downstream. This same phen-
omenon was observed later during the full-annular ignition test.
For the Mod VI-B configuration, the blockage from the pilot stage second-
ary swirler was removed to allow a stronger swirl cup recirculation zone and
possibly force more flame through the crossfire tube into the main stage. But
the test results for this configuration indicated no improvement in main stage '
ignition performance over the previous configuration, and the same phenomenon
of main stage ignition occurring near the primary dilution jet persisted.
An extension was added to the main stage side of the crossfire tube for
the Mod VI-C configuration. The purpose of the extension is to shelter the
flame passing through the tube from being swept downstream by cooling air.
Results of the ignition test on this configuration showed only a modest
improvement in crossfire and ignition performance. Another extension was
added, this time to the pilot stage side of the crossfire tube for the Mod
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Table 2.3-IV. Mod VI Combustor Configuration Changes.
Configurat ion
Mod VI
Mod VIA
Mod VIB
Mod VIC
Mod VID
Features
• Reduced pilot stage secondary swirler area by blocking
1/3 of vane passages.
• Increased pilot stage primary dilution.
• Reduced pilot stage ring cooling•
• Reduced main Stage primary swirler area.
• Reduced main stage splash plate cooling.
• Modified pilot stage secondary swirler to original Mod VI
design.
• Added extension to main stage side of crossfire tube.
• Added extension to pilot stage side of crossfire tube.
134
135
136
VI-D configuration. The purpose of this extension is to capture the flame
from the pilot stage and direct it into the crossfire tube. Test results
after this modification showed a significant crossfire performance improve-
ment at the lower core speeds. At the higher core speeds, the crossfire
fuel/air ratios remained approximately the same as those obtained for the
preceding configurat ion.
As shown in Figure 2.3-15, only the Mod VI-D configuration with an exten-
sion in the pilot stage side of the crossfire tube appears to result in a sig-
nificant improvement in the main stage crossfire performance. One concern
for this design feature is that special attention would have to be directed
toward cooling the extension since it projects into the pilot stage gas stream.
Before pursuing the" extension approach further, one additional design change
to the crossfire tube was investigated. The original cylindrical crossfire
tube was redesigned into a semicircle with a large diameter such that it had
an equivalent area to the cylindrical design. The intent of the modification
was to move the flow area of the crossfire tube as far forward on the center-
body as possible. Previous ignition tests had indicated that such a change
might help propagate the flame from the pilot stage to the main stage.
The results of this configuration compared to the results of the last
test with the original crossfire tube are shown in Figure 2.3-16. The pass-
age of the flame from the pilot to the main stage was more definite with the
modified crossfire tube configuration than in any of the previous tests,
especially at the lower core speeds, which may explain the somewhat improved
crossfire performance at the 21% and 32% core speeds. With this design, the
ignition performance of the main stage is equivalent to that obtained with
the crossfire tube extension. Therefore, it is a more desirable approach
since additional cooling would not be required. During this time period, the
ground-start studies resumed and, as a result, ground starts on pilot stage
only were established for the engine. Therefore, efforts to improve main
stage ground-start ignition were abandoned, and evaluation of the pilot stage
ignition with the new ground-start cycle was initiated.
An ignition test was conducted on the Mod VI configuration using the
revised E3 sis/standard day start cycle. The test point schedule for the new
137
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ground-start cycle is shownin Table 2.3-V. The pilot stage ignition per-
formance for the new ground-start conditions is excellent in terms of fuel/
air ratios required for light-off of the combustor (Figure 2.3-17). At 31.5%
core speed, which is the speed at which engine start is expected, the full
propagation fuel/air ratio is approximately 0.0130, which is well below the
fuel/air ratio of 0.0155 provided based on the flow schedule. Hence, igni-
tion performance of the ModVI sector combustor is considered satisfactory.
Table 2.3-V. June 1981 Revised Start
Cycle.
Core Speed,
FCNHR(%)
16
24
28
40
52
P3,
arm
1.0
1.0
1.0
1.0
1.0
T3,
° R
536
558
570
648
740
Wc,
pps fm
0.63 0
0.90 0
0.98 0
0.88 0.0164
0.88 0.0173
Activity in the sector program was next directed at evaluating the igni-
tion performance of the sector at various altitude and Mach number operating
conditions simulating windmilling engine restart. The flight envelope inves-
tigated with key operating points is shown in Figure 2.3-18. The selected
combustor inlet operating conditions to be evaluated, which simulate wind-
milling operation of the engine at altitude, are shown in Table 2.3-VI, and
were provided by the E3 Aerothermo Performance group as a best estimate of
the true E 3 combustor inlet conditions.
Based on preliminary data analysis, the results of this last component
test were very encouraging. Pilot and main stage ignition performance appear
satisfactory. Main stage ignition was accomplished below ground idle, and the
Co and HC emissions levels at low-power operating conditions approach closely
or meet the target levels. However, data analysis has not yet been completed
to provide the final results.
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Sector Combustor Altitude Relight
Windmi lling Conditions.
Test,
PT
i
2
3
4
5
6
7
8
9
i0
iI _
12
13
14
15
Alt,
kft
19.0
22.8
27.0
32.0
35.0
34.0
35.5
37.0
33.0
28.0
19.0
16.0
28.0
25.0
22.4
0.37
0.41
0.47
0.47
0.60
0.71
0.83
0.94
0.95
0.83
0.69
0.48
0.60
0.63
0.70
P3,
psia
7.0
6.0
5.0
4.0
3.5
4.0
4.0
4.0
5.0
6.0
8.0
8.0
5.0
6.0
7.0
T3,
° F
I0
0
-12
-30
-30
-12
0
15
3O
30
40
30
0
13
30
WC j
pps
0.17
0.17
0.17
O. i0
0.17
0.33
0.5O
0.67
0.83
0.83
0.83
0.43
0.33
0.50
0.75
T3,
° F
amb
amb
amb
amb
amb
amb
amb
amb
amb
amb
amb
amb
amb
arab
amb
Wc,
pps
0.15
0.15
0.15
0.09
0.15
0.30
0.46
0.62
0.79
0.79
0.79
0.41
0.31
0.46
0.71
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All of the core engine combustor hardware has been received except for
the fuel nozzles. In order to determine the expected airflow distribution
from the combustor assembly, the components comprising the assembly were indi-
vidiually airflow calibrated. The results obtained for the component effec-
tive flow areas are nowbeing analyzed. Utilizing this flow data, estimates
of core engine combustor airflow distribution will be calculated and compared
to the flow distribution of the Mod VII configuration.
Work Planned
Results from the most recent development tests will be reviewed and,
based on the findings, the core engine combustor will be modified to provide
the desired flow distribution. Next, the core engine combustor will undergo
a series of component tests to evaluate its performance prior to release to
the core engine buildup.
2.3.4 Full-Annular Test
The objective of the full-annular combustor test program is to develop
the emissions and performance features of the E3 double-annular combustor
design utilizing technology from the GE/NASA Experimental Clean Combustor
Program (ECCP) and the GE/NASA Quiet Clean Short-Haul Experimental Engine
(QCSEE) program as well as evolving new technology. The key objective of
this task is to release a combustor to the core and ICLS engines which has
verified in component tests that it will meet the emissions and performance
goals of the E 3 program.
To accomplish this task, two different types of full-annular combustor
tests are being conducted: (i) high pressure tests to develop the emissions,
performance, and durability characteristics of the combustor at various simu-
lated engine-operating conditions from idle to takeoff, and (2) atmospheric-
pressure combustor tests to develop the required combustor exit temperature
distributions and ground-start capabilities. The altitude relight capabili-
ties of promising combustor configurations will be evaluated in accompanying
sector combustor tests. Past experience has shown that altitude relight per-
formance results obtained in sector combustor tests are quite representative
of full-annular combustor altitude relight performance.
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Initially, cold-flow calibrations of the E3 combustor test hardware
are performed prior to initiation of the combustion tests to ensure that the
overall combustor pressure drop is within limits and that the various dome
and liner cooling airflows are distributed as intended. Following the verifi-
cation of the combustor design flow area, the initial full-annular test is
conducted at atmospheric pressure to provide data on ground-start characteris-
tics, pattern factor, and profile factor. No emissions data are obtained
during these tests. This type of atmospheric testing has been the main tool
for developing the excellent exit-temperature performance of other General
Electric combustors. High pressure tests are then conducted to determine the
emissions levels and other performance characteristics of the combustor test
configuration over a range of simulated engine power settings from idle to
takeoff.
These high pressure investigations will be conducted primarily at simu-
lated standard day engine operating conditions representing ground idle, take-
off, climb out, and approach conditions commensurate with the specified EPA
landing/takeoff cycle. In addition, combustor performance at other simulated
engine power conditions is investigated as part of the tests. At certain test
conditions, variations of the fuel-flow split between the two combustor annuli
are investigated to determine the effects of fuel biasing on emissions and
combustor metal temperatures.
Upon selection of the final design for engine installation, all of the
design features evolved in the development program will be incorporated in the
core engine combustor. This hardware will then undergo complete evaluation of
all facets of combustor operation including ignition, emissions, and perfor-
mance. This combustor will be released to the core engine upon satisfactory
completion of the tests.
Full-annular test activities were directed toward providing component
test data to evaluate ignition performance and exit temperature patterns for
the development combustor. Testing evolved into two phases. The first series
of tests involved the continued evaluation of the rich main stage dome config-
urations to obtain a design that would provide satisfactory ignition of the
main stage at core engine subidle speeds associated with ground start. The
combustor configurations (Mods III, IV, and V) with the rich main stage dome
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were evaluated for ground-start ignition and/or performance. Late in this
reporting period, compressor and turbine component data becameavailable which
permitted the combustor design to be reverted back to the original lean main
stage domeconcept. Twomore combustor configurations (ModsVI and VII) were
tested to evaluate ignition, exhaust gas temperature distribution, and low-
power emissions performance. At the conclusion of these tests, preparations
were initiated to conduct component tests of the core engine combustor hard-
ware.
Key hardware changes implemented for each combustor configuration are
outlined in Table 2.3-Vli.
The design modifications implemented in Mod III were directed toward
improving ground-start ignition performance. Implementation of the combustor
hardware featured in this configuration proved very effective in obtaining
significant improvements in the main stage ignition characteristics. Success-
ful ignition and full propagation of the main stage were obtained at simulated
corrected core speeds as low as 32%PCNHR. A partial propagation of the main
stage was obtained at 28%PCNHR. Ignition data were adjusted to true engine
cycle combustor inlet pressure conditions using pressure effect characteris-
tics determined from sector and full-annular combustor ignition testin_ at
pressure. As shown in Figure 2.3-19, when adjusted for the combustor inlet
pressure effects, it is estimated that the Mod III combustor configuration
would achieve full main stage propagation within the ground-start fuel sche-
dule at corrected core speeds at or above 45%PCNHR. During test, it was
observed that at the lower simulated core speed operating points, hot-com-
bustion gases passing through the crossfire tubes were still being swept down-
stream upon discharging into the main stage annulus. Main stage ignition and
initial flame stabilization appeared to occur in the plane of the main stage
primary dilution. As the fuel/air mixture in the main stage is leaned out,
the flame front propagates upstream and seats in the recirculating zone
established by the swirl cup. At test conditions where main stage ignition
occurred, the main domeswirl cup equivalence ratios were around 3.0 which is
above the rich stability limit. At the plane of primary dilution, the equiva-
lence ratios were near 1.0, which is considered ideal for ignition. This sug-
gests that the crossfire tubes are located too far aft on the centerbody
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structure, since the ignition source and ideal combustible fuel/air mixture
do not come together until the primary dilution plane. It appears that a
substantial improvement in main stage ignition characteristics could be
obtained if it were possible to move the crossfire tubes (ignition source)
closer to the main stage swirl cup.
To enhance penetration of the pilot flame into the crossfire tube, dome
cooling at the centerbody joint was blocked locally. In general, hardware
modification produced no significant change in the ignition and lean extinc-
tion characteristics of the Mod III combustor configuration. However, one
significant result did emerge: substantial improvements were achieved in
pilot and main stage ignition and in lean extinction characteristics at test
points where the effect of increased combustor airflow was evaluated. This
result is most likely associated with better fuel atomization and fuel/air
mixing created from higher swirl cup airflows and pressure drop offsetting
the adverse effects of higher dome velocities. Estimated mainstage ignition
performance at actual engine combustor inlet pressure is presented for the
standard and high flow operating conditions in Figure 2.3-20. These results
indicate that, without compressor bleed during ground startup, the main stage
could be successfully crossfired at corrected core engine speeds below 40%
PCNHR.
The combustor was next modified in order to obtain further improvements
in the main stage ground-start characteristics, as well as trimming the exit
temperature profile.
Ground-start ignition test results for the Mod IV combustor configuration
are compared with results for the previously tested Mod III configuration in
Figure 2.3-21. The pilot stage full-propagation and one-cup-out characteris-
tics remained unchanged. This was expected, as there were no hardware modifi-
cations made to the pilot stage annulus. However, some deterioration in main
stage full-propagation and one-cup-out characteristics did result. Some
reduction in the lean stability margin was also observed. Despite the fact
that some deterioration in the main stage ignition characteristics did occur,
the Mod IV results tend to indicate that small amounts of inner liner Panel 2
dilution can be used without seriously impacting main stage ignition.
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Mod V modifications were intended to further enrich the main stage dome
in order to improve ignition characteristics and attenuate the exit gas tem-
perature profiles, especially in the pilot-only mode of operation.
Ground-start ignition test results for the Mod V combustor configura-
tion are compared to the Mod IV ignition test results in Figure 2.3-22. As
observed from the figure, some minor improvements in main stage ignition
characteristics over those demonstrated with the Mod IV configuration were
obtained. However, main stage ignition performance is not quite as good as
that demonstrated with the Mod III configuration. Based on these results and
on estimates of the expected improvements resulting from operation at actual
engine cycle combustor inlet pressures, it is estimated that full propagation
of the main stage could be achieved at a corrected core engine speed of 50%.
This compares to a desired core engine starting speed of 45% or less. Despite
the introduction of some outer liner Panel 2 dilution, pilot stage ignition
characteristics remained unchanged.
Results from the performance test of the Mod V combustor configuration
are presented in Figure 2.3-23. The average profile at the the 50/50 fuel
split is generally within the established limit and is reasonably flat. How-
ever, the maximum profiles are sharply peaked inward and exceed the estab-
lished limit by a considerable amount. It is observed from Figure 2.3-24 that
maximum profiles less than 1.0 were obtained at all of the pilot-only subidle
operating conditions investigated. These levels are significantly lower than
levels measured during performance testing of the Mod I configuration at the
same operating conditions. This improvement is attributed to the outer liner
Panel 2 dilution featured in the Mod V configuration. The significance of
this result relates concern over the effects on turbine survival when adjusted
to the sharply outward peaked temperature profiles resulting from pilot-only
operation. Any attenuation in these profiles would be very beneficial to tur-
bine life.
Based on new evidence (confirmed by test data) that the combustor ground-
start sequence could be accomplished with the pilot dome only fueled, this
series of tests was terminated. Thus the combustor was reverted back to the
original lean dome configuration, with some changes incorporated to further
improve performance.
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Next, the Mod VI was evaluated for ground-start ignition and main stage
crossfire characteristics with and without compressor bleed along the revised
E 3 ground-start operating cycle. As in past tests, the combustor inlet pres-
sure was atmospheric.
Results from this evaluation are presented in Figure 2.3-25. As
observed, the pilot stage ignition characteristics satisfy the fuel schedule
requirements defined by the revised start cycle. Taking into consideration
the improvements with pressure, the pilot stage is expected to demonstrate
considerable ignition margin along the revised start cycle with or without
bleed. Also observed from this figure are the main stage crossfire charac-
teristics. Overall combustor fuel/air ratios of 0.030 or higher were required
to successfully crossfire and fully propagate the main stage. These levels
are above the fuel schedule defined in the engine operating cycle. However,
a significant amount of improvement in the main stage crossfire characteris-
tics would be expected at actual engine combustor inlet pressures, but the
degree of improvement is not known at this time.
• The Mod VI combustor was subsequently tested for exit temperature pro-
file characteristics. The results were disappointing in that pattern factor
and profile results substantially exceeded the target levels. Posttest
inspection revealed several discrepant hardware features, primarily in the
dilution thimbles and emissions reduction sleeves. The development combustor
hardware was refurbished and additional minor changes incorporated prior to
retest as the Mod VII configuration.
Exit temperature performance evaluation of the Mod VII combustor was
conducted at simulated sea level takeoff operating conditions with pilot-to-
total fuel splits of 0.5, 0.4, and 0.3. Data were taken at operating condi-
tions simulating 30% thrust at pilot-to-total fuel splits of 1.0, 0.5, and 0.4
and at 4% ground idle at pilot-to-total fuel splits of 1.0, 0.5, and 0.4. As
in past tests, exit gas temperatures were measured with four rakes, each with
seven C/A-type thermocouple elements. Traverse increments of 1.5 ° were taken
at all test conditions.
Average and peak profiles determined at the simulated sea level takeoff
operating conditions are presented in Figure 2.3-26. As seen from this
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figure, the design average profile was closely approached at a 40/60 design
fuel split. The best peak profile occurred at the design 40/60 fuel split
with a pattern factor of 0.275. This represents a, significant improvement
over the Mod Vl performance, although still slightly exceeding the design
goal of 0.250. The average profile at this fuel split was inner peaked and
slightly exceeds the design limit at the hub. Average and peak profiles
determined at simulated lower power operating conditions are presented in
Figure 2.3-27 for pilot stage only. It is observed from this figure that pat-
tern factors of 1.25 can be expected from operation of this combustor design
in the pilot-only fuel staging mode. A pattern factor of approximately 1.50
was determined for the earlier Mod I configuration at simulated 6% ground idle
operating conditions.
Based on the very promising performance test results, the Mod VII combus-
for was then tested at pressure in order to evaluate ignition performance at
true ground-start cycle conditions and determination of the emissions charac-
teristics at low power operating conditions.
Ignition performance was evaluated by observing the response of two ther-
mocouples attached to the outer and inner elements of the five gas sampling
rakes installed at the combustor exit.
The results are presented in Figure 2.3-28. They demonstrate that the
pilot stage satisfies the engine requirements with margin and that the main
stage can be ignited at core engine speeds above 60% PCNHR. Ignition of the
main stage above ground idle will require fuel/air ratios approximately 30%
above the scheduled fuel/air ratio.
Emissions data were obtained at engine operating conditions duplicating
4% and 6% ground idle as well as simulated approach (30% FN) power. Results
from this portion of the test are still being analyzed.
Work Planned
Following flow calibration and assembly of the core engine combustor, a
series of component tests will be conducted in order to determine the core
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Figure 2.3-27. Mod VII Development Combustor Exit Temperature Distri-
bution, Pilot Stage Only.
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engine combustor performance. Testing will include evaluation of ignition
and exit temperature distribution at atmospheric pressure followed by tests
to measure ignition, metal temperatures, and emissions at combustor inlet
pressures matching or approaching true engine conditions.
2.3.5 Combustor Fabrication
Primary activity under this task involved procuring the hardware required
for the core engine combustor. Co_bustor components that were on hold (such
as inner and outer dome assemblies, centerbody, inner and outer support
liners, and dilution eyelets) were released for manufacture following release
of the final aerodynamic design definitions in May 1981.
These components have been manufactured and are currently undergoing
extensive flow checking plus some minor rework. Overall hardware quality is
excellent and the proper fit-up of the various components was achieved. The
core engine combustor will be assembled and instrumented in October 1981, and
component testing will be conducted.
All auxiliary combustor hardware items, such as fasteners, sears, and
ignition and fuel system components have been inventoried and are available
for engine buildup.
Significant manufacturing delay has occurred in the engine fuel nozzle
manufacture. After manufacture of the initial engine set of fuel nozzles,
internal contamination was detected by X-ray. This necessitated disassembly
and flushing of the valve bodies and remanufacture of the fuel nozzle inlet
tubes. Delivery of the initial set of fuel nozzles is now targeted for early
October. This will not adversely impact initial testing of the core engine
combustor, since the slave test rig nozzles can be utilized in the first test
phase.
Work Planned
Complete final assembly of the core engine combustor and deliver to the
engine buildup area late this year.
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2.4 HIGH PRESSURE TURBINE
Overall Objective
The objective of the HPT effort is to develop, evaluate, and demonstrate
an efficient two-stage turbine. The turbine design incorporates features that
provide the best balance of efficiency and direct operating costs while achiev-
ing required component-life requirements.
Performance achievements will be aimed at developing high turbine effi-
ciency using moderately loaded airfoils. The HPT efficiency goal for the fully
developed FPS is 0.924 at Mach 0.8, 35,000 feet altitude, standard day, maximum
cruise power setting. Additionally, the turbine incorporates an active clear-
ance/control system to achieve and maintain closer operating clearances for
enhanced performance, particularly in climb and cruise operation.
Development Approach (Reference WBS 2.4 Schedule Sheet)
The overall program plan for the HPT is to establish a turbine mechanical
system and configuration that will achieve the projected levels of turbine
efficiency and mechanical integrity. The aerodynamic design studies, initi-
ated in March 1978, are devoted to the design for the air turbine and the
aerodynamic airfoils definition for the core and the ICLS engine. In November
1978, an Intermediate Design Review was presented for the overall air turbine
test program, the aerodynamic blade and vane airfoil definition, and the
mechanical and heat transfer designs. In March 1979, the Preliminary Design
Review was presented and approved for the aerodynamic, mechanical, and heat
transfer designs.
The detailed mechanical design began in April 1979 and consisted of an
18-month effort to integrate the experience gained from the materials program,
heat transfer cascade tests, air turbine tests, and preliminary mechanical and
systems design. The High Pressure Turbine Design Review was presented to NASA
on October I0, 1980, and was approved in December 1980. The review consisted
of a presentation of all the technological disciplines associated with the tur-
bine, i.e., heat transfer, mechanical, nero, and systems review. Upon NASA's
approval of the design, the balance of the turbine components not yet released
(as an advanced release) were authorized for manufacture. One set of hardware
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will be purchased which also will be used for both the core and ICLS engine
testing. Adequate spares have been ordered for flowpath components. Fabrica-
tion and manufacturing interface with vendors have continued within this re-
porting period.
Components will be instrumented for the core and ICLS engine tests for
engine monitoring and safety (all rotor instrumentation shall be used during
core engine tests only). Rework drawings necessary for instrumentation have
been issued, and manufacturing is in process of completion.
In the present manufacturing cycle, all rotor hardware (except Stage i
and 2 blades) are being delivered within scheduled requirements. These
requirements are based on Evaluation Engineering's schedule for completing
the work necessary for instrumentation application, assembly with dimensional
checks, balancing, and, finally, engine level assembly.
Major efforts by the mechanical engineering group during this reporting
period were as follows:
• Submitted the Detail Design Report to NASA for review
• Completed the residual life fracture mechanics analysis for all
rotating components manufacture from powder material. This exten-
sive analysis considered residual life calculations using current
GE statistical techniques.
• Progressed in improved delivery for all hardware. Presently, all
structure static and rotating components are delivered or are in
progress of completion.
Although progress has been made in all schedule deliveries, the flowpath
components remain the limiting items. These parts, namely Stage i and 2 noz-
zles and Stage i and 2 blades, are from 2 to 4 weeks behind schedule.
The thermal barrier coating program achieved a major milestone goal with
the successful completion of a i000 "C" cycle engine test (CF6-50 engine).
The thermal barrier coated turbine parts consisted of Stage i and 2 nozzles
and Stage 2 blades. This test demonstrated the feasibility and application
of thermal barrier coated turbine parts for use in engine systems.
Based on thermal shock tests and sprayability parameters, a powder source
has been _selected for the engine hardware for the ceramic shroud program.
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Parametric studies have resulted in identification of the precise processing
to be used in the manufacture of the superpeg Configured shrouds for E3 tests.
Although an NDE (infrared) techniques has been identified based on test panels,
its applicability to engine hardware still needs to be evaluated.
2.4.1 HPT Aero Design Analysis
Technical Progress
During this reporting period, posttest analysis of the air turbine rig
data was completed. Analysis of the data confirms the previously quoted level
of efficiency. A turbine map was generated for inclusion in the cycle deck.
Support was provided to the heat transfer and mechanical designers. This
support was primarily to assess the impact on performance due to hardware anom-
alies, assembly, instrumentation, and design changes.
The decision not to coat the Stage i vane airfoils with physical vapor dep-
osition (PVD)environmental coating caused a reduction in trailing edge thick-
ness from 0.965 to 0.762 millimeter. This reduction in trailing edge blockage
will provide a slight performance improvement.
The effects of not coating some or all of the last three blade rows were
investigated. In general, the positive effects of reduced trailing edge block-
age will be counteracted by the negative aspects of lower throat aspect ratio.
Reaction and incidence effects are mixed but small. Flow function will
increase; impact on performance will be small.
The possibility of higher coolant flow rates due to (i) problems in cast-
ing Blade I trailing edge geometry and (2) more leakage flow around the Stage
I shrouds where the laser clearance probes are mounted were studied. These
items could result in an efficiency decrement of 0.1% if flows are as pre-
dicted.
Area measurements of Stage I nozzle segments indicate that the flow area
is larger than design intent by as much as 1.5%. Further studies are underway
to determine the impact on both aero performance and heat transfer.
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Worked Planned
During the next 6 months, it is planned to publish the rig performance
report. Continued support will be provided to heat transfer and mechanical
designers as needed. Buildup of the core engine will be monitored.
2.4.2 High Pressure Turbine (HPT) Heat Transfer Design
Technical Progress
Extensive work continues to be performed in the area of the HPT heat
transfer design. This work has been directed at completing the detailed
design heat transfer analysis of the turbine and resolving problems of dis-
crepancies in tile hardware for the first engine to test.
The detailed work effort in the area of the HPT during the last 6 months
is presented here.
Sta_e 2 Blade
In order to evaluate the life of the second stage blade at the critical
sections below the 50% span, a detailed thermal model was set up to evaluate
these temperatures. Results from this model will be used along with the
rupture-life hours, combined with the relative vibratory-stress levels between
sections, to predict minimum blade life at the critical airfoil location and
span section. The effects of thermal, gas bending, and centrifugal loads will
be comb_.ned with vibratory stresses to indicate minimum life at the critical
blade section.
As part of the required analysis, a three-dimensional temperature anal-
ysis of the Stage 2 blade at the FPS maximum takeoff power condition was de-
fined. Blade sections that were analyzed included the 50%, 30%, 25%, 20%, and
10% spans. This analysis takes into account the change in gas temperature
as predicted by the detailed profile analysis performed early in the detailed
design. Internal cooling temperature boundary conditions were changed to
reflect the coolant temperature rise due to pumping and heat pickup. Coolant
heat transfer coefficients were also changed to reflect the change in flow
area and the 180 ° serpentine bend effects.
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Presented in Figure 2.4-1 is a detailed thermal model and a few represen-
tative temperatures from each section. Also, bulk metal temperatures at each
span are presented in an effort to show the temperature gradients between local
metal temperature and bulk.
Rotor Cooling Flows and Pressures
In order to assure proper blade cooling flows, a detailed analysis of HPT
rotor coolant flows has been conducted. Because of the differences between
the FPS and the test engine cycle, the prime purpose of this analysis is to
be sure the cooling flow distributions match the design intent flows.
The ICLS maximum takeoff cycle was used in this analysis. The turbine
interstage pressures were defined for the 4% open Stage i throat area. This
raised the first stage blade relative gas pressure and the second stage vane
absolute gas pressure. With the ICLS cycle data and the turbine interstage
pressures, the source and sink pressures for the HP rotor flows were avail-
able.
A detailed compressible flow model of the rotor was set up and matched
with the air turbine test data in order to verify the various hole flow
coefficients and pumping efficiencies. This flow model was used with the
ICLS pressures and temperatures to evaluate the flows. Presented in Figure
2.4-2 are the detailed flows and pressures that can be expected in the core
turbine.
HPT Rotor Forward Cavity Thrust Analysis
In order to maintain the life of the core engine thrust bearing, thrust
load must be kept within design limits. One area that might cause an increase
in the aft thrust is the pressure in the forward cavity of the Stage i disk.
If the flowpath seal runs tight, inducer seal leakage will cause pressure in
the cavity to rise, thereby causing an increase in the aft thrust on the rotor.
If the flowpath seal runs open, there could be hot gas injection into the rotor
cavity which results in high blade retainer temperatures. Thus, it is important
that seal clearances be set so proper design clearances are obtained at high
thrust power conditions.
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In order to define the proper clearances, a detailed flow analysis of the
inducer/rotor cavity and flowpath seal was conducted. The flowpath seal back
pressure and hot gas ingestion characteristics have been defined. Results of
the analysis are shown in Figure 2.4-3. At seal clearances below 30 mils,
excess aft thrust on the rotor is experienced as the cavity pressure rises 5
psi above design level. At seal clearances above 125 mils, hot gases are injec-
ted into the cavity which results in a substantial increase in cavity tempera-
ture. Because of the possibility of hot gas injection, the maximum gap has
been restricted to 80 mils. This occurs when the total gap of 200 mils is
evenly split between the area under and over the angle wing. The angle wing
tip thickness is 40 mils which leaves 160 mils to be split between the upper
and lower gap.
This analysis was conducted for the nominal inducer seal clearance of 19
mils. On new engines, the inducer seal clearance will be lower since it has
not sustained a transient rub. This will result in a slightly lower seal flow
area and, thus, lower cavity purge flow. The maximum allowable flowpath seal
gap may be reduced from 125 to I00 mils under this condition; but, since the
maximum possible seal gap has been restricted to 80 mils, there is still a
20-mil gap margin for buildup toierances. During the core test, the pressure
and temperature in this cavity will be monitored to assure proper function of
both the seal and purge systems.
Solid Metal Stage 1 Shroud Detailed Heat Transfer Design
During the detail design phase of the HPT, effort was made to secure the
success of the thermal barrier coated (TBC) shroud design. It was decided,
however, that a more conventional design was necessary as a backup configura-
tion. Therefore, the preliminary heat transfer design was done for the solid
metal film-cooled configuration. When the practicality of using clearance
measurement probes in the core and ICLS engines became apparent, it was neces-
sary to complete the detailed solid metal shroud configuration. The solid
shrouds can be drilled to accept the clearance probe, whereas the TBC shrouds
may be subject to spalling as a result of holes drilled through the TBC and
into the metal backing. At the same time, this allows a back-to-back compari-
son of the TBC and the solid metal shrouds in the same engine.
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The detailed analysis of the solid metal shroud was completed. The design
(Figure 2.4-4) consists of the 360 ° impingement and multiple radial hole con-
vection plus film. The main structure of the shroud is Ren_ 77 with a 60-rail
rub coat of CoNiCrAIY flame sprayed on the gas surface. Impingement cooling
is accomplished by use of 25-rail-diameter holes at an average spacing of 150
mils. The film hole convection is accomplished via 89 20-mil-diameter holes
angled at 30 ° to surface. The increase length due to angling the holes
improves convection and reduces film blow-off characteristics. The maximum
surface temperature of the shroud reaches 1984 ° F which is an acceptable level
for the CoNiCrAIY rub coat.
The design was done under the assumption that there would be a complete
set of solid shrouds which would require 1.7% W25 for cooling and leakage.
In the first engine to test, there will only be four solid shrouds in Stage i
for the clearance probes. The net result will be a slight increase in flow
to cover increased cooling for the solid metal shrouds and increased leakage
around the clearance probes.
Engine Start Analysis
During the preliminary design effort, an engine-start analysis was com-
pleted. The analysis indicated that a 2100 ° F T4 temperature would be
required to accel the engine to idle power. This high start temperature was
caused by the quantity of compressor bleed air that was dumped overboard.
Compressor bleed air was required during start in an effort to maintain a
stall margin. The 2100 ° F T4 is not excessive for the HPT cooled flowpath
components, but because of the low temperature drop in the HPT, it could pre-
sent a problem for the LPT. This was accented when a simulated start was
made utilizing the pilot combustor stage only. The maximum temperature in
the LPT could not be tolerated; this required the combustor to be fired in
both the pilot and main stage during start. With this information, the
detailed analysis of the HP and LP turbines was completed.
Early in 1981, it became known from testing on the double-annular combus-
tor that the main stage combustor could not be fired during start. In the
same time period, compressor testing indicated that 30% bleed was not required
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in order to achieve the required stall margin. The E3 HP air turbine tests
also indicated that the efficiencies were 4 to 5 points higher than predicted
in the engine start range. With these data in hand, the engine start analyses
were revised. In order to keep the LP turbine gas temperature within limits,
while starting the engine on the combustor pilot stage only, a cycle average
T 4 temperature limit of 1750 ° F was defined. The results of the revised start
analyses indicated that the engine could be started and that the maximum tur-
bine inlet temperature is sustained for only 5 seconds. Also, engine start
time was reduced to 50 seconds, well within the 1-minute limit. The LPT inlet
temperature was reduced to a 1160" F cycle average. The start gas temperature
transients at both the HP and LP turbine inlets are shown in Figure 2.4-5.
In order to evaluate the worst metal temperatures of both HP and LP tur-
bines, a pseudotransient analysis of hot flowpath components was done. This
analysis consisted of defining airfoil bulk and maximum metal temperatures
under the high start gas temperature condition. The combustor exit maximum
peak pattern factor of 1.26 and the circumferential average profile factor of
0.63 were defined from combustor testing of the original FPS design when only
the pilot stage was lit. Since there was no E3 data for the LPT inlet tempe-
rature profiles for the highly skewed combustor exit profile, CF6-50 data were
used for the LPT inlet profiles. The double-annular combustsor tested in the
CF6-50 engine was started on pilot stage only. RPT exit data were correlated
in terms of average LPT inlet, maximum measured, and compressor exit tempera-
tures. These data yielded an LPT inlet maximum peak pattern factor of 0.27
and a circumferential profile factor of 0.21. Data from E 3 combustor testing
and the CF6-50 test were used in the E3 start analysis (Figure 2.4-6). The
T4. 0 and T4. 9 margins were scaled down from the takeoff values since the com-
bustor temperature rise is not as great during start. With the HP and LP tur-
bine inlet temperature margins having been defined at i12 ° F and 88" F, respec-
tively, design inlet gas temperatures for both HP and LP turbines were evalu-
ated at 1852 ° F and 1246 ° F, respectively. When coupled with the HP and LP
maximum peak pattern factor the maximum peak gas temperatures become,3631 ° F
and 1474 ° F, respectively. These are the local temperatures that the HP/LP
Stage I nozzle might expect to see during the start transient. An estimate
of the worst metal temperatures that can be expected is given in Figure
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2.4-7 along with the gradients between the bulk and maximum metal temperatures.
The highest metal temperature to be expected in the HPT will occur on the sec-
ond stage vane where the cooling effectiveness is down. In general, metal
temperatures are significantly lower than the maximum power steady-state tem-
perature expected on a hot day takeoff (Table 2.4-1). Temperature gradients
between the bulk and maximum metal temperatures are higher, but since the
maximum metal temperatures are 150 ° to 200 ° F lower, hardware life is only
slightly effected. Gas bending loads and centrifugal loads are down. This
also helps improve turbine life as affected by the start transient.
Because of all the complexities of the start analysis, no further work
will be done in the area until core engine data is obtained. Data from the
core test will be used to project the ICLS starting characteristics.
HPT Active Clearance Control (ACC)
In order to quantify the ability of the HPT ACC to control HPT clearances
at cruise, a study was conducted to evaluate casing shrinkage using the fan
air impingement cooling scheme. The ACC model was used in this analysis to
define the clearance of the first and second stage rotor at various power
settings between flight idle and maximum cruise.
The results of this analysis (Figure 2.4-8) indicate that a 16-mil Stage
1 rotor running clearance is possible over the complete cruise thrust range.
At 40% maximum cruise power, the Stage I rotor clearance could be brought down
to 8 mils with the cooling air set at 100%. Since the objective is an operat-
ing clearance no closer than 16 mils, there is an 8-mil design margin. The
second stage operating clearance could be brought down to 14 mils at a 40% max-
imum cruise power setting with the cooling air set at 100%, resulting In a
2-mil deslgnmargin.
The maximum clearance without ACC cooling is 6 mils higher on the second
stage than on the first stage. This is the result of setting the buildup
clearance based on a 25-mii pinch shortly after takeoff. The clearance dur-
ing takeoff should not be any closer than 25 mils because of the high bending
loads, vibration, and ovalization that occur at that condition.
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Table 2.4-1. E3 HP/LP Turbine Maximum Temperature (° F) Gradient
Comparison (May 1981 Status).
HPT
Vane 1
Blade 1
Vane 2
Blade 2
LPT
Vane 1
Blade 1
40 Seconds into Start
TGas
3631
2239
2440
1647
1474
1431
RPM_ 8420
ATMax. B
378
268
240
227
138
TMetal Max.
1775
1514
1818
1579
1474
1431
TGas
3163
2560
2439
1939
Maximum Takeoff
RPM_ 13_287
ATMax. B TMetal Max.
252 1966
214 1961
17,_ 1960
150 1855
146 1816
--- 1668
1816
1668
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Work Planned
Follow engine hardware fabrication for the core and ICLS engines to assure
design intent. Define the necessary adjustments to hardware that is not to
print and define the necessary adjustments to the cooling supply to maintain
safe engine operation.
2.4.3.2 HPT Detailed Mechanical and Technical Progress Summary
Nozzles and Structures Design
The Detail Design Report for the nozzles and structures was completed and
submitted to NASA for their approval.
The specification document is in the engineering review cycle. This doc-
ument is in loose-leaf form. Its contents include a general discussion of the
material presented to NASA during the detail design review.
All engineering effort under this WBS has been completed. No further
reporting will be made under this program.
2.4.3.3 Detailed Mechanical Blades and Rotor Design
Technical Progress
The Detail Design Report for the HP blades and rotor structures was com-
pleted and submitted to NASA for their approval.
The specification document is in the engineering review cycle. This doc-
ument contains a brief discussion of the material presented to NASA during the
detail design review.
Recent experience with as-HIP Ren_ 95 and AFII5 powder metal components
indicated a reduction in cyclic _apability relative to current predicted lev-
els. In order to determine these lower cyclic life levels, fracture mechanics
methods were used in analyzing the rotor containing powder metal material.
Fracture mechanics analysis utilized GE-developed statistical techniques.
The rotor parts were stress analyzed using the engine conditions expected in
the core and ICLS engine tests. This analysis is based on finite-element
stresses, volume of material at that stress state, the probability of a defect
184
iwithin the stress state volume, and the rate of crack propagation (at tempera-
ture) from such a defect.
Figure 2.4-9 shows the E3 HPT rotor cross section with the specific
areas and locations analyzed. Surface defects are defined as up to 0.l-inch
deep from the surface. The stress and life analyses results are summarized
in Table 2.4-11. The 600 cycle was defined as a requirement. This was based
on core and ICLS planned testing, conservatively estimated at 300 x 2 (factor
of safety) = 600 maximum strain cycles. Based on this number of cycles, the
probability of success exceeds 99.9%.
In addition, all components have received high-intensity ultrasonic
inspections. This provides added assurance for the projected rotor cyclic
life. Any defects detected (see WBS 2.4.8.3) were hand-benched locally; sub-
subsequent ultrasonic inspections revealed no further detectable defects.
Work Planned
The planned milestones and schedules under this WBS have been completed.
No further reporting is planned.
2.4.3.4 Hardware Fabrication and Component Test Support
Technical Progress
Major efforts by Engineering to cover manufacture of all turbine compo-
nents have continued. Through these efforts, improvements in delivery sched-
ules have been obtained. However, additional effort is needed to improve noz-
zle and blade delivery.
Manufacturing status for HPT components is as follows:
Stage 1 Nozzle
All subcomponent parts are available (except inserts). Airfoils are
being brazed to the inner androuter bands using two airfoils per band segment.
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Table 2.4-11. Reliability of Success for Core and ICLS Engine Test,
E3 HPT Rotor.
Location
i. Stage 2 Disk Bore
(Surface)
.
.
.
Stage 2 Disk Bore
(Subsurface)
Stage 2 Disk Forward
Arm Air Hole
Stage 1 Disk Forward
Arm Air Hole
5. Stage i Disk Bore
(Surface)
o
.
.
.
I0.
II.
12.
Stage 1 Disk Bore
(Subsurface)
Stage 1 Disk Lower
Web (Surface)
Stage 1 Disk Lower
Web (Subsurface)
Stage 1 Disk Upper
Web (Surface)
Stage 1 Disk Upper
Web (Subsurface)
Interstage Disk
Aft Arm (AFII5)
Stage 2 Disk Forward
Arm Flange
"Max.
(ksi)
130
i01
146
146
114
108
225
168
168
119
139
260
TMax.
(° F)
879
900
967
937
891
906
980
980
I000
1000
1213
710
Cycle s
600
600
600
600
600
600
600
600
600
600
6OO
600
Reliability,
percent
>99.9
>99.9
>99.9
t
>99.!
>99.9 '
>99.9
>99.9
>99.9
>99.9
>99.9
>99.9
99.9
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Sta_e 2 Nozzle
Adequate airfoils are available for one set of hardware. The airfoils
are presently being assembled into the inner and outer band segments and are
being prepared for brazing.
Sta_e 1 Blade
Trailing edge core redesign and subsequent rework resulted in improved
core yields, thereby increasing the blade casting yields. Presently 81 blade
castings are in the machining cycle. Thirteen of these blades will be used
for applying instrumentation. Instrumentation application consists of radial
grooves in the airfoil and platform for thermocouple application (imbedded in
the groove).
Stage 2 Blade
Core cracking problems associated with the Stage 2 blade during the ini-
tial casting evaluation has been resolved. Increase in the radius of the
three small holes at the bottom of the turning ribs considerably improved the
casting yields.
A total of 22 blade castings are presently being machined. These blades
will be used for instrumentation application. An additional 82 blades are
being processed through the final casting inspection.
Sta_e 1 Ceramic Shrouds
Thirty-five ceramic shroud castings are being processed in the manufac-
turing cycle. Twenty-eight shrouds have been sprayed with zirconia, while
seven shrouds have been machined and modified for the solid shroud design.
Sta_e 2 Solid Shrouds
Twenty-nine shroud castings are presently being machined. The NiCrAIY
spray coat has been completed and dimensionally ground to the required radius.
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Work Planned
Continue to maintain manufacturing support.
Establish and determine ways to improve delivery dates.
Continue to review any dimensional discrepancies and establish
procedures to rework part if necessary.
2.4.3.5 HPT Core/ICLS Support
Technical Progress
All drawings showing location and component rework for instrumentation
applications have been issued. Except for insert rework (Stage I and 2) to
channel instrumentation leads, all rework will have been completed by September
30, 1981.
Work Planned
Complete instrumentation rework or inserts.
Support Evaluation and Instrumentation in location and tack welding
instrumentation leads.
Complete analysis for defining borescope limits for blades in core
and ICLS testing.
Continue core buildup support.
2.4.4 HPT Mechanical Design Testing
Technical Progress
Drawings defining the blade mounting fixtures for high cycle fatigue
tests were issued.
A test program plan defining the type of static testing to determine the
relative vibratory blade stress distributions and natural frequencies was
issued to the applied mechanics lab.
Rotating cylindrical structures (shaft, inner and outer liners) are being
prepared for static vibratory frequency determination. Values are to be com-
pared with analytical results and evaluated relative to engine operating speeds.
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Work Planned
Complete blade stress frequency distribution determination.
Complete rotating structures vibratory frequencies evaluation.
Continue and coordinate the hot high cycle fatigue tests for blades
in St ages I and 2.
Initiate blade damping tests.
2.4.5 High Pressure Turbine Cooling Development Testing
Technical Progress
Due to the critical nature of the HPT and LPT active clearance control
(ACC) system, it is essential that its operation be completely understood
before engine test if the total system performance potential is to be realized.
The ACC system for both the HPT and LPT consists of a scoop to recover fan
discharge air, a control device to schedule the correct amount of air, and a
distribution system to cool the exterior of the respective turbine casings.
Spent air, after impinging on the casing, is routed through the LPT aft frame
and tail cone to the stinger where it is ejected out the back with sump purge
air and compressor purge air.
Between the fan discharge and stinger, not one pressure loss is dominant,
so no single pressure loss can be considered to be insignificant. Concur-
rently, there is not a large overall pressure drop in the system. For these
reasons, it is essential that the control air be extracted as efficiently as
possible from the fan discharge duct and that flow characteristics over the
operating range be well documented. The current ACC system calls for a high-
performance scoop installed in the side of the pylon skirt. This scoop (Fig-
ure 2.4-10) will be split into two equal parts to separate the HPT and LPT ACC
systems, and prevent interaction between the two circuits.
The model test of the scoops, which was carried out in a small wind tun-
nel at one-half scale, had three objectives. Of primary importance was the
procurement of detailed data on the recovered pressure that would be available
for use in the ACC system. This information is essential for proper scheduling
of clearance control valving mechanisms at various combinations of air scoop
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flows and fan discharge duct Machnumbers. Of equal significance was the veri-
fication of any interaction between the LPT and HPTscoop recovery systems.
Secondary to the former was an attempt to experimentally verify prior analytic
predictions to the aerodynamic drag penalty associated with the scoop being
located in the fan discharge duct.
During this reporting period, final installation of the air scoop and duct
assembly, testing, and the reduction of the pressure recovery data were accom-
plished. Thirty-seven test points were recorded over a range of duct Mach num-
bers (from 0.20 to 0.55) representing conditions seen by the full-scale scoop
in the fan duct. Flow extraction ranged from zero to over 0.122 ib/sec per
duct side simulating the required ACCsystem flow requirements, maximumto
minimumcontrolled clearance respectively. Recovery plenum pressures and
scoop inlet plane total and static pressures were recorded at each test point.
Additionally, total pressure traverses were made in both axes, perpendicular
to duct flow upstream and downstreamof the scoop, in order to define the scoop
aerodynamic drag loss at each Mach number tested. A schematic view of the
scoop test is provided in Figure 2.4-11.
Results of the pressure recovery test are presented in Figure 2.4"12
where the percentage of dynamic head recovered is plotted against the area
normalized flow function ratio. As shown in the figure, the percentage of
recovered head ranges from a high of 95%to 100%at lowest flow situations
(ACC-off) to a low of 75%to 80%at the maximumflow condition (ACC-min.
clearance). Preliminary design goals called for a recovery of at least 50%
of the fan duct dynamic head. Data results indicate that more than adequate
pressure will be available for satisfactory clearance control system opera-
tion.
Work Planned
Complete film cascade data analysis and report.
Complete ACC scoop report.
Complete vane trailing edge slot heat transfer report.
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2.4.7. i. 1 Ceramic Shroud Process
Technical Progress
A ZrO2-8 wt% Y203 powder source was selected based on sprayability
of powder and comparative thermal shock testing. Metco was identified as the
powder source.
Plasma spray coating parameters for the superpeg ceramic shrouds were
identified. Based on microstructural and macrostructural analyses, the
shrouds will be automatically sprayed using the rotating drum method. Appli-
cation of a stop-off material to the peg tips and periodic removal of coating
from the peg tips has greatly minimized the circumferential voiding of the
coating at the peg tips.
Development of a coating NDE procedure is in progress. Initial analyses
of ceramic coated panels containing known defects led to the selection of an
infrared method. This method showed sensitivity to known defects and could be
readily adapted to evaluate ceramic shrouds. Three CF6-50 superpeg shrouds
were fabricated for NDE inspection and thermal shock testing. Following their
fabrication and prior to Lynn thermal shock testing, each shroud was isother-
mally cycled to generate coating flaws. After thermal shock testing, each
shroud was sectioned in areas indicated by infrared analysis and shown to con-
tain delaminations. Microstructural analysis of the coating revealed no evi-
dence of coating delamination or separation. Infrared indications were attri-
buted to (I) areas of thin ZrO 2 coating, or (2) areas of Hastelloy X super-
peg insert delamination (due to poor braze joints).
Two ZrO 2 coated E3 superpeg shroud castings (no Hastelloy X insert)
were also thermal cycled to produce delaminations. After 40 furnace cycles,
one shroud contained defect indications. This shroud is under microstructural
investigation to determine the source of the indications.
Work Planned
Complete development of the infrared NDE procedure.
2.4.7.1.2 Component Test of Ceramic Shrouds
Technical Progress
The manufacture of the test fixtures for thermal cycle proof test of the
Stage i ceramic shroud configuration continued. The expected completion date
_-is October 1981.
An Engineering review of test measurement parameters relative to temper-
atures and procedures has been finalized.
The shrouds to be used for this test have been surface sprayed, coated,
and are now undergoing flowpath grinding operation.
Work Planned
Complete the thermal cycle proof test of ceramic shrouds and evalu-
ate the results relative to engine testing.
2.4.7.2.1 Thermal Barrier Processes
Technical Progress
The objective-of this program is to develop a thermal barrier coating
(TBC) system and demonstrate its adequacy for the energy efficient engine.
Previous reports have described the progress of earlier tasks that led to the
selection of a coating system, the development of processes for applying the
coating to engine components, qualification of the coating through mechanical
property tests, component fatigue tests, a rig test, and application of the
coating on components for factory engine testing. A factory engine test was
run in which there were several TBCd CF6-50 Stage 2 blades. The test were
terminated after 626 "C" cycles due to turbine FOD unrelated to the coated
blades. The Stage 2 blades and coatings were extensively damaged as reported
earlier.
Engine Test
During this report period, several TBCd HPT blades and vanes were run for
I000 "C" cycles in another CF6-50 factory engine test. The coating of these
components - Stage 1 and 2 vanes, and Stage 2 blades - was described in the
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previous semiannual report. The four Stage I vane pairs and seven Stage 2
vane pairs were coated in selected areas of the airfoils and bands with 0.005
in. of NiCrAIY hond coat and 0.012 in. of ZrO2-20%Y203 top coat.
The I0 Stage 2 blades tested were coated with nominal thicknesses of
0.005 in. NiCrAIY bond coat and 0.010 in. ZrO2-Y203 topcoat. Five of the
blades had a topcoat of ZrO2-20%Y203, and five had a topcoat of ZrO2-8%Y203.
Of the blades with ZrO2-8%Y203, two were coated as part of this program and
three were coated at GE-CRD under Contract NAS3-21727. The coating applied at
GE-CRD was made from zirconia spray powder from a different vendor (Zircoa
Coming) from that used at GE-AEG (Metro). There were several other material
and coating process variables which differentiate the coatings applied at
these two sites.
Blades
Some minor coating damage consisting of small chips from the edge of the
coating at the tip of the blades occurred during tip grinding of the blades
during engine assembly. The next examination of the blades took place after
27 hours of engine checkout. Borescope examination revealed some coating
damage of the leading edge near the tips of the TBCd blades (Figure 2.4-13).
Some of the ceramic layer was missing, but it was not apparent through the
borescope whether the loss occurred as a result of thermal cycling or impact
damage. Borescope inspections after 225, 450, and 663 cycles of testing showed
the damage still to be limited to the area from about 75% span to the tip, but
the damage appeared to progress somewhat during the course of the testing.
At the conclusion of the I000 "C" cycle test, the Stage 2 blades and vanes
were removed from the engine and examined. Visual examination of the TBCd
blades showed the TBC to be in excellent condition, except at the leading edge
on the suction side (Figure 2.4-14). There was no loss of coating on the plat-
forms except for one spalled area on one blade. And there was no loss of coat-
ing from the pressure side of the airfoils or from the greater part of the suc-
tion side of the airfoils.
All the blades had a similar pattern of coating damage at the leading
edges, although the extent of damage varied from blade to blade. In small
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zareas of the leading edge at the blade tip (ranging in size from 0.03 in. 2 to
0.16 in. 2 and averaging 0.i in. 2) the entire thickness of the ceramic layer
was lost. The loss of ceramic layer in these areas may be related to a number
of factors: development of cracks in the ceramic layer during tip grinding,
spallation of the ceramic layer due to thermal cycling and geometry effects,
and impact and erosion damage.
In other areas of the leading edge, damage was characterized by a rough-
ened coating surface, the presence of pockmarks and small craters, and isolated
loss of ceramic coating. In these areas a thin layer of the ceramic coating
was still present. This damage appeared to be the result of particulate
impingement. Blades without a TBC (Codep only) also showed signs of particu-
late impingement at the leading edge. This area appeared rougher than the
rest of the airfoil and showed some foreign material adhered to the surface
at the leading edge. Identification and source of this material is under
investigation.
Three TBCd blades with each type of ceramic layer composition and one
uncoated (Codep only) blade were sectioned at 40%, 70%, and 90% span and in
the platform region for metallographic examination. Microstructural exami-
nation showed the TBCs on all three blades to be in excellent condition in
all areas except at the suction-side leading edge where the ceramic layer
had been damaged.
Figure 2.4-15 shows a typical microstructure of the coating at the lead-
ing edge where the ceramic layer had been lost during engine test. It can be
observed that the bond coat and the adjacent ceramic layer are still in good
condition. Figure 2.4-16 shows a typical microstructure of the coating on
the rest of the airfoil surface away from the damaged region. The coating
appears to be in excellent condition and shows no evidence of cracking, sepa-
ration, or erosion/impact damage. There was essentially no difference in the
condition of the bond coats and ceramic topcoats on the blades with different
ceramic layer compositions of 8% and 20% Y203 stabilized zirconia.
Microscope examination of the sectioned blades showed the bond coat to be
intimately bonded to the Codep layer on the blades. The bond coat was uniform
in thickness, highly dense in most areas, and its microstructure was typical
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of low-pressure plasma-sprayed bond coats. It was observed that some inter-
diffusion between the Codep layer and bond coat, and the Codep layer and blade
material (Ren_ 80) had taken place during the engine test; however, oxida-
tion of the bond coat was minimal. Formation of an oxide layer at the top-
coat/bond coat interface, such as had been observed in laboratory thermal
exposure testing, was not apparent. This is probably due to the relatively
short time (-277 hours) and the relatively low temperature (-1800" F)
experienced during engine testing of the bond coat of the Stage 2 blades
Further analysis by electron microprobe (EMP) is underway.
X-ray diffraction analysis was performed on ceramic layer samples taken
from three blades in order to observe any phase changes that had taken place
during engine test. The results showed the ZrO2-20%Y203 coating to be mostly
cubic phase, with a small percentage of monoclinic phase, whereas the ZrO 2-
8%Y203 coating consisted of a mixture of cubic/tetragonal phases with a
small percentage of the monoclinic phase. Presence of a small amount of the
monoclinic phase in the ZrO2-20%Y203 coating indicates that some phase trans-
formation had taken place during the engine test. This is consistent with
observations from the previous engine test and laboratory cyclic thermal expo-
sure testing. There was essentially no change in the phase composition of t_e
ZrO2-8%Y20_coating during the engine test.
Surface roughness of the engine-tested TBCd blades was similar to that
of untested blades, except on leading edges where impact damage had occurred.
Overall, the TBC performed well on the Stage 2 blades. Most of the dam-
age to the coating appears to have been caused by particle impingement rather
than by thermal cycling, except for the region of the leading edge near the
tip of the blades.
Vanes
Visual examination of the engine-tested TBCd Stage 2 vanes (Figure 2.4-17)
showed that the TBC was damaged fairly extensively on the outer one-third to
two-thirds of the airfoil leading edges. Some pretest damage occurred during
shroud grinding. Erosion of the TBC was rather severe at the forward edge of
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the outer bands and adjacent to the outer band_ on the convex side of the air-
foils just aft of the leading edge; local p_netration of the TBC occurred on
about one-fourth of the TBC airfoils. The coating patches were in good condi-
tion on the airfoil trailing edges and on the aft edges of the inner/outer
bands, although some appeared to be quite thin. A more detailed metallographic
analysis is currently underway.
Engine-tested TBCd Stage 1 vanes are not yet available for examination.
Work Planned
Complete the evaluation of the engine-tested TBCd high pressure turbine
component s.
2.4.7.2.4 CF6-50 Thermal Barrier Coating Heat Transfer
Evaluation
The purpose of this program is to supply heat transfer support to the
development of a zirconia coating for the turbine flowpath components. As
the first phase of that development, the zirconia was evaluated in the CF6-50
engine.
The zirconia was evaluated as local patches on the Stage 2 vane and as a
complete coating on the Stage 2 Blade. The engine was cycled through i000
"C" cycles which encompasses an accel from ground idle to maximum takeoff,
decel to flight idle before undergoing a quick accel to thrust reverse power
and decel back to ground idle. Each "C" cycle takes approximately 5 minutes
and subjects the hardware to an equivalent of one flight mission per cycle.
The results of the test were very encouraging. No spalling was observed
except at a few small places near the blade squealer tip. Some FOD damage to
the suction gill area of the blade TBC coating above the 50% span was observed
but mayhave been the result of the loss of some of the shroud filler material
from the first stage. This is a characteristic of the CF6-50 engine which has
been eliminated on the CF6-80 and E 3.
The stage two vane hardware also looks good except at the leading edge
where some coating damage was observed.
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Work Planned
None - Work Completed.
2.4.7.3 Alloy Mechanical Behavior
Technical Progress
Successful application of directional alloys to aircraft engine turbine
blades and vanes requires careful definition and evaluation of the mechanical
behavior of these materials in order tc capitalize on their high strength
potential and at the same time a_:_d faL_ures in new modes or weaker off-axis
directions. Present effort [_ _!::_ a: _ieveloping and applying understanding
of the behavior of the can_!!_:_ " :iLrec_i:_nal materials DS Ren_ 150 and MA754
so that they may be succes_ful_ applie:_ in blades and vanes of the E 3.
As described in previous semiannual reports, two major areas of activity
are being addressed: (I) thin wall creep rupture of DS Ren_ 150 and (2) low
cycle and thermal fatigue of DS Ren_ 150 and MA754 under conditions relevant
to blade and vane fatigue cracking.
Progress in these areas in the past 6 months is described below:
• Thin Wall Creep and Rupture of DS Rene 150
Work on this portion of the program has been completed and was
reported in the last 6-month progress report.
• Complex Fatigue Effects
No further effort is planned in this activity.
Work Planned
This program has been down-scoped and no further activity is planned.
2.4.8.1 Stage i Blade Manufacturing
Technical Progress
The Stage I blade core redesign at the trailing edge slot locations and
the subsequent core rework were successful and resulted in higher core yield.
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The original core configuration, based on the blade design cooling hole pat-
tern feeding air to the trailing edge, had a high rate of rejects due to
cracks originating in the cooling feed holes. Adequate cores are now avail-
able to complete the quantity of castings on order.
A total of 81 blades are presently in the machining operation. Thirteen
of these blades are planned for instrumentation for the core engine test.
These blades contain radial grooves for embedded thermocouple applications.
Strain gages will be surface mounted.
As part of the quality control inspection of the braze joint for the tip
cap and core plug, an inspection process was necessary to assure bonding integ-
rity. This procedure was successfully established using X-ray blade angle
views.
Delivery for the balance of blade castings to GE for the tip cap brazing
operation will be completed in October 1981.
Replanned manufacturing costs for Blade I were completed; production costs
are now within planned funding.
Work Planned
Complete the machining of the first set of Stage 1 blades (includ-
ing application of physical vapor deposition environmental coating
(PVD) for noninstrumented blades)
Initiate blade machining for the second set of hardware
Continue close coordination with the casting and machining vendor
during the blade manufacturing processes for the balance of the
order
Interface with instrumentation personnel in approving the blade
instrumentation drawing.
2.4.8.2 Stage 2 Blade Manufacturing
Technical Progress
A total of four separate casting lots have been processed through all the
brazing and casting operations. The resulting yield from these lots is 90
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blades, which have been supplied to the machining vendor. Eighteen of these
blades are being processed for instrumentation application.
A quality control inspection of the tip cap braze was established for the
Stage 2 blade. The procedure is similar to the process established for the
Stage I blade tip cap braze joint.
Delivery for the balance of blade castings on order for the tip cap
brazing to be performed through GE will be completed by October 1981.
Work Planned
Complete machining of the first set of Stage 2 blades (including
application of PVD for noninstrumented blades)
Initiate blade machining for second set of hardware
Continue close coordination with the casting and machining vendors
during the blade manufacturing process for the balance of the order
Interface with instrumentation personnel in approving the blade
instrumentation drawing.
2.4.8.3 Stage i and 2 Disk Manufacturing
Technical Progress
Stage I and 2 disk machining has been completed and accepted by Engineer-
ing. During this 6-month period the disks were processed through the form
cutting of the disk posts, all final machining, EDM of grooves, shot peening,
and final ultrasonic inspection. During the ultrasonic inspection, a surface
defect was found on the web for both stages. These defects were removed using
local hand-benching. Subsequent ultrasonic inspection showed no defects.
The disk shot peening required a process development to reduce the level
of the recast surfaces resulting from the EDM process. The peening process
was used satisfactorily on these disks.
Work Planned
Interface with Evaluation or Instrumentation Application which
includes flame spraying on local surfaces for tack welding the
instrumentation leads
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Review instrumentation drawings
Continue coordination with manufacturing on second set of shroud
hardware.
2.4.8.4 Rotating Shaft and Seals Impeller
Impeller
Impeller manufacturing has been completed and is currently being reworked
for instrumentation. Preparation for flame spraying, instrumentation applica-
tion, and routing are proceeding.
Prior to final shot peening, the impeller was inspected for defects in
the web using high-sensitivity ultrasonic techniques. No indications were
found.
Inducer Seal Disk
The manufacture of the inducer seal disk has been completed. No rework
for instrumentation is required. The part will be flame sprayed for instru-
mentation application and routing. °
Prior to flame spray, the disk will be subjected to a high-sensitivity
ultrasonic inspection to minimize possible material defects. The finished
part is shown in Figure 2.4118.
Interstate Disk
The manufacturing process for both interstage disks has been completed.
No instrumentation rework is required for this part.
Prior to final shot peening, the disk for the core engine test was sub-
jected to high-sensitivity ultrasonic inspection. No indications were found.
During manufacture of the second disk, fluorescent penetrant inspection
revealed crack-like indications in the outer diameter of the rib that serves
as a windage cover and retainer for the Stage 2 blade damper. Rework of the
area to remove such indications has resumed in a scallop in the rib approxi-
mately 0.8 in. long x 0.25 in. deep. The function of the port would not be
compromised by the scallop. This disk will be held as a spare.
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Stage 1 Aft Blade Retainer
The Re_e 95 Stage i blade retainer manufacture has been completed and
is being reworked for instrumentation. Manufacture of the second retainer is
continuing and is scheduled for delivery in early November.
Sta_e 2 Aft Blade Retainer
The Stage 2 blade retainer has been completed, including rework for
instrumentation. The finished part is shown in Figure 2.4-19.
HP Shaft
The shape has been completed and is shown in Figure 2.4-20.
Forward Outer Liner
The forward liner has been completed and is shown in Figure 2.4-21.
Aft Shaft/Seal Disk
The aft shaft/seal disk has been completed.
Inner Tube
The inner tube has been completed and is currently being shipped from
the vendor.
Work Planned
Complete all flame spraying of rotor parts for instrumentation
application.
Interface with evaluation and instrumentation personnel or instru-
mentation drawings.
2.4.8.5.1 Stage i Nozzle Fabrication
Technical Progress
Progress has been achieved in improving delivery dates for the subassembly
components for the Stage 1 nozzle fabrication.
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All components (except the inserts) presently are being used in the nozzle
fabrication process.
Problems were encountered by the manufacturing vendor in the EDM process
for the airfoil contour plunge position on the inner and outer bands. This
effect was causing an interference with fitup between the airfoils and bands.
Readjustment of the EDM plunge contour location to its proper position was
made, allowing the airfoils to be assembled in the inner and outer bands.
Stage I nozzle fabrication has been completed by brazing the airfoils
and band impingement plates. Machining of the flanges, band ends, and EDM
of the band seal grooves for the flowpath seals remains to be done.
Vane and band instrumentation rework has been completed, and these parts
will be included on the first set of engine hardware for the core and ICLS
testing.
Completion of the first set of Stage 1 nozzle is expected in early
November 1981.
"0
Work Planned
Complete the fabrication of the first set of nozzles for core
engine testing.
Initiate the second set of nozzle fabrication.
Interface with the evaluation on instrumentation rework applica-
tion for reworked vanes and bands.
2.4.8.5.2 Sta_e 2 Nozzle Diaphragm Fabrication
Technical Progress
Airfoil
The Stage 2 vane airfoil core printout redesign significantly increased
the core yield. The redesign and subsequent core die rework consisted of
increased core printout radius, plus removal of core overhang material used
as the airfoil core support.
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Fifty airfoil castings were accepted by Engineering for nozzle fabrica-
tion. The subsequent airfoil process consisted of grinding the trailing edge
to proper dimensions and machining the inner and outer ends. The airfoils
were then coated with the PVD process for environmental protection. These
vanes are presently being assembled in the inner and outer band segments for
the brazing operation.
Three airfoils are presently being reworked for instrumentation applica-
tion. This consists of EDM grooves in the airfoil for subsequent application
of embedded thermocouples in these grooves.
Outer Band
All band castings have been delivered for machining. The bands have been
EDM plunged using the actual airfoil casting contour. This allows an improved
control of the gap formed between the surface along the band plunge and air-
foil contour.
• Inner Band
Problems encountered by the vendor during the band casting process
resulted in late delivery of this part. The main problems consisted of metal-
lurgical rejects due to cold sheets which were detected during the metallur-
gical and FPI inspections. Subsequent casting showed improved yields result-
ing from process variation. Presently adequate castings are available for
the core engine. These castings have also been processed through the EDM
plunge of the airfoil contour, plus EDM of the cooling holes located in the
forward portion of the band.
Impinsement Inserts
Problems with the manufacture of insert tooling in order to produce the
proper insert contour forms hve caused schedule delays relative to the original
deliveries. Present promised delivery date is acceptable. In order to assure
no further delays, Purchasing and Engineering are maintaining close interface
with the vendor.
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Nozzle Fabrication
The 50 airfoils are being brazed to 25 paired inner and outer bands.
Measured throat areas indicate values to be on the higher levels permitted
but still within blueprint.
Work Planned
Complete the first set of nozzle fabrication.
Instrument airfoil and bands for engine tests.
2.4.8.6 Support Structures and Inducer Fabrication
Technical Progress
Static Structures
With the exception of the forward outer casing, all machining operations
for static support structures have been completed. Parts requiring manufac-
turing rework for instrumentation application are presently being completed.
The forward casing delivery date is scheduled for the second week of October
1981.
Active Clearance Control Manifold
The fabrication of the manifolds is progressing on schedule. The plenums
have been formed and welded and are in heat treat. Fabrication of the parts
welded to the manifolds is continuing and is on schedule.
Ceramic Shrouds
The ceramic shroud castings were successfully completed. The first set
of castings for the core engine has progressed through the application of the
ceramic coating and partial machining of the hooks and flowpath surfaces.
Final machining and delivery is expected by the first week in October.
Stage 2 Solid Shrouds
Twenty-nine castings have been spray coated (on flowpath surface) with
UPD CoNICrAIY; completion of final machining is planned for the first week
in October.
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Worked Planned
Interface with evaluation on assemblies of the Stage 1 nozzle and
support and the Stage 2 nozzle and shroud.
Review the instrumentation drawings.
Continue coordination with manufacturing on a second set of shroud
hardware.
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2.5 LOW PRESSURE TURBINE
Overall Objectives
The objective of the low pressure turbine development effort is to pro-
vide a highly efficient LP turbine having material and configuration features
that provide maximum opportunity for mechanical success.
Performance improvements will be aimed at achieving the highest possible
turbine efficiency compatible with moderate-to-high turbine aerodynamic load-
ing. The FPS low pressure turbine efficiency goal is 0.917 at Mach= 0.8,
35,000 feet, standard day, maximum climb power setting. Also considered are
off-design operating points in order to ensure a viable system throughout the
operating regime of the engine.
Mechanical integrity is a major goal of the LP turbine mechanical design.
The aeromechanical goal is that the blades and vanes have no instabilities
within the operating range of the turbine.
Development Approach (Reference WBS 2.5 Schedule Sheet)
The overall development plan for the LP turbine provides a systematic
approach to its design. This involves (I) early identification of critical
areas and (2) component design that can accommodate the critical requirements.
The major LP turbine development areas are (i) aerodynamic design and air
turbine evaluation; (2) system and mechanical design, which is carried out
concurrently with the aero work; (3) hardware fabrication; (4) component
bench tests; and (5) instrumentation, assembly, and engine test.
Preliminary aero blade and vane design for the initial flowpath com-
prised the major initial effort. Other mechanical and heat transfer design
paralleled this aero effort, and an overall LP turbine IDR was held in
November 1978 and was followed by the LP turbine PDR in May 1979. Block I
air turbine testing of Stages I and 2 was completed in August 1979. Aero
modifications were factored into Block II blading and sequentially released
over the period from January through March 1980. An IDR of this work was
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held in March 1980. Procurement of Block II hardware has been completed.
Air turbine tests of all five LP turbine stages and two-stage air turbine
testing have been completed and data analysis is underway.
Detailed mechanical design of the engine turbine was initiated in June
1979 after the PDR milestone. The next major milestone was the ICLS go-ahead
decision given in November 1979, ahead of the scheduled January 1980 date.
Continuing detail mechanical design, incorporating the Block II airfoil con-
figurations was summarized for an August 1980 IDR, and a DDR was held in
December 1980. Release of fabrication orders began in September 1980 with
cast parts, although advanced forging releases has been made as early as
June 1979. All ICLS engine hardware has been released for procurement and
initial finished parts are starting to be received. The earliest manufactured
blades and vanes will be uitilized for bench testing. Bench testing will
allow identification of responsive locations on the airfoils, where instrumen-
tation will be applied. All components will then be assembled into the ICLS
demonstrator; testing is scheduled for the last quarter of 1982.
2.5.1 LPT Aerodynamic Design
Technical Progress
During this reporting period, the aero portions of the LP turbine Detailed
Design Report and the LPT Hardware Specification Document were submitted and
all Block II rig testing was completed.
Block II Air Turbine Test
Testing of the Block II two-stage group, Figure 2.5-1, was completed
June 19, 1981. The following items were accomplished in the five runs on
this rig:
Performance mapping over a matrix of six pressure ratios by six
values of blade-jet speed ratio
Reynold's number excursion
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Figure 2.5-1. Scaled Test Vehicle Instrumentation Drawing, Two-Stage Configuration.
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iEvaluation of the loss associated with 14 PT/TT inter turbine
probes to be used in the ICLS.
e Detailed rotor exit surveys at design point, with and without inter-
turbine probes immersed, and at a Reynolds number simulating 35,000
feet altitude.
Two-stage group efficiency was 0.891 based on measured torque, speed,
flow, and pressure ratio. This represents a gain of approximately 0.75% over
the Block I group efficiency at the Block II group loading (Ah/2up 2) of 1.68.
Figure 2.5-2 presents two-stage group efficiency versus group loading
for the Block II compared to the Block I. The 0.75% efficiency gain noted at
design loading ($ - 1.68) is attributable to the following design modifica-
tions incorporated into Block II as a result of Block I data analysis:
1. Higher aspect ratio and solidity in Stage I vane
2. Improved flowpath overlap geometry
3. Improved airfoil design.
It is interesting to note that the improved airfoils (item 3) seem to
be more tolerant to negative incidence as evidenced by the relatively larger
efficiency gains at loadings less than design loadings.
The magnitude of the measured efficiency change is consistent with that
anticipated for Block II improvements as documented in the LPT Block II DDR.
A loss of 1.8% in two-stage group efficiency (accompanied by a 1.6% drop
in inlet flow function) was measured when the 14 PT/TT probes were immersed
into the flow stream. This corresponds to a loss of 0.77% in the five-stage
group efficiency and about 0.5% in ICLS sfc. It is intended that this be
incorporated into the ICLS cycle deck as an instrumentation loss.
Testing of the Block II five-stage vehicle, Figure 2.5-3, was completed
September ii, 1981. The following items were accomplished in the five runs on
this rig:
Performance mapping over a range of pressure ratios and speeds
which (within the operational limitations of the test facility)
yielded data across the full extent of the ICLS LPT operating
line, from maximum climb to flight-idle.
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Reynolds number excursion, covering a range of Reynolds numbers
from one equivalent to the ICLS LPT at sea level takeoff to one
equivalent to the ICLS LPT at the Mach 0.8, 35,000 feet maximum
climb (design point) conditions.
Preliminary design point efficiency for the five-stage vehicle is 0.919.
the following tabulation compares this result with a pretest estimate (based
on extrapolations from Block I test results) made for the 1980 DDR:
1980 Estimate 1981 Rig Test
nTT base 91.5% 91.9%
An purge air +0.i +0.i
An Reynolds number -0.7 -0.7
nTT at M.8/35K 90.9% 91.3%
max climb
These are relative to program goals (M 0.8/35K maximum climb) of 91.1%
for the ICLS and 91.7% for the FPS.
It should be noted that the Reynolds number correction carried in this
tabulation is an estimate pending final assimilation of the rig Reynolds
number test data. Preliminary test results indicate, however, that the esti-
mated 0.7% penalty in five-stage group efficiency fo_ altitude operation is
very representative.
Figure 2.5-4 presents five-stage group efficiency versus group loading
at the design total-to-static pressure ratio of 4.76.
Work on the Block II Test Memo is underway.
Work Planned
During the next reporting period, the Block II Test Memo and the LPT
Rig Test and Performance Report will be issued.
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2.5.2 Low Pressure Turbine Heat Transfer Design
Technlcal Progress
During this report period, few remaining items that were required to com-
plete the detail design work on the low pressure turbine were completed.
These items include:
• Detail design report
• Technical specification document
• Updated engine start analysis
• Updated rotor structure thermal analysis
• ICLS rotor/stator casing temperature analysis
Rotor Structure Thermal Model Update
With several changes having been made to the rotor structure, it became
necessary to update the thermal analysis. The new thermal model is shown in
Figure 2.5-5. The model included the three-dimensional effects of the bolts,
dovetail, scallops, and flange slot cooling. Also, the free convection heat
transfer coefficients were evaluated around the rotor disks in the thermal
model temperature analysis. The coefficients that were used for the free
convection analysis were based on the engine experience.
The thermal analysis of the E 3 LPT has now been completed. The tempera-
tures have not changed significantly except where the disk bores have been
sized down. The transient response is quicker at these locations. The model
was used to define the rotor growth for both the ICLS idle-maximum takeoff
transient and the FPS takeoff/climb/cruise mission. In order to match the
clearance of the rotor and casing, the matching thermal analysis of the casing
was also completed. Presented below is the complete list of transients that
were analyzed for the low pressure turbine.
• ICLS rotor takeoff accel-decel
• ICLS casing takeoff accel-decel with minimum casing cooling
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• ICLS casing takeoff accel-decel with maximum casing cooling
• ICLS casing takeoff accel-decel with minimum casing cooling on
Stages l, 2, and 3 and no cooling on Stages 4 and 5
• FPS rotor takeoff/climb/cruise mission
• FPS rotor takeoff/climb/hot rotor reburst
• FPS casing takeoff/climb/cruise mission with minimum cooling
• FPS casing takeoff/climb/cruise mission with maximum cooling
• FPS casing takeoff/climb/cruise mission with maximum cooling
on Stages I, 2, and 3 and no cooling on Stages 4 and 5
• FPS casing takeoff/climb/hot rotor reburst
This transient data will be analyzed by mechanical design to establish
buildup and cruise clearances.
Work Planed
None.
2.5.3.2 LPT Rotor Mechanical Design
Technical Progress
Work carried out during this reporting period was related primarily to
clearance calculation updates, submission of final report drafts on the LPT
detail design and the LPT test hardware specification, and ICLS associated
calculations. No major changes have been made to the rotor design as pre-
sented in the March 1981 Semiannual Report.
J
Stage 1 Blade Start Transient
An analysis was completed to assess the effect of startup on the LCF
life of the Stage I low pressure turbine blade. The leading edge was found
to be the limiting location. It reached a compressive stress of 25 ksi
shortly after combustor light-off and a tensile stress of 6 ksi during a
decel from maximum takeoff to ground idle. The resulting LCF life at 70%
span was more than I00,000 cycles versus 18,000 required.
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Rotor/Stator Clearance Study
Heat Transfer completed a full mission study of the rotor during this
report period. The resulting temperatures are being used to recheck the
limiting locations on the LPT disks to determine the severity of thrust
reverse on LCF life and to finalize rotor/stator clearances. This full
mission study of the rotor is combined with a full mission study of the
stator and is discussed in Section 2.5.3.3 under LPT Rotor/Stator Radial
clearances.
LPT Rotor Instrumentation Rework
Coordination between Design, Evaluation, and Instrumentation Planning
for ICLS LPT Rotor was conducted during this report period. Overall instru-
mentation rework requirements for the ICLS LPT rotor has been identified.
Circumferential locations for rotor instrumentation rework were defined.
Shop modification drawings for Stages I and 2 rotor seals and Stages i
through 4 disks were then issued. No instrumentation rework is required on
the Stage 5 disk or Stages 3, 4, or 5 rotor seals, thus all rework required
on the rotor spool has been defined.
Preliminary layouts of instrumentation patterns to be applied to the
blades have been initiated. Plans are to instrument eight blades of each
stage with combination of thermocouples and strain gages. Bench tests will
be conducted to establish the most desirable strain gage location prior to
issuing the blade rework drawings.
Work Planned
This work task has now been completed.
Final blade instrumentation rework and ICLS buildup work will be
carried out under 2.5.3.4.
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2.5.3.3 LPT Stator Mechanical Design
Technical Progress
LPT Shroud Modification
Drafting layouts were completed which identified shroud modifications
that improve the radial and axial fit of the shrouds into the casing/nozzle
assembly.
4"
Insulation Blankets
An additional insulation blanket was identified over the Stage 1 nozzle.
The basic design is the same as for all the other 13 previously identified
locations in the LPT; i.e., an insulation material encased in INCO 600 foil.
LPT Stator Instrumentation Rework
Coordination between design, evaluation, and instrumentation planning for
ICLS LPT stator was conducted during this report period. Overall instrumenta-
tion rework requirements for ICLS LPT stator has been identified. Instrumen-
tation bosses have been incorporated into the LPT Casing. Layout drawings to
define stator shop modification drawings are in process. The plan remains to
incorporate all instrumentation rework into the manufacturing cycle of the
various LPT parts.
LPT Rotor/Stator Radial Clearances
An up-to-date operating clearance analysis was initiated during this
reporting period to review the LPT rotor/stator operating conditions. This
analysis has been used to study ICLS LPT operating clearances/rub between
the blade tip shroud seal • teeth and the shroud honeycomb seals. From this
study, cold radial clearances will be set for the ICLS LPT. A FPS radial
clearance analysis and study is in progress and will be used to predict FPS
full cycle radial operating clearances.
The heat transfer analysis for both the rotor and stator models are com-
pleted and will be used to complete the clearance analysis work. A computer
model which defines all significant radial gaps and calculates clearances,
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based on separate rotor and stator growth values, is operational and has
resulted in data used in the ICLS LPT operating clearance analysis. FPS
clearance analysis will follow the ICLS clearance work.
Heat transfer analysis indicated a need to add a splash shield directly
over the outer duct support and under each of the six 5th stage air ports in
the HPT aft case. The effect of the shield is to minimize circumferential
temperature gradients in the cone of the support. The addition of the shield
required a slight change to the support to eliminate a possible interference.
A finite element analysis was used to verify the integrity of the support
with the change included.
Another analysis of the outer duct support was done based on results of
a heat transfer analysis of the HPT stator/Stage i nozzle subassembly, which
included the effects of the added splash shield. This analysis predicted
that the potential 5 mil gap between the support area and the HPT casing will
be reduced to 2 mils. With an assembly interference of 0 to 2 mils (radial),
this potential gap is no longer considered a problem.
The seal slot depths for the inner and outer ducts as well as the Stage 1
nozzle were recalculated using less conservative assumptions in an effort to
reduce the slot depths for ease of manufacture and also cost reduction. The
new calculations reduced the slot depths by approximately 0.i00 inch.
The air tube material was changed from 6605 to 321 stainless steel and
the assembly fit changed to _0.001 to assure a more positive seal of 5th
stage air. These changes have been incorporated into the order for the tubes.
All drawings have been issued and parts placed on order.
Worked Planned
All major work planned in this section is being concluded with clearance
documentation also being completed.
Coordination of the shroud and insulation modification as well as detail
definition of instrumentation rework will be carried out under 2.5.3.4.
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2.5.3.4 LPT Hardware and Test Support
Technical Progress
LPT Hardware Schedulin_
A detailed flow chart of the LPT hardware scheduling was initiated
during this report period, and a preliminary plan was completed. This flow
chart shows the target dates for delivery of casting and machined parts'in
partial lots in order to meet instrumentation rework, bench testing, and
ICLS assembly schedules. Negotiations to accomplish required delivery dates
were initiated and have been effective. All anticipated delivery dates are
currently within scheduled requirements.
LPT.Assembly Drawinss and Balance Requirements
Coordination between Design, Evaluation, Drafting, and Assembly Planning
was initiated to identify LPT assembly drawing requirements; particularly to
satisfy buildup, balance, and clearance call-out requirements. This effort
was directed toward minimizing the number and complexity of the assembly
drawings.
Drafting dates were established for completion of the LPT drawings.
Preliminary check prints for the LPT assembly and the LPT nozzle 1
assembly are 85% complete. A stack-up drawing of the LPT is 90% complete
and will provide a basis for the LPT assembly clearance drawing, which is
scheduled for issue in mid October 1981.
Work Planned
Continue to provide engineering support to vendors
Incorporate valid vendor requested changes into the detail
drawings
Complete assembly and clearance drawings
Continue instrumentation rework drawings.
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2.5.4 LPT Mechanical Design Testing
Technical Progress
Blade Bench Tests
Blade fixtures for hot fatigue testing and vibration testing were received
during this reporting period. It is expected that testing can begin in early
1982 upon receipt of machined blades.
Nozzle Bench Tests
Planning has begun with reviews of the requirements for nozzle bench
tests. Prior experience of nozzle bench tests plus engine experience and the
correlation of bench data with engine data will be incorporated in the test
plans.
Work Planned
Finalized nozzle test plans and initiate facility work
Initiate blade bench testing; fixture fit-up checks, sample
instrumentation, frequency evaluation.
2.5.6.1 LPT Rotor (Bench Blades and Tooling)
Technical Progress
Castings
Significant progress was made on the low pressure turbine blade castings
during this reporting period. Several trips were made to the vendor (Howmet,
Misco-Whitehall Division) to review layout inspection reports and blade
tooling. Sample castings were obtained which showed:
Airfoil sections smooth and well blended
Leading and trailing edges smooth and uniform in thickness
Smooth and continuous fillet blends at airfoil tip and root
Good thickness control of shroud and platform overhangs
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Some minor tooling rework was required to correct the Stages 1 through 3
blade retainer hooks to the drawing dimensions. Also some rework was done on
Stages 1 through 4 to increase the tip shroud cutter teeth dimensions to
retain adequate stock for later machining operations.
The tooling rework was completed and layout inspection reports were
submitted for the reworked areas. In addition, the vendor submitted a new
metallurgy study for the Stage 5 blade with improved microporosity results
from a revised gating system. A sample grain blade from each stage was
etched to evaluate grain size and their photos were also included in the
report as shown in Figures 2.5-6 and 2.5-7. The reports were reviewed and
found acceptable, therefore the vendor was released to cast all five stages
of low pressure turbine blades. It is estimated that the first set of cast-
ings will be available in mid October 1981.
Machining
All five stages of low pressure turbine blades will have thermal-sprayed
Triballoy T800 hard coat on the tip shroud interlock surfaces. The inter-
lock surface will be rough ground at the machine vendor, sent to the thermal
spray vendor for the hard coat, then returned to the maching vendor for final
Z-form grinding.
The tip shrouds will be machined to two different widths to avoid fit-
up problems at assembly. The different widths will provide adjustment
necessary to eliminate manufacturing tolerance stack-up.
Work Planned
• Obtain blade castings
• Initiate and monitor machining vendor progress
2.5.6.2 LPT Stage 1 Nozzle
Technical Progress
Nozzle wax dies have been completed and solid wax patterns produced for
engineering review. Figure 2.5.8 shows one of these sample wax patterns.
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Minor drawing discrepancies were then transmitted to the casting and tooling
vendors. Completion of the nozzle core dies has been delayed due to compli-
cations. This has reduced the time available for TRW to supply castings as
promised. However, sufficient time still remains to machine the nozzles,
rework the instrumentation, and meet the assembly date.
Several changes have been made to the nozzle casting drawing since the
last report. Many of the changes were vendor requested or suggested to reduce
costs such as: (I) designing for a common core, (2) common No. 2 and 3 vanes
in the four vane segment, and (3) additional definition in a transition area
in the airfoil cavity.
Development Machining Operation (DMO) at GE has done initial planning
for the Stage i nozzle machining. Several recommendations to the machining
drawing have been based on manufacturing input and have been incorporated
by DC ID.
( •
Work Planned
Work with casting vendor to supply nozzle castings on schedule
Start nozzle machining; provide engineering support
Issue nozzle instrumentation rework drawings
Trial fit nozzle machinings with attaching hardware
• Flow test machined nozzle.
2.5.6.3 LPT Stages 2 Through 5 Nozzle Fabrication
Nozzle Castings
Several vendor requested changes have been incorporated into the nozzle
casting drawings by DCID. Wax patterns have been reviewed by engineering on
all four stages as has the first piece layout inspection report. The casting
vendor (Misco-Whitehall) has been released to produce 1.3 engine sets of all
four stages, and deliver castings by mid October 1981. Photographs of initial
castings for Stages 2 and 3 nozzles and of a wax pattern of Stage 5 are shown
in Figures 2.5-9, 2.5-10, and 2.5-11, respectively.
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Nozzle Machinin_s
The order for all four nozzle machinings has been placed at one vendor
(Johnson Mold). The long delivery cycle as originally quoted is being nego-
tiated downward. With castings to be delivered in October 1981, machined
parts may be ready as early as March 1982, well ahead of the required date for
ICLS assembly.
During this period, several vendor-requested changes have been incorpo-
rated by DCID. These changes will be reflected in the parts delivered.
Nozzle instrumentation rework planning has progressed to the point where
rework drawings can be started. These drawings will be issued in time to
incorporate into the machining cycle.
Work Planned
Give casting vendor final release to supply balance of castings
(spares)
Provide hardware support through castings, machining, and instru-
mentation rework
Issue Instrumentation rework drawings
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2.6 TURBINE FRAME AND MIXER
Overall Objectives
While the E 3 design is based on previous experience with proven engine
frames to ensure a long life and maintainable structure, the E 3 frame has been
specifically designed with improvements to meet the FPS requirements.
Performance improvements in engines with confluent exhaust nozzles can
be achieved by forced mixing of the core and fan flows. A convoluted mixer is
planned for the FPS which effectively mixes the hot, high-velocity, core gas
with the relatively lower velocity fan air to produce a more uniform velocity
at the nozzle throat and improved thermodynamic cycle efficiency. The FPS
mixer effectiveness goal is 0.75 at Mach= 0.8, altitude = 35,000 feet,
standard day, maximum-cruise power setting.
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Development Approach
Current technology related to the aerodynamic design of high-bypass
mixers is not fully developed. Excellent computer techniques are available
which allow good aerodynamic flowpath design in terms of low pressure losses
with no separation. However, adequate design criteria that provide guidance
for selecting a mixer with high mixing effectiveness and low pressure loss
does not exist. Thus the first step in the development of a high performance
mixer for the E3 will be to establish a data base from which an advanced
technology, high performance mixer, may be designed.
A scale-model mixer parametric test was conducted early in the E 3 program.
The models, 12% scale, were tested in a static thrust stand at both cold flow
and simulated hot flow conditions. Selected mixer geometric parameters were
systematically varied and tested in order to identify those parameters which
significantly impact mixing effectiveness. The mixer models selected were con-
sistent with the E3 thermodynamic cycle and were within practical mechanical
and installation constraints. Results of this test identified initial mixing
effectiveness and pressure loss design criteria.
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Following the parametric test, five of the scale models were evaluated
for noise characteristics. Results of the acoustic tests indicated a two-to-
four PNdB noise reduction relative to the separate flow exhaust nozzle.
Additionally, no discernible difference in noise level for the various mixers
tested was observed. Thus noise generation did not effect the selection of
the final mixer design.
Results of the mixer parametric test have been used to design and fabri-
cate scale models for a follow-on mixer performance test. This test was aimed
at evaluating overall mixer/exhaust system variables with more emphasis on the
total E 3 exhaust system. The follow-on test was added to the original program
and was intended to provide the design information necessary to achieve an
additional 10% mixing effectiveness (75%) relative to the original program
goals (65%). Results of the follow-on tests identified significant exhaust
system performance characteristics leading to performance improvements and
also pointed out the significance of mixer sidewall shape on mixer performance.
Because Of the discovery of the significance of mixer sidewall shape on
performance in the follow-on test, the verification test was expanded to
investigate mixer shape. Additionally, it has been determined that a change
to the flowpath in the last several stages of the turbine and turbine frame
can improve the mixer performance by an estimated 0.2% sfc at Math 0.8 maxi-
mum cruise. This change was called the flared turbine design, and it was
decided that it would be desirable for an FPS design but not timely for the
ICLS flowpath. Thus the verification test included a test of a selected
best design of the ICLS flowpath based on the previous tests and analytical
studies and a continued mixer investigation on the flared turbine FPS flowpath
design. The 12-1obe ICLS mixer was tested over a range of operating condi-
tions covering low power SLS to maximum power altitude cruise. Three FPS
flared turbine mixers and three additional mixer cutbacks were tested at the
cruise condition. Several of the FPS designs met or exceeded the 75% goal
mixing effectiveness. One of the FPS mixers was selected for simulated
reverse thrust operation testing. Phase III test results are being factored
into the ICLS performance predictions and final FPS design selection.
After the successful completion of the mixer verification tests, the de-
tailed mechanical design of the mixer for the ICLS test vehicle was conducted.
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This design included an acoustic excitation analysis to establish that no
acoustic vibration conditions exist which would result in fatigue life less
than the design life of the part. The analysis was carried out by determining
the elastic and dynamic characteristics of the panel in question by use of
the MASS computer program. These results, together with a damping factor
based on the type of construction and the predicted or measured acoustic-
pressure levels, were entered into RANDEX, a computer program for predicting
the response of structures to random excitation. For RANDEX, the expected
root mean square (RMS) cyclic panel stress levels were obtained.
The design of the E 3 turbine frame initially involved preliminary layouts
and analysis in order to ensure an adequate radial spring constant. The
detail design of the turbine frame involved detailed stress analysis under
limiting frame load conditions, such as flight maneuver extremes, rotor
imbalance, and transient start-up conditions. Analysis of these load and
thermal stress conditions was accomplished by use of the three-dimensional,
finite-element computer program, Mechanical Analysis of Space Structures
(MASS). By using enough nodes in setting up the analytical model, the elastic
behavior and stress levels existing under any combination of loading and
thermal stress can be determined. Metal temperature distributions, for use in
the MASS analysis, are determined by a transient heat transfer analysis
computer program.
The NASA Project Manager has approved the detailed design, and the full-
scale turbine frame and mixer are being fabricated. After completion of the
manufacture, the hardware.will be available for engine assembly.
2.6.1 TRF/M Aero Design
Technical Progress
The center vent tube system for the ICLS engine test was simulated in the
Phase III scale-model mixer test, WBS 2.6.4. Three vent tube lengths were
tested, and the static pressure inside the exit of the tube was measured at
simulated maximum SLS power conditions. Test results indicated that the exit
pressure will be 5% above ambient pressure for the status vent tube length.
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Since the vent system is designed to operate with an ambient exit pressure,
the status design would require a change. Analysis of the test results as
applied to the ICLS system resulted in a decision to lengthen the vent tube
by 12 inches and increase the diameter by 1.5 inches to provide the desired
vent tube base pressure and flow area for the estimated vent gas flow.
The WBS replan was completed during this reporting period.
Work Planned
Define the FPS mixer design from the scale-model mixer test results, WBS
2.6.4, and provide aero support for the turbine rear frame and mixer as
required.
2.6.2 Turbine Frame and Mixer Mechanical Design and Analysis
Technical Progress
A cross section of the ICLS engine exhaust system is shown in Figure
2.6-1. No significant design changes have been incorporated into the turbine
" frame/mixer hardware during the subject reporting period.
The design of the service strut _or the aft slipring instrumentation
leadout was completed. Figure 2.6-2 shows the location of the service strut.
It is located just aft of a cold mixer chute and is pinned to the nozzle at
the outboard end and slips into the centerbody at the inboard end. Circum-
ferentially, the service strut is located 75 ° counterclockwise from top
vertical centerline aft looking forward. The strut provides a means for
leading out the rotor instrumentation from the aft slipring. Also, the
service strut carries freon lines which serve to cool the slipring and a
line to provide facility air for seal pressurization.
The natural frequency of the service strut has been calculated to be
572 Hz. This frequency is well above a maximum I/rev excitation from the
fan rotor of 58 Hz. Also considered as a possible excitation source was the
strut's vortex shedding frequency. The minimum Karman vortex shedding fre-
quency was determined to be 720 Hz or 26% above the strut natural frequency.
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Work Planned
Support manufacturing during the continued manufacture of the
ICLS hardware.
2.6.4 Scaled Mixer Performance Testin_
! Technical Progress
The Phase III 12% scale-model mixer test at FluiDyne was completed in
May after 4 weeks of testing. The program included (i) an evaluation of the
performance of the selected mixer/exhaust system for the ICLS engine, (2) a
continued investigation and development of mixer performance technology for
the Flight Propulsion System (FPS), and (3) development of performance and
aerodynamic characteristics of the core spoiling system during simulated
reverse thrust operation. This test concludes the planned three-phase
scale-model mixer program which began in January 1979 to develop the aero-
dynamic technology needed for the E3 mixed-flow exhaust system design.
Cross sections and end view of the various mixer configurations are
shown in Figures 2.6-3 through 2.6-9. A table identifying several key mixer
geometric parameters is presented in Figure 2.6-10.
The final force data has been analyzed to calculate mixing effective-
ness and mixer pressure loss for all test configurations. Analysis of the
survey data is approximately 50% complete. The survey data has been plotted
in several forms and inspected for erroneous readings. The survey data
reduction computer program has been modified to handle the specific survey
arrangements set up for the Phase IlI test. Integration of the survey data
to determine mixing effectiveness has been initiated.
The mixer configuration selected for ICLS has shown no performance im-
provement relative to that projected from the Phase II tests. Mixing effec-
tiveness based on the thrust data is 67% with a 0.65% pressure loss giving
a 2.05% sfc gain relative to no mixing. It was hoped that a mild degree of
twisting of the mixer sidewalls would improve mixing effectiveness; but
apparently no gain occurred. Data has been reduced for the ICLS mixer over
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Flgure 2.6-4. ICLS Mixer End View, Configuration V2,
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Figure 2.6-7. FPS Mixer V4 End View.
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Figure 2.6-8. FPS Mixers V5 and V7 End View.
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Figure 2.6-9. FPS Mlxer V6 End Vlew.
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the takeoff and cruise operating region to define the mixing effectiveness
and mixer pressure loss. As expected, the pressure loss decreases at the
lower takeoff pressure ratios to about 0.4% at the part-power conditions.
Mixing effectiveness calculations show considerable data scatter at the
takeoff pressure ratios; the mixing values range from 70% to 90%. As con-
cluded from the previous tests, the exit survey data will probably yield a
more consistent and reliable mixing effectiveness and will be compared against
the full-scale ICLS engine survey results.
Mixing effectiveness and mixer pressure loss results from the FPS con-
figurations were calculated from the final force data. Final results includ-
ing ICLS, in Figures 2.6-11 and 2.6-12, show the mixer pressure loss ranged
from 0.57% to 0.75%, and the mixing effectiveness ranged from 62% to 78%.
The best mixer was the 18-1obe V7 design which yielded 78% mixing effective-
ness. The corresponding sfc gains at Math 0.8/35,000 feet maximum cruise are
summarized in Figure 2.6-13 for all test configurations. This gain is the
improvement relative to no mixing and includes the pressure loss of the mixer
and the mixing gain. The ICLS mixer gain is -2%, and it is clear from this
chart that the 18-1obe FPS mixers resulted in the best net sfc gain, 2.6%.
Nozzle exit flow and velocity coefficients for both the ICLS and FPS
nozzles have been calculated and were provided to E 3 Systems Performance
for incorporation into the cycle decks. A trade study will be performed for
the FPS nozzle design to determine an optimum combination of nozzle velocity
and flow coefficient characteristics for best overall engine system perfor-
mance.
Simulated reverse thrust operation data was obtained for the FPS mixer,
V4. Results will provide the core system thrust coefficient, fan duct/
nozzle cavity pressure level characteristics needed for engine cycle matching,
and nacelle aerodynamic heating characteristics to determine FPS reverser
leakage and bleed flow needed to maintain nacelle temperatures below material
limits.
The WBS replan was completed during this reporting period.
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Work Planned
Complete the analysis of the Phase III test results and prepare a formal
report for the entire three-phase test program.
2.6.5 Turbine Frame/Mixer Fabrication
Technical Prosress
Core En$ine Exhaust System
A cross section of the core engine exhaust system is shown in Figure
2.6-14. All core engine exhaust system hardware is complete except the
stationary seal support. This seal will be completed by the end of October
and will be in-house well before it is necessary for the engine assembly
cycle.
Figure 2.6-15 is a photograph of the slave turbine frame for the core
engine. The rear engine mount and one of the two symmetrically positioned
ground handling lugs can be seen in the photograph. Also shown are the
fittings on the outboard end of the struts which supply the shop air for
cooling the frame (quantity: four) and which route the fifth stage bleed
air through the frame to pressurize the second stage high pressure turbine
aft cavity <quantity: four). The convection cooling baffle in the hub of the
frame can be seen in Figure 2.6-15 also. This baffle has had some doublers
added to provide sufficient structural integrity under the most adverse
pressure loading condition which could be possible in the planned test.
ICLS En$ine Exhaust System
Considerable progress has been made on the ICLS exhaust system hardware
during the subject reporting period. All components which make up the tur-
bine rear frame have been completed. These include the strut ends, the casing
polygonal panels, the strut halves, the strut end extensions, the hub rings,
and the hub shear cylinder. The strut ends and the polygonal panels are cur-
rently being welded together to form the frame outer casing. The tooling
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m!
required to size the casing after all welding takes place has been completed
also. The frame casing liner, formed at an outside vendor, has been completed
and is in-house.
The spinnings required for the aft inner core cowl, the forward center-
body, and the aft centerbody have been completed. Fabrication of the tooling
necessary for forming the mixer chutes has been initiated.
Work Planned
Complete fabrication of stationary seal for core engine
s
Complete ICLS turbine frame manufacture
Continue fabrication of ICLS aft inner core cowl, mixer, and
centerbody.
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2.7 BEARINGS, SYSTEMS, DRIVES, AND CONFIGURATIONS
Overall Objectives
Bearings, systems, drives, and configuration components encompass the
following:
• Main shaft support bearing and seal components
• Accessory drive system
• Lube system, including rotor thrust balance
• External piping and wiring configuration of the engine.
The main shaft bearings will be designed to properly support the engine
rotor systems. These bearings will meet the design requirement for engine
life considering fatigue and skidding criteria. They will operate with
minimum heat rejection and within specified limitations.
The accessory drive system will provide the means to drive the engine-
required accessories. Adequate horsepower capability, the proper pad speeds,
and direction of rotation are the primary design objectives. Provision for
two starter pads will be provided on the Core/ICLS accessory gearbox. Criti-
cal speeds of all gearbox shafting will be kept at least 20% above the engine
operating speed. The internal configuration of the accessory gearbox will be
designed so that lubricating and cooling oil will be easily scavenged from it.
During engine operation, the gearbox will operate within specified temperature
limits.
The lube system will be designed to provide a flow network that will
deliver and remove specific amounts of oil from various areas of the engine
while maintaining predetermined pressure drops in the individual circuits.
The rotor thrust balance will be determined as part of the lube system activ-
ity, and the thrust load on the fan and core thrust bearings will be estab-
lished to be compatible with the life requirements of the bearings.
The objective of the configuration design is to provide the required
external wiring and piping between various components of the engine. Piping
is sized to meet specified flow velocities. The piping and wiring array will
be capable of operating in the temperature and vibration environment of the
engine.
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Development Approach
To achieve the foregoing objectives, a development program has been
established that consists of five subprograms defined as follows:
• Forward Sump Mechanical Design (WBS 2.7.1.1)
• Aft Sump Design (WBS 2.7.1.2)
• Lube System Design (WBS 2.7.1.3)
• Accessory Drive system (WBS 2.7.2)
• Configuration (WBS 2.7.3)
The major layout design of the forward and aft sumps was accomplished
during 1978 through the third quarter of 1979. Preliminary design work
was aimed at obtaining a viable design for the Flight Propulsion System.
Studies have been made integrating the sumps with the core (high pressure) and
low-spool (low pressure) rotor systems. Bearing and support housing designs
are being analyzed in terms of rotor speeds, loads (including blade-out),
cost, weight, and maintainability.
During the replanning activity of June 1981, Subprograms 2.7.1.1 and
2.7.1.3 were combined into Subprogram plan 2.7.1.2. This consolidation was
made because the major design and analysis work has been completed and report-
ing will be more efficient.
The Core PDR was held in the second quarter of 1979, and an Integrated
Core/Low Spool IDR was held in the third quarter of 1979. With NASA approval,
the detail mechanical design was initiated with planned completion in the
fourth quarter of 1980. With the exception of the configuration drawings, all
design drawings were issued the first quarter of 1981. The Core and ICLS
bearing and sumps DDR were held in the fourth quarter of [980 and the second
quarter of 1981, respectively. The ICLS bearings and sumps IDR was held in
the first quarter of 1980.
Following NASA approval, hardware procurement and fabrication proceeded.
Two bearing tests have been planned to establish lubrication methods,
provide heat-rejection data, and establish other design parameters for the
274
iCore thrust bearing and the intershaft bearing. The thrust-bearing underrate
cooling test (WBS 2.7.7.4) will be completed in two phases. The first phase
was completed during the second quarter of 1979, and the second phase (which
will test an E 3 core thrust bearing) will be completed in the third quarter
of 1981. The intershaft bearing test simulating the aft intershaft bearing
arrangement of the E 3 design (WBS 2.7.4.3) scheduled to run in the fourth
quarter of 1979, was run in the first quarter of 1980. During the replan
of June 1981, further testing under this WBS was terminated. Bearing IRC
will be determined by analytical means.
The lube system preliminary and detail design efforts supports the
mechanical design work in such areas as lube system network, main shaft seal-
pressurization networks, and rotor thrust. The PDR for the lube system was
scheduled and completed as part of the Core and ICLS PDR's. During the
detailed mechanical and design effort, the lube system activity concentrated
on finalizing such parameters as (I) lube flow and pressures, (2) seal _P's at
various operating conditions, and (3) updating the rotor thrust-balance
status.
While preliminary mechanical studies were continuing on the sump systems,
a parallel work effort went on in the accessory drive area. The design effort
was in support of the FPS being designed under the Task I effort. The effort
was centered on the power takeoff (PTO), accessory gearbox (AGB), and the
connecting shafting. The PDR for the accessory drive system was scheduled and
completed as part of the Core PDR. Detail design work has now been completed
for the Core/ICLS engine.
During 1978 and running through the first quarter of 1979, the configura-
tion effort was concentrated on coordination with all the interfacing units
and design layouts of all external wiring and piping. All detailing will be
completed by the fourth quarter of 1981. Vibration tests were also planned
as a supporting effort for the scheduled Core and ICLS tests.
In addition to the aforementioned effort, design and procurement of
specific test rig hardware has been provided in support of the 1-6 and I-i0
compressor tests and the full-scale fan test (FSFT).
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2.7.1.1 Forward Sump Mechanical Design
Technical Progress
During this reporting period, design effort has been applied in the
following areas:
• FSFT forward sump
• I-i0 compressor rig forward sump
• Core engine forward sump design
• Forward sump for ICLS engine.
As specified in the "Overall Objectives," this WBS has been incorporated
into WBS 2.7.1.2 and future reporting on the forward sump will be in that WBS.
FSFT Forward Sump
The FSFT forward sump configuration is shown in Figure 2.7-1. The design
is described in Semiannual Report No. 5 and all hardware has now been assembled
and is awaiting test.
During assembly into the rig, the tie bolt threads became seized in the
facility drive shaft. The end of the bolt had to be removed by cutting, and
an adapter piece was made to fit drive shaft threads. This has been com-
pleted and setup was completed.
I-i0 Compressor Rig Forward Sump
At the disassembly of the first build of the i-i0 compressor rig, an oil
leak was noticed in the forward sump area. An additional O-ring has been added
to the forward cover plate as a backup to seals around individual oil ports.
Strain gages have also been added to the spring beams to help in the
vibration monitoring during operation. Strain gages have been mounted and
checked out and housing is ready for assembly.
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Core Forward Sump Design
The Core forward sump is shown in Figure 2.7-2. The design is the same
as reported in Semiannual Report No. 4 and detail drawings have been com-
pleted and hardware is in the manufacturing cycle.
Major emphasis has been on engineering support during the manufacturing
cycle and during assembly planning.
Forward Sump for ICLS Engine
The ICLS forward sump is shown in Figure 2.7-3. Semiannual Reports No. 4
and 5 describe design features of this sump. The design incorporates hardware
that is common with the FSFT and will be tested first during the fan test.
Major emphasis during this reporting period has been engineering support
during the manufacturing cycle.
Work Planned
Continue procurement of hardware for the Core and ICLS engine
Provide engineering coverage during second build of I-i0 com-
pressor rig
Provide engineering coverage during mechanical checkout of FSFT.
2.7.1.2 Aft Sump Mechanical Design
Technical Progress
During this reporting period, design effort has continued in the follow-
ing areas:
• Aft sump for the Core engine
• Aft sump for the ICLS engine
• ICLS LPT shaft design.
The scope of this WBS has been expanded to include WBS 2.7.1.1 and
2.7.1.3 as specified in the "Overall Objectives," and reporting for the next
semiannual report will reflect this.
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Aft Sump for the Core _n_ine
The Core engine aft sump is shown in Figure 2.7-4. All hardware is in
the manufacturing cycle. Some minor manufacturing discrepancies have
required recalculation of the beam stiffness of the bearing centering spring.
Recalculations indicate beams will be acceptable for the Core engine.
Some minor modifications will be required to sump hardware due to incor-
poration of a 200 rather than a I00 point instrumentation slipring. Rework
is presently being defined.
Engineering coverage will continue during the manufacturing process.
Aft Sump for the ICLS En$ine
The aft sump for the ICLS engine is shown in Figure 2.7-5. All drawings
have been completed and hardware is in the manufacturing cycle.
Engineering coverage is continuing during the manufacturing process.
ICLS LPT Shaft Design
The detail drawing for the LPT Shaft has been issued and a manufacturer
has been selected. Because of the complexity of the part, an engineering
review at the vendor's plant has been held to review the design intent and
manufacturing processes.
Some minor modifications are being made to the air seals and these
changes are in process.
Work Planned
Continue engineering coverage during manufacturing process.
2.7.1.3 Lube System Design
Technical Progress
During this reporting period, work has been done for both the Core and
ICLS engine.
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The lube system for the Core and ICLS engine is shown in Figures 2.7-6 and
2.7-7, respectively. The lube flows to the sumps of the Core engine have been
revised from that previously reported and are given in Table 2.7-1 along with
the present status of the ICLS engine.
Table 2.7-1. Lube Supply Status of Core and ICLS Engine.
Component Core Lube Flow, _pm ICLS Lube Flow, gpm
Forward sump 4.0 6.2
Aft sump 2.0 2.6
AGB 2.9 2.9
Bypass oil 7.9 5.1
16.8 16.8
The bypass oil will be directed to the pump inlet rather than to the
lube tank as had previously been shown in the core lube system schematic.
The rotor thrust for the ICLS engine has also been updated and the thrust
load on the HP and LP system bearings are shown in Figure 2.7-8.
As previously stated in the "Overall Objectives," this WBS will be
included in WBS 2.7.1.2, and Lube System activity will be reported in this
WBS in all future semiannual reports.
Work Planned
Continue to coordinate lube system with other engine functions
Continue to update secondary flow system and rotor thrust for both
the Core and ICLS engine.
2.7.2 Accessory Drive System
Technical Progress
Figures 2.7-9 and 2.7-10 show the cross section of the Pro and AGB,
respectively. All hardware is now on order for the drive system and fabrica-
tion is proceeding.
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._ During the early part of this reporting period, a visit to the casting
vendor of the main housing casting for the AGB revealed two small errors
in the first casting that were corrected by welding. Casting has been shipped
to the machining source.
Photographs have been taken of the final gear patterns of the PTO gear-
box at the gear vendor. These photographs will be used as guides during the
gearbox assembly.
Work Planned
Continue procurement of all hardware.
2.7.3 Configuration Design
Technical Progress
All detail drawings for the configuration hardware required for the Core
engine have been issued and hardware is in the process of manufacture.
Detail drawings for the ICLS engine configuration requirements are in
process and the last drawings should be issued during the next reporting
period.
The detail drawing for the pressure bulkhead required for the ICLS
engine has been issued. We are presently working with vendors to reduce cost.
Analysis work is in process for the Core area junction box. Detail
drawing is also in process.
Work Planned
• Complete drawings for the ICLS engine configuration
• Continue to procure hardware.
2.7.4.3 Intershaft Bearing Test
Technical Progress
This program has been cancelled in the June 1981 replanning effort. The
bearing proposed for this test, although close in size to the E 3 intershaft
290
ii
T bearing, is not the exact configuration. This, along with the inability to
run Core engine conditions (stationary outer race), influenced the decision to
cancel further effort on the program. Bearing internal clearance will be
established analytically.
2.7.4.4 Bearin_ Underrace Coolin_ Test
Technical Progress
Figure 2.7-11 shows a cross section of the test rig with the test bear-
ing in place.
All rig hardware is available and buildup has been started. Two test
bearings have been delivered from the bearing vendor and have been prepared
for assembly.
A "Test Project Sheet" has been written which outlines the test desired.
Bearing temperature characteristics and heat rejection will be determined
during this test.
Work Planned
Complete testing.
2.7.5 Bearing, Systems, Drives, and Configuration Fabrication
Technical Progress
All hardware that is needed in the second build of the I-I0 compressor
rig is available and is in various stages of assembly.
Hardware required for the Core engine sumps and drive system is on order
and fabrication is proceeding. Normal manufacturing problems which are en-
countered occasionally have not been major and have been resolved to date.
Worked Planned
Continued procurement of Core engine hardware.
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2.8 CONTROL AND FUEL SYSTEM
Overall Objectives
The primary objective of the control and fuel system program is to define
a system for E 3 which thoroughly exploits the engine's fuel conservation
features that provides operational capability and reliability which is equal
to or better than that provided by current transport engine control and fuel
systems, and which employs digital electronic computation suitable for inter-
facing with an aircraft flight control computer. An additional objective is
to demonstrate the system functionally on the core and ICLS engines.
The proposed control and fuel system for the E 3 is based on many of the
proven concepts and component designs used on the CF6 engine family. The
major difference is in the addition of full-authority digital electronic com-
putation, which provides significant improvements in control flexibility,
accuracy, and aircraft/engine integration capability.
,The digital control is expected to contribute to the low fuel consump-
tion of the E 3 by providing automatic power management and optimum control of
variable geometry on the engine over the full range of operating conditions
•which will be encountered. The control will also help reduce deterioration
in engine efficiency by automatically preventing engine overspeed, over-
pressure, or overtemperature.
The E 3 fuel system employs fuel handling concepts that are basically
similar to the CF6. In the flight design, an engine-driven, positive-
displacemen_ gear pump with an integral centrifugal boost element is used
for pumping. A pump-mounted heat exchanger, downstream of the gear pump
element but upstream of the system filter and fuel metering section, pro-
vides the dual functions of cooling the engine lube oil and heating the
fuel to prevent filter icing. Fuel metering is accomplished by a fuel meter-
ing valve/bypass valve combination that sets engine fuel flow and returns
excess fuel to the inlet of the gear pump element. Downstream from the
metering valve, excess heat from the air being bled from the compressor for
use in the aircraft environmental control system (ECS) is transferred into the
fuel, thereby improving engine system efficiency by returning waste heat to
293
2.8 CONTROL
& FUEL
SYSTEM
R. S. BEITLER
C & A SYSTEM
DESIGN
2.8.1
DYNAMIC
ANALYSIS
Z.O.2
294
78
DIGITAL
CONTROL
MAIN ZONE FUEL
SHUi-OFF VALVE
2 I._.3
WASTE HEAT
RECOVERY
SYSTEM
_,I, 4,1
CONTROL
SYSTEM
ACCESSORY
2.1,4.1
CONTROL
SYSTEM
SENSORS
SYSTEM
TESTING
e,l.S.l
MAIN ZONE
SHUTOFF VALVE
TEST
I,I.I,I
CONTROL & FUEL
SYSTEM
FASR I CAT ION
2.8.6
FP5
8,.7
svs
T($T
_oz
-1 J2 3 4
the engine cycle and reducing the ECS air cooling requirements. After passing
through this heat exchanger, the metered fuel is divided as necessary to accom-
modate the double-annular combustor.
The system also controls several variable geometry elements on the engine
including the variable stator vanes and starting bleed valves on the compres-
sor, and the air valves for controlling clearance in the compressor, HP
turbine, and LP turbine.
Engine starting will be accomplished using a gearbox-mounted, air-
turbine starter similar to that used on the CF6. Scheduling of fuel flow
during the starting sequence will be done by the digital control, which will
also provide ignition sequencing logic by energizing the ignition as a func-
tion of a starting command input and de-energizing it when the engine has
accelerated beyond the point where ignition is needed. The ignition will also
be automatically energized if the digital control detects deceleration con-
ditions that indicate a burner blowout has occurred.
Development Approach (Reference WBS Spread/Schedule Sheet)
The control and fuel system design and development effort began with a
preliminary design phase in which various system and component design options
were defined and evaluated. Particular emphasis was placed on the method
of incorporating advanced technology features such as the full authority
digital control, air/fuel heat exchange for waste heat recovery, active
clearance control, and fuel flow division for the double-annular combustor.
The initial study work resulted in the definition of a preliminary control
system design in late 1978. A preliminary design review of this system
was held at NASA-Lewis in October 1978 and the design was further reviewed
as part of an overall engine preliminary design review in November 1978.
With the basic system design concepts established, the next task was
to define detailed system and component requirements for the demonstrator
engine program and proceed with detailed component design. This task,
which was essentially completed in 1979, involved several different types
of activity. In the system design area, the basic system and component
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requirements were established and documented. Concurrently, a number of
supporting analytical activities were carried out under the Dynamic Analysis
subprogram using computer simulations to investigate engine and control
characteristics and to define requirements, particularly those related to
control stability and response. Meanwhile, component design and _evelopment
activity was proceeding as described below.
Fuel control design and development is being done under WBS 2.8.3.1.
For the core and ICLS, a modified FI01 fuel control will be used. Detailed
requirements for the control have been defined and transmitted to the control
vendor. Control modifications were defined in detail, the modifications re-
viewed with NASA in March 1980, and implementation of the modifications is
underway for the core engine under WBS 2.8.6; and for the ICLS under WBS
4.2.4.
Design of the digital control is being carried out under WBS 2.8.3.2.
The basic control design process includes initial circuit design, experimental
circuit refinement using a laboratory breadboard control, and chassis design.
Because construction of the laboratory breadboard requires procurement of
electrical parts prior to the control system detailed design review (DDR)
scheduled for early 1981, an interim design review (IDR) of the digital con-
trol was conducted in March 1979.
Construction of the breadboard was completed in March 1981 and it is
being used to check out and refine control circuits and to check out control
software.
The digital control resulting from the above design effort will be an
off-engine unit suitable for both the core and ICLS engines. It will be
built and tested under WBS 2.8.6. This control will definitely be used on
the core engine but it is planned that an on-engine unit, constructed under a
separate program, will be used for the ICLS engine. The on-engine unit will
incorporate an advanced hybrid electronic packaging concept.
The main zone fuel shutoff valve covered by WBS 2.8.3.3 is a new valve
designed to assist in the fuel flow division required by the double-annular
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combustor. Detailed design of this valve was completed and reviewed with NASA
in early 1980. Fabrication and test of the valve for the core engine is
proceeding under WBS 2.8.6 and 2.8.5.2, respectively.
The air/fuel heat exchanger work under WBS 2.8.4.1 began with thermal
model studies to examine, in detail, the potential fuel savings available by
transferring heat from the compressor bleed air to the engine fuel. Early
in the second quarter of 1980, the results of these studies were assessed
by NASA and General Electric and a decision was made to delete the hardware
demonstration originally planned for the waste heat recovery concept. This
was done primarily because the concept, although unique in function, is
implemented with standard components that do not represent new technology.
Design of control system accessories and sensors is being carried out
under WBS 2.8.4.2 and 2.8.4.3. These components do not represent advanced
technology and consequently, for economic reasons, will be modifications of
existing designs. Detailed component requirements were established in 1979
and transmitted to the appropriate design organizations (mostly outside ven-
dors) to serve as a basis for detailed definition of component modifications.
The designs were reviewed in a March 1980 IDR and released for procurement.
The system and component designs resulting from all of the effort
described above were reviewed and approved in a Detailed Design Review at
NASA-Lewis in April 1981 and the designs are being implemented in hardware. A
full set of control system components will be available soon and will be assem-
bled into a complete system for bench testing late this year. Subsequently,
the components will be installed for operation of the core engine.
Control system hardware from the core engine will be used on the ICLS
except that an on-engine digital control will be used, as noted previously,
and a fan speed sensor and LP turbine clearance control subsystem will be
added. The ICLS control system components will also be bench tested as a
complete system prior to operation on the engine. Additional control system
hardware will be procured to provide a limited, yet adequate, supply of
spare parts.
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2.8.1 Control System Design and Analysis
Technical Progress
No significant control system design changes were made during this
reporting period. A Detailed Design Review of the system was held at NASA-
Lewis in April and there were no findings that necessitated design change.
In conjunction with the DDR, a system failure analysis was made. It was
focused on the core and ICLS designs. No failures with clearly destructive
effects on the engine were found. The analysis verified that the systems'
fail-safe features, such as the deliberate drift of electrohydraulically con-
trolled variables in a safe direction in the event of electrical power or
electrical interconnection failures, have been designed properly. The
analysis also verified that the incorporation of a hydromechanical back-up
fuel and stator control is justified.
The failure analysis did show that failures of some control input sensors
or sensor-to-control connections can have undesirable effects. Such problems,
however, can be virtually eliminated by incorporating sensor failure protec-
tions strategy in the digital control such as the Failire Indication and Cor-
rective Action (FICA) proposed for the ICLS. This FICA strategy assesses
sensor outputs relative to a simplified engine model in the digital control
memory and substitutes model values for faulty sensor outputs. The core
engine control strategy is being prepared without this type of FICA because
the reduced scope of the core control (that is, no LP rotor functions, test
facility control of compressors stators) makes it less necessary and pro-
gramming cost savings will result.
Another task completed during this reporting period was the detailed
design of electrical cables. Layout drawings were made to define optimum
cable routing, cable lengths, and connector orientations. Detailed drawings
of individual cables were then prepared. Generally AWG20, stranded, nickel-
plated copper wire is being used. Functionally associated wires are run as
metal shielded, twisted pairs and triplets within cables consisting of a
glass fiber braid covered by an outer metallic (nickel) braid. Connectors
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are of stainless steel and are mechanically attached to the outer metallic
braid to carry handling loads and provide shielding grounds. A typical
cable is shown in Figure 2.8-1.
Work Planned
Support core engine digital control programming and bench test
Support core engine control system test
Prepare core engine control system test report
Support core engine assembly and test preparation.
2.8.2 Dynamic Analysis
Technical Progress
During this reporting period, the subidle engine model, which was pre-
pared earlier in conjunction with engine starting analysis, was utilized in
a unique manner to analyze data during the full-scale compressor test. The
model was used in conjunction with the test facility data system and was
modified to accept actual test data as inputs • to the compressor simulation.
After each data point, the model was used to calculate matching engine
characteristics such as fuel flow, turbine temperatures, and available margin
for acceleration. This procedure proved to be quite successful and provided
much more rapid assessment of subidle compressor characteristics as they
relate to the complete engine than had previously been possible.
After completion of the compressor test, the data which was gathered
as noted above was used to refine the compressor simulation in the subidle
model. Similar refinement was done in the turbine simulation based on
data from air testing of the HP turbine. The refined subidle model will be
used to re-examine engine starting characteristics.
Another task recently completed in the Dynamic Analysis area was the
definition of three schedules for the hydromechanical backup control as
outlined below.
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Power Lever Schedule
This schedule establishes the core rpm versus power lever angle relation-
ship set by the backup control. In defining it, a schedule was first defined
for the digital control and then the backup control was set slightly lower.
This was done because it was deemed preferable for the engine to decelerate a
small amount in the event of a digital control malfunction causing switch-over
to the backup control. The primary design criterion for the schedule was that
its slope be set low for ease of test point setting in the 93% to 100.5% speed
range in which much of the core engine testing will be done.
Acceleration Fuel Schedule
Data from the subidle engine model and the engine cycle deck in combina-
tion served as the basis for this schedule which establishes the maximum
allowable fuel flow as a function of compressor rpm, inlet temperature, and
discharge static pressure. The basic schedule was set midway between the fuel
flow required for steady-state operation and the flow that will stall the
compressor. It was modified downward in the low speed and high speed region
to prevent turbine overtemperature, and a high speed cutback was included to
provide redundant overspeed protection (separate speed sensing elements for
fuel scheduling and speed governing).
Compressor Stator Schedule
This schedule defines the required stator angle characteristic as a
function of compressor rpm and inlet temperature. Because control procurement
considerations required that the schedule be defined before completion of all
compressor exploratory testing (second full-scale component test and core
engine test yet to be run), the schedule was set 5" in the closed or safe
direction from the schedule currently considered most likely by compressor
aerodynamic designers.
Each of the above schedules was translated into the form required by
the computer-controlled machines that will be used for schedule cam
manufacture. The schedules were delivered on tapes suitable for direct
application on the machines.
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Work Planned
Additional engine starting analysis using the refined subidle
engine model
Support digital control software checkout and core engine system
testing.
2.8.3.1 Fuel Control
Technical Progress
The modified FI01 fuel controls to be used on the E3 demonstrator engines
were in preparation at Woodward Governor Company during this period. Schedule
cam data was recently supplied as noted in the previous section, and the two
controls will be completed, bench tested, and shipped to GE for system testing
in November 1981.
During this reporting period, a problem was discovered with the new
relief valve springs designed to raise the maximum pressure capability of the
two FI01 fuel pumps to be used in the E 3 program. The springs were found to
have marginal travel before reaching their solid height. The spring was
redesigned and is being procured.
Progress was made in the acquisition of other hardware elements associ-
ated with the fuel control. Parts for the custom-designed E3 fuel transfer
valves and stator transfer valves were received, the valves were assembled, and
they will soon be bench tested and delivered for system testing in November.
Figure 2.8-2 is a photograph of the stator transfer valve. The electrohy-
draulic fuel and stator control servovalves were received from vendors as were
the refurbished hydromechanical FI01 core inlet temperature sensors which will
be used with the backup control.
Work Planned
Complete bench test of fuel system hardware and deliver for system
test
Support system test
Design the mechanical compressor stator feedback for the hydro-
mechanical backup control.
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2.8.3.2 Digital Control
• Technical Progress
Checkout of the initial digital control software was completed during
this reporting period. This software was a preliminary version of the ICLS
software except that it did not include FICA sensor failure protection strat-
egy. It was made up of 5225 words of program memory and utilized 355 of the
512 available read-write memory locations in the control.
The test setup used for checkout of the software is shown in Figure 2.8-3.
The E 3 digital control breadboard and breadboards of the input panel and air-
craft interface simulator were used. A bench power supply was used because
the E 3 power supply noise problems discussed below were not yet solved. The
software program was stored in the reprogrammable memory simulator and the
entire setup was run with the control loops closed through the simulator.
Discrepancies in the software were methodically identified and corrected over
a relatively short period of time and, once all corrections were made, the
system ran satisfactorily. Figure 2.8-4 is a data trace, showing a typical
acceleration and deceleration during the latter part of the checkout.
The E 3 power supply noise problem discovered earlier persisted through
much of this reporting period. A power supply breadboard separate from the
basic digital control breadboard was used to investigate the problem and
potential solutions. One obvious problem was that the 28 volt d.c. section of
the power supply was not compatible with the 5 volt fine regulator that it
shared with the alternator supplied section. This switching regulator was
designed for the input characteristics provided by the alternator and it drew
excessive current from the 28 volt d.c. supply during part of the switching
cycle. To remedy this, a separate 5 volt regulator circuit employing a
d.c.-to-d.c, converter with variable pulse width regulation was incorporated
in the 28 volt d.c. section and connected through diodes to the output rather
than the input of the alternator supplied switching regulator. This solved
the high current draw part of the problem. A block diagram of this configura-
tion is shown on Figure 2.8-5.
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The redesigned power supply was incorporated in the control breadboard
and the software was run as it had been previously with the bench power
supply. This running showed that the noise generated by the 5-volt switching
regulators in the power supply showed up in the analog section of the control
resulting in unsatisfactory stator positioning due to noise in the temperature
input to the schedule. Modifying the physical arrangement of the control to
get further separation between the power supply and the analog section did not
eliminate the problem. The breadboard control has now been further modified
so that the power supply is metallically shielded from all other parts of the
control and from all signal inputs. Testing of this arrangement was about to
begin as this reporting period ended, and it is expected to be successful.
Construction of the digital control hardware to be used on the core engine
has been proceeding. All of the key peripheral units have been completed and
checked out. Included in this category are the aircraft interface unit, the
operator panel, the data interface unit, the data microprocessor and display
units, and the printer. Completion of the Control Room Unit (CRU) which
houses the major digital control elements has been held up until the power
supply problem is resolved. All of the CRU circuit boards except those
associated with the power supply have been completed and checked out. Once
the power supply problem solution is verified, the resulting design will be
incorporated in the CRU and the unit will be completed and checked out.
Preparation of the software for the core engine is also proceeding. The
initial software which was discussed above is being modified to remove all LP
system related functions and compressor stator control functions. The core
software will be checked out using the test setup shown in Figure 2.8-3 and
then it will be put into the core engine CRU memory for bench test and
system test before the end of this year.
Work Planned
Verify that the metallic shielding of the power supply eliminates
the control noise problem
Complete the check out core engine control software
Support digital control bench test and system test.
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2B.3.3 Main Zone Shutoff Valve
Technical Progress
All of the component parts for the main zone shutoff valves and pilot
zone reset valve have been received and the valves are being constructed. A
photograph of the pilot zone reset valve is shown on Figure 2.8-6. The valves
will be bench tested individually and will be available for system test in
November.
Work Planned
• Support bench test of main zone shutoff and pilot zone reset valves.
2.8.4.2 Accessory Design
Technical Progress
Virtually all of the activity here has been associated with vendor fabri-
cation and delivery of hardware. Manufacture of the only custom-designed E 3
accessory, the compressor clearance control valve, is complete and the two
units ordered have been received. A photograph of one of these units is shown
in Figure 2.8-7. The other accessories are either existing components or
modifications of existing components, and most have been received. The only
ones not received are the butterfly valves to be used for starting bleed and
turbine clearance air control and some of the pneumatic check valves. These
are all expected by early October.
Work Planned
Support system testing.
2.8.4.3 Sensor Design
Technical Progress
Design of the T3 thermocouple probe has been completed. Figure 2.8-8 is
a schematic cross section showing this probe and its installation. The probe
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contains a chromel-alumel thermocouple junction which provides a signal to
the digital control for use in calculating turbine inlet temperature and in
the FICA sensor failure protection strategy.
Some design coordination has been necessary relative to the compressor
stator position sensor that will be used on the ICLS engine. Procurement
lead times necessitated ordering this sensor before the compressor actuation
linkage design was begun. The recent coordination effort has involved the
integration of the selection 3.8-inch stroke transducer into the linkage
system. This work is proceeding and will be complete in October.
The method has been defined for utilizing engine test thermocouple
signals from the HP turbine discharge (T42) and from casing involved in
clearance control in the control system. The demonstrator engines will have
seven T42 sensing rakes with thermocouples at five radial locations on each
rake. Five of these thermocouples, one from each radial location and each
from a different circumferential location, will be used exclusively by the
control system. Signals from these five thermocouples will be connected in
parallel in test instrumentation and the paralleled signal transmitted to the
digital control.
Demonstrator engine test instrumentation will also include skin thermo-
couples on each of the three casings Caft compressor, HP, and LP turbine)
involved in clearance control. Three thermocouples at each location will
be reserved for control input sensing and will be led out to a junction box
where one signal will be connected to output terminals leading to the digital
control, add the other two signals will be available for control use if the
other signal fails.
Work Planned
No further work is planned.
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2.9 NACELLE STRUCTURES
2.9.1 Nacelle Aero Design
Technical Progress
Final analysis and prediction of the ICLS exhaust system pressure losses
were initiated. Detailed losses are being determined from the design release
hardware drawings. Results will be used to update the ICLS cycle deck and
engine performance projections.
The ICLS Nacelle DDR was presented at NASA-Lewis on July 9; formal
approval was given to GE on July 15. A descriptive writeup for the DDR was
subs equent ly completed.
As a result of an effort to reduce the ICLS overall engine instrumenta-
tion cost, the actual number of static pressure taps installed in the aero-
acoustic inlet has been reduced to 12 pressures located in the throat region.
These pressures will provide a cursory check of the wall Mach number distribu-
tion and will retain the ability to calculate inlet airflow. Provision for
all originally specified 58 pressures will be made in the inlet for installa-
tion at a future date, should the need arise.
.... Results from the Phase III scale-model mixer test, WBS 2.6.4, were ana-
lyzed to provide final ICLS nozzle exit coefficients and estimates for the
FPS nozzle coefficients. The FPS nozzle is a converging-diverging design
intended to provide a desired flow coefficient characteristic between take-
off and cruise. The model test indicated that the flow coefficient effect
was achieved but the nozzle velocity coefficient was 1/4% below goal levels.
The data analysis therefore included a trade study to :obtain higher nozzle
performance at the expense of desired flow coefficient trends. This informa-
tion will be used in a cycle study to dete#mine the optimum FPS nozzle con-
figurat ion.
The WBS replan was completed during this reporting period.
Work Planned
The ICLS exhaust system pressure loss predictions will be completed; the
FPS losses will also be updated. FPS nozzle exit coefficients will be final-
ized.
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2.9.2 Nacelle Mechanical Design
Technical Progress
The objectives of this task is to design and analyze boilerplate nacelle
hardware for the ICSL engine test. The basic hardware to be designed includes
the inlet, outer cowl doors, core cowl doors, fan nozzle, and pylon sidewalls.
The structure for the outer cowl doors, core cowl doors, fan nozzle, and
pylon sidewall was basically defined in the previous semiannual report, and
a drawing of _ach respective component was shown. The inlet was reported ear-
lier. The layout drawings of all the ICLS nacelle hardware have now been com-
pleted and instrumentation requirements have been incorporated into the
design.
The following is a list of instrumentation items that were incorporated
into each respective component of the ICLS nacelle.
Inlet
46 wall static pressure taps
I T2 sensor
2 acoustic pressure transducers
3 linear potentiometers
Core Cowl Doors
i radial PT/T T rake
13 wall static pressure taps
12 skin thermocouples (undercowl)
Aft sump pressurization lead (as idle)
Instrumentation bundle (routed through coverplates for fifth stage
and CDP piping)
Y fitting for shop cooling air/argon for fire protection
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Outer Cowl Doors
1 T25 hydromechanical sensor
7 wall static pressure taps
i acoustic traverse probe
7 PT/TT arc/radial rakes
Fan Nozzle
• 6 wall static pressure taps
• 1 acoustic traverse probe
• i0 skin thermocouples secured on surface
• Provisions for supporting instrumentation strut.
Drawing 4013267-999 defines the positioning of the above instrumentation items
which were incorporated into the nacelle design.
The ICLS nacelle DDR was presented at NASA-Lewis on July 9, 1981. Writ-
ten approval of the design was received on JulY 24, 1981 granting authoriza-
tion to proceed with the fabrication and procurement of the hardware under WBS
2.9.4.
Work Planned
Design support will be provided for the fabrication effort and procure-
ment of the ICLS nacelle components to be conducted under: WBS 2.9.4.
2.9.4 Nacelle Hardware
Technical Progress
The objectives of this task are to perform the detail design of the
boilerplate ICLS nacelle, fabricate the components of the ICLS nacelle, and
perform a trial assembly of the components of the nacelle for the ICLS engine
test. The basic hardware to be fabricated includes the inlet, outer fan cowl
doors (forward fan cowl) and outer apron, inner core cowl doors and inner
316
apron, pylon sidewalls, active clearance control scoop and plenum for HPT
and LPT_ and fan exhaust nozzle (midfan cowl, aft fan cowl, and two exhaust
nozzles ).
Drawings Issued
A total of 67 detail drawings of the ICLS nacelle have been completed and
issued to date which corresponds to approximately 95% of the total number of
drawings to be issued.
The status of the nacelle program in general is as follows:
• Fabrication of the performance and survey nozzles has been
completed
• Fabrication of the aft fan cowl has been completed
• Fabrication of the midfan cowl is 40% complete
• The core cowl door tooling is 95% complete
• 80% of the materials required to fabricate the components of the
ICL$ nacelle have been received
• All tools and materials are available to build the inlet assembly
(bellmouth lip and diffuser)
• The quality plan for the E3 nacelle program has been released
• Process planning sheets for all the major components of the
nacelle (except the core cowl doors) have been completed
• Instrumentation requirements for the ICLS nacelle are currently
being incorporated into the detail drawings.
Work Planned
The ICLS instrumentation requirements will be incorporated into the
nacelle detail drawings and the nacelle detail drawings will be com-
pleted and issued
The fabrication of all ICLS nacelle components will be completed
with a scheduled delivery date of April I, 1982. A trial assembly
of the components of the ICLS nacelle will be performed before the
parts are shipped.
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3.0 TASK 3 - CORE TESTING
Overall Objectives
Design, fabricate, assemble, and test a core engine and obtain
experimental evaluation of E3 components operating as a system
Develop methods by which performance of the core can be measured
as to its suitability as a core for the projected Flight Propul-
sion System
Evaluate performance and mechanical integrity of the core to iden-
tify changes required to meet program goals. Within program timing
from cost constraints, incorporate design improvements identified
from component and core testing into core and ICLS hardware.
Development Approach (Reference WBS Spread/Schedule Sheet)
The core engine will incorporate the individual components designed and
tested in part or full scale in Task 2 (Component Analysis, Design and Develop-
ment). These components will include the high-pressure compressor, the com-
e
bustor, and the high-pressure turbine, including clearance control devices and
a control system adequate to permit starting, steady-state operation, and slow
transients. The purpose of the core test will be to evaluate the performance,
stability, and mechanical integrity of the components running together as a
system, and to identify desirable changes for their incorporation into the ICLS
or the Flight Propulsion System.
The core test vehicle will be assembled with extensive performance and
mechanical instrumentation, including :
• Gas path steady-state total temperature and pressure rakes at
compressor inlet, compressor exit, and turbine exit
• Rotor mechanical speed measurement
• Fuel flow measurement
• Compressor rotor and stator strain gage instrumentation based
on FSCT results sufficient to monitor mechanical integrity
• Turbine rotor and stator strain gage instrumentation sufficient
to monitor mechanical integrity
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• Inlet airflow instrumentation
• Variable Guide Vane setting readout
• Measurement of compressor rotor tip clearances for Stages
3, 5, and I0
• Compressor interstage steady-state instrumentation; incorporated,
as necessary, to determine compressor interstage conditions
e.. Measurement of HPT rotor tip clearances
• Parasitic flowpath instrumentation, included to help evaluate
the design of sump venting and cooling systems, and to establish
the levels of parasitic flows under actual operating conditions;
direct measurement of parasitic flows will be done wherever such
measurements are practical in the hardware configuration
• Temperature measurements of the compressor and turbine casings
for evaluation of active clearance control effectiveness
• Temperature measurements of HPT rotor, stator, and other hot
strut tures.
The core vehicle test program will be designed to exercise the components
over a sufficiently wide range to cover operating requirements in the ICLS.
This will include operation at SLS ambient inlet conditions and with inlet heat/
ram operation. In addition to covering the ICLS operating range, the charac-
teristics of the core engine will be explored up to the levels of corrected
airflow (120 pps) required for Flight Propulsion System operation throughout
its flight envelope. This will provide an important part of the basis for
extrapolating ICLS performance to altitude conditions outside the range of
ICLS testing.
Prior to testing, a Core engine computer model will be constructed on the
basis of component rig tests and core engine configuration assembly measure-
ments. This model will represent the anticipated performance of the core
engine and will be used in the generation of pretest predictions and in the
analysis of test results.
Using the core engine computer model as a base, a data reduction program
will be developed to analyze the measurements during testing. This will
ensure consistency of calculation procedures between the core engine computer
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model and the data reduction program, and substantially facilitate the con-
struction of a Status Performance model.
As the engine test results are obtained, the performance of the indi-
vidual components and the overall core system will be compared to the per-
formance of the pretest prediction model. Deviations in performance will be
identified and reasons for those deviations will be determined. As a result
of this analysis, desirable changes will be identified for incorporation in
the ICLS or the Flight Propulsion System design.
(U) At the conclusion of the core test, a Core Test Status performance com-
puter model will be established. This will be used to project ICLS perfor-
mance on the basis of the core engine demonstrated performance. In conjunc-
tion with the ICLS test results plus projected improvements anticipated from
further component development, it will provide the essential basis for Flight
Propulsion System performance projections.
3.1.1 Core Engineering and AnalTsis
Technical Progress
The primary activity during the reporting period continued to be the
coordination effort between Design Engineering and the •contributing support
organizations (Instrumentation Design, Test Facility Engineering, and Develop-
ment Assembly. The work effort was concentrated in the following areas:
• Refinement to the instrumentation and assembly plans
• Refinement of the assembly schedule
• Providing hardware rework definition for instrumentation, applica-
tion, and lead routing
• Definition of assembly - level machining operations for proper
engine clearances
• Monitor tooling design for rotor balance and assembly machining
• Continue work on subassembly buildup procedures
• Follow activities for instrumentation design, facility hardware
design, and assembly tooling.
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Monitoring hardware design for assembly and maintainability
considerations
Hold design reviews for compressor instrumentation and test
facility hardware
Work Planned
Continue to monitor the progress of assembly buildup procedures,
tooling design, and procurement
Complete the detailed design for instrumentation application
Begin the application of instrumentation to engine hardware
Initiate the centerline shell stack and grinding of bearing
housing s
Begin core assembly
Continue the design of remaining test facilities hardware and
follow hardware procurement.
Continue to provide coordination between Design Engineering and
the contributing support organizations
Develop the final test plan
Complete the core overall instrumentation list and drawing.
3.1.2 Core Instrumentation and Assembly
3.1.2.1 Instrumentation Design
Technical Progress
The major work effort during the past 6 months was in defining methods
for the application and leadout of instrumentation sensors and the corre-
sponding vehicle hardware rework requirements. The major activities were:
• Completed design of the compressor discharge (Plane 3.1) total
pressure and total temperature rakes and initiated manufacture
• Defined hardware rework required to install and leadout sensors
for aerodynamic and mechanical data for the comrpessor rotor,
compressor stator, combustor-diffuser high pressure nozzle,
turbine rotor, turbine stator, and rear frame subassemblies
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Provide conceptual designs of the forward and aft sliprings;
Initiated detail drawings to manufacture hardware
Completed preliminary designs of the turbine discharge (Plane 4.2)
total pressure and total temperature rakes
Initiated design of the compressor clearance measurement systems
for Stages 3, 5, and i0
Initiated fabrication of the compressor rotor instrumentation lead-
out duct
Placed an order for all the required vehicle accelerometers
Initiated application drawings for the compressor and turbine rotors.
Work Planned
Finalize all hardware rework definition
Complete all subassembly and main engine level application drawings
Initiate fabrication of all rakes.
3.1.2.2 Instrumentation Application
Technical Progress
Initiated the thin-film process for applying strain gages on the
Stages 1-7 compressor rotor blades and IGV through Stage 6 stator
vanes
Began the fabrication of the individual aerodynamic sensors for
vane-mounted compressor stator measurement of total pressure and
total temperature.
Work Planned
Initiate instrumentation application of vehicle hardware as the parts
became available.
3.1.2.3 Core Assembly
Technical Progress
During this reporting period, most of the work efforts were asssociated
with providing written subassembly buildup procedures, designing assembly
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tooling, and initiating fabrication of the tooling. Some early vehicle
assembly activities were also initiated. The major efforts were:
• Completed design of all known assembly and balance tooling
• All balance and assembly tooling required for the initial
buildup activities has been procured
• Completed the written buildup procedures for the compressor
rotor, forward sump/inlet gearbox, CDN, and Stage 2 nozzle sub-
assemblies; work is progressing on the remaining subassemblies
• Initiated buildup of the compressor rotor; check-balanced the
6-10 spool, Stage 5 disk, and CDP seal disks; trial-fitted
Stage 5-7 rotor blades.
Work Planned
Complete the remaining assembly procedures and procure the
remaining tooling
Initiate vehicle assembly activities as the hardware becomes
available.
3.1.2.4 Signal Conditioning
Technical Progress
Assembly of the laser clearance probe electronics and optics
is underway; all detector circuits are assembled, epoxy
potted, and tested; lens holder fabrication is started; some
vendor supplied parts remain to be delivered.
The "dummy" probes are being manufactured
The existing CDP air cooling cart should be suitable for use
on the core engine.
Work Planned
Complete fabrication of the probes and complete the manufacture of the
"dummy" blackoff probes.
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3.1.3 Core Test Facilities Engineering
Technical Progress
Completed the design of the slave stator actuation system, the cell inlet
and ram air supply ducting, including pre- and main-filter elements which
mount in common design casings. Definition of slave service requirements was
completed. Completed design for air supply to the two starters.
Progress was made on the cell layout for engine installation. The
buildup/transport dolly is nearing design completion. A greatly simplified
design for the turbine clearance control air manifolds was developed.
A layout of the control room was outlined for locating FADEC hardware
and sizing cables to the engine. Throttle handle modifications were also out-
lined for PLA input to the FADEC and FIOI hydromechanical controls (including
reduction drive capability).
Work Planned
Complete engine installation definition with details of manifolds
connecting overhead piping and mounted to the transport dolly
Complete details of exhaust system design
Purchase all engine installation hardware
Review optical clearance probe cooling supply hardware design
and modifictions, and locate equipment space near and adjacent
to cell.
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4.0 TASK 4 - ICLS TESTING
Overall Objectives
Design, fabricate, assemble, and test a turbofan demonstrator
engine and obtain experimental evaluation of E3 components
operating as a system
Develop methods by which performance of the turbofan demon-
strator engine can be measured as to its suitability toward 't_e
projected Flight Propulsion System
Evaluate performance and mechanical integrity of the turbofan
demonstrator engine to identify changes required to meet program
goals.
Development Approach (Reference WBS Spread/Schedule Sheet)
The turbofan engine will incorporate the individual components designed
and tested in part or full scale in Task 2 (Component Analysis, Design, and
Development). These components will include the high-pressure compressor,
combustor, high-pressure turbine, fan, low-pressure turbine, and mixer includ-
ing clearance control devices and a control system adequate to permit starting,
steady-state operation, and slow transients. The current plan is to use the
applicable core test vehicle and full-scale fan test vehicle component hardware
in the assembly of ICLS. This assumes that there will be no major hardware
modifications requried as a result of the individual component tests. The pur-
pose of the ICLS test will be to evaluate the performance, stability, and
mechanical integrity of the components running together as a system, and to
identify desirable changes for the Flight Propulsion System.
The trubofan test engine will be assembled with extensive performance
and mechanical instrumentation, including:
• Gas path steady-state total temperature and pressure rakes
at the fan inlet, compressor inlet, compressor exit, HP turbine
exit, LP turbine exit, and mixer exhaust.
• Rotor mechanical speed measurements
• Fuel flow measurement
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• Fan rotor and stator strain gage instrumentation based on
FSFT results sufficient to monitor mechanical integrity
• Low pressure turbine rotor and stator strain gage instrumen-
tation sufficient to monitor mechanical integrity
• Inlet airflow instrumentation
• Variable Guide Vane setting readout
• Combustor static pressure (control pressure) measurement
• Compressor interstage static pressure instrumentation; incor-
porated, as necessary, to determine compressor interstage
conditions
• Direct measurement of HPT rotor tip clearances
• Parasitic flowpath instrumentation, included to help evaluate
the design of sump venting and cooling system, and to establish
the levels of parasitic flows under actual operating conditions;
direct measurement of parasitic flows will be done wherever
such measurements are practical in the hardware configuration
• Measurements of baseline and fully suppressed acoustical
characteristics
• Exhaust emissions measurement
• Temperature measurement of the compressor, HPT, and LPT cases
sufficient to evaluate active clearance control effectiveness
• Temperature measurements of LPT rotor, and other bolt structures.
The ICLS test program will be designed to test the components over the
entire range of ICLS operating conditions. All testing will be at ambient
inlet conditions. In addition to covering the ICLS operating range, the
characteristics of the core engine will be explored up to the levels of cor-
rected airflow (120 pps) required for Flight Propulsion System operation
throughout its flight envelope. This will provide an important part of the
basis for extrapolating ICLS performance to altitude conditions outside the
range of ICLS testing.
Prior to testing, an ICLS computer model will be constructed on the
basis of component rig tests, core engine test, and the ICLS configuration
assembly measurements. This model will represent the anticipated performance
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of the ICLS engine and will be used in the generation of pretest predictions
and in the analysis of test results.
Using the ICLS computer model as a base, a data reduction program will
be developed to analyze the measurements during testing. This will ensure
consistency of calculation procedures between the ICLS computer model and the
data reduction program, and substantially facilitate the construction of a
Status Performance model.
As the engine test results are obtained, _the performance of the indivi-
dual components and the overall engine system will be compared to the perfor-
mance of the pretest prediction model. Deviations in performance will be
identified and reasons for those deviations will be determined. As a result
of this anlaysis, desirable changes will be identified for the Flight Propul-
sion System design.
4.1.1 ICLS Preassembly Engineering and Analysis
Technical Progress
During this reporting period, the primary task continued to be the defi _
nition and engineering coordination effort between Design Engineering and the
contributing support organizations. The majority of the work effort was in
the following areas:
Definition of preliminary assembly, instrumentation, and test
facility plans
• Completed design of ICLS mount system
• Completed preliminary instrumentation drawing
Monitored progress of the full-scale fan test vehicle hard-
ware and instrumentation designs to assure compatibility
with ICLS
Monitored hardware design for assembly, maintainability, and
installation considerations
Provided hardware rework definition for the application and
leadout of instrumentation on the LP turbine and nacelle
• Definition and documentation of engine to facility interfaces
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Definition of LP turbine rotor balance and assembly procedures
Definition of in-assembly machining procedures required to
maintain engine clearances.
Work Planned
Continue with the coordination and definition effort between Design
Engineering and the support organizations. Initiate instrumentation design
for the fan and LP turbine subassemblies. Continue to refine the assembly
and instrumentation plan. Define cowling rework for instrumentation appli-
cation. Define main engine level installation of LP turbine module procedure.
Initiate assembly written procedures and tooling design.
4.2.2.1 LPT Rotor Hardware (for ICLS Test)
Technical Progress
All rotor hardware has been placed on order and a large portion of the
rotor machining has been completed. Several completed parts have been received.
All scheduled part deliveries meet the dates required for ICLS buildup.
Blades
Details on the blades are reported under WBS 2.5.6.1.
Rotor
During this reporting period, all five stages of the low pressure turbine
disks have been contour machined and have had their dovetail slots machined by
wire EDM. The disks are now in different stages of the final machining opera-
tions which consist of machining the boltholes, cutting the scallops in the
flanges, and turning the outside diameter.
Shot peening of the entire surface of the low pressure turbine disks was
defined per discussions with Materials and Manufacturing Engineering. Also,
the shot peening intensity in the EDM'ed dovetail slots was revised to a more
intense peening based on E 3 high pressure turbine test results.
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The Stage I, 4, and 5 rotor seals have been finished and shipped to
General Electric.
The Stage 2 rotor seal was machined by the vendor; the aft surface of the
seal that rests against the disk was machined 0.030-inch undersize. Dabber
welding was used to repair the seal. It is a miniature TIG weld that has been
used successfully in the past to repair rotor seal teeth. It was chosen
because of its ability to build up thin parts and because it was not expected
to warp the part significantly. The seal was dabber welded at General Electric,
heat treated, then sent back to the vendor for final machining. The weld area
"cleaned up" and distortion of the vertical arm due to welding was found to be
negligible.
The Stage 3 rotor seal was also mismachined because the part position
shifted during manufacturing. The thickness of the flange was cut under
minimum and theerefore could not be accepted. A new forging was supplied to
the vendor for remachining and it is now nearing completion. The finished
part is expected to be shipped in early October.
Rework for instrumentation is required on Stage I and 2 rotor seals and
Stage 1-4 disks. Two methods were considered for routing leads from the
blades to the inside diameter of the disks. One was to machine grooves in the
disk aft flange faces and to run the lead between the disk flanges and the
rotor seal flanges. The other was to drill local holes through the disk arms.
In both cases, the stress concentration factors were found to be approximately
3.0, however the stresses in the disk arms are less than the stresses in the
disk flanges. Therefore, it was considered more desirable to drill holes
through the disk arms than to machine grooves in the disk flanges. Shop modi-
fication drawings for the seal and disk rework have been completed and work
authorizations for the rework have been released.
A review of the low pressure turbine assembly sequence for ICLS revealed
the desirability of a locking feature to hold the rotor seals to the Stage 2
and 3 disks at assembly. After a review of several concepts, a "C" clip ring
retainer design was chosen, like that already specified for the torque cone
joint. These parts are on order.
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Fasteners
Rotor spool fasteners are being received ahead of schedule. Bolts for
all stages have been received (8 special assembly bolts remain in process),
and all nuts except those for Stage 1 have been received.
Work Planned
Complete final machining and shot peening of LPT disks
Complete machining of Stages 2 and 3 rotor seals
Complete instrumentation rework of LPT disks and seals.
4.2.2.2 LPT Nozzle Hardware
Technical Prosress
All hardware items for ICLS have been ordered and scheduled deliveries
meet the required dates for ICLS buildup.
Nozzles
See WBS 2.5.6.2 (for Stage I) and WBS 2.5.6.3 (for Stages 2 through 5).
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Forward Inner Seal Support
The forward inner seal support has been completed and is in engineering
stores awaiting instrumentation rework definition. Due to a concern over
possible distortion of the support, the sinter process was removed from the
wear coat which is applied to several support surfaces. The purpose of the
sinter process was to provide a harder, more durable wear coat, but the wear
resistance is still considered more than adequate for ICLS testing without
the sintering.
Instrumentation requirements have been identified and initial rework
definition has been laid ou_. Instrumentation rework drawings will be issued
and the part modified.
The honeycomb seal final diameter will be delineated on the Stage i
nozzle subassembly drawing and will be ground at assembly.
Aft Inner Seal Support
The aft inner seal support has been completed and is awaiting a fixture
for flow check. As with the forward inner seal support, the sinter process
was removed from the wear coat.
Instrumentation rework is now being defined. Rework drawings will be
issued and rework completed after flow check testing.
Work Planned
Issue instrumentation rework drawings for forward and aft inner
seal suports
Issue Stage 1 nozzle subassembly drawings with final honeycomb
seal diameters defined
Provide engineering support of hardware through manufacturing
Trial fit all available hardware
Flow check aft inner seal support and Stage i nozzle.
4.2.2.3 LPT Static Structures Fabrication
Technical Progress
All hardware items for ICLS have been ordered and scheduled deliveries
meet the required dates for ICLS buildup.
LPT Cas in_
Fabrication of the LPT casing has continued. Rough machining of the
separate forward and aft forging shells was completed in April. The two shells
were EB welded and heat treated prior to final machining in May. Templates
for the OD and ID machining were obtained and the OD machining was completed
in August. The ID machining is currently in process, to be followed by flange
and boss machining in September.
A decision was made in July to increase the shell thickness approximately
0.020 to add stability to the LPT casing during machining. This is to reduce
the risk of scrapping this one-of-a-kind ICLS case.
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All existing drawing changes (DCID's) have been issued and incorporated
into the LPT casing manufacture. This includes incorporation of the instru-
mentation bosses into the integral forged material - thus eliminating later
addition instrumentation rework.
Outer Duct Support
The outer duct support is nearly complete; however, resolution of two
manufacturing discrepancies has delayed completion. Instrumentation rework
drawings are nearing completion, and the rework will be incorporated in
manu fac tur ing.
A design change was made to the flex arm region so that a splash shield
could be included in the assembly without interference (see WBS 2.5.3.3.).
Miscellaneous Hardware
All miscellaneous hardware is on order and delivery dates are on or
before March 1982.
LPT Cooling/Active Clearance Control Impingement Manifold
Orders for all the LPT cooling manifold and its mounting hardware were
placed during this report period. Fabrication of the cooling manifold hard-
ware continued with cost and delivery dates unchanged during this report
period. All nut fasteners have been received, ahead of schedule.
Work Planned
Continue fabrication of the LPT casing
Continue to monitor manifold hardware ordered
Complete manufacture of outer duct support including
instrumentation rework
Trial fit all available hardware.
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4.2.2.4 LPT Shroud (and Seals) Hardware
Technical Progress
All hardware items for ICLS have been ordered and scheduled deliveries
meet the required dates for ICLS buildup.
Shrouds Stage I Through 5
All five stages of the E 3 LPT honeycomb shrouds were placed on order
during this report period. A temporary hold on manufacturing was implemented
because dimensional changes were required to relieve anticipated assembly
problems identified in studies of assembly procedures.
The DCID necessary to release all five stages of the E3 LPT shroud from
the manufacturing "HOLD" has been completed, issued, and is in the process of
being coordinated with the vendor. The established delivery date may be
affected, but should fall within the required delivery date to meet the ICLS
assembly requirements.
All insulation blankets for the E3 LPT were placed on order during this
report period. This included the insulation blanket over the Stage i nozzle as
well as the other LPT insulation blankets identified at the start of this
report period. These other blankets are for locations at the inner and outer
transition duct between the HPT and LPT, over all five stages of the LPT
shrouds, and over the nozzles in Stages 2 through 5. Some discrepancies exist
between the drawings and the vendor's manufacturing techniques. A DCID has
been started to make the drawing compatible with the manufacturing techniques.
The quoted ship dates for all the LPT insulation blankets are well within
the required data for ICLS assembly.
Transition Ducts
One engine set of inner and outer duct castings is now available to start
machining. The balance of the order will be supplied in October 1981. Photo-
graphs of sample wax patterns are shown in Figure 4.2-1. Instrumentation re-
work has been defined and incorporated into the planning for transient duct
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t machinings. A DCID was recently issued which changes the duct machining draw-
ings, reducing the seal slot depths for ease of manufacture and a reduction in
cost. These changes have also been incorporated into planning for the machining.
Strip Seals
Design changes incorporated into the duct and nozzle machinings, which
reduced seal slot depths, required a corresponding change to the spline and
hourglass strip seal drawings. A DCID was issued which reduced the seal
widths on the appropriate detail drawings and also created parts made of
Kanthal_ material. A sufficient quantity of parts made of Kanthal _ as
well as Hastelloy X have been ordered to assemble the ICLS engine with one
half set of each for evaluation. The Kanthal _ offers potential improve-
ments in oxidation resistance and flexibility after long time exposure.
Work Planned
Provide engineering support of hardware through manufacturing
and instrumentation
Trail fit all available hardware
Issue instrumentation rework drawings
Coordinate incorporation of the shroud DCID with the vendor •
Complete and issue DCID for insulation blanket
Continue to monitor ordered hardware.
4.2.3 Bearings, Systems, Drives, and Configuration Fabrications
Technical Progress
All hardware for the ICLS sumps and drive system is on order. A meeting
was held with the LPT shaft vendor to review engineering intent and manufac-
turing processes, and no basic problems were encountered.
Configuration hardware required for the ICLS engine is scheduled for
release for manufacturing during the next reporting period and detail draw-
ings are being issued to meet this schedule.
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Quotes received on the pressure bulkhead were higher than anticipated
and Purchasing and Engineering are working with vendors to reduce cost.
Work Planned
Continue procurement of ICLS hardware.
4.3.1 ICLS Instrumentation Design
Technical Progress
All the work activity during this reporting period was associated with
providing preliminary definition of hardware modifications required for
sensor application and leadout.
Defined frame rework required to mount the LP turbine discharge
(Plane 5) total pressure and total temperature rakes
Defined rework to the LP turbine case and nozzle hardware
Initiated design of the exhaust plane survey aerodynamic rake
and traversing system
Provided a conceptual plan for measuring the relative motion
between the fan inlet and the fan frame
Began working with Design to identify application and leadout
on the LP turbine stator.
Work Planned
Continue to provide hardware modification definition as
required by Design Engineering
Begin detail design of fan and LP turbine application
drawings.
ICLS TEST FACILITIES ENGINEERING
Technical Progress
• Completed f_cility mount design and placed the mount hardware
on order
• Completed "dummy" engine design and initiated fabrication
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Reviewed design o_the inlet, fan, and core cowling with
Evaluation and Design and defined all interface points
between TFE and engine hardware.
Work Planned
Complete design of inlet support tooling for bellmouth and
acoustic inlet
Start installation concept drawing showing ICLS on Site IV-D
test stand
Firm up design requirements on all slave systems
Prepare proposal defining all facilities required, their cost,
and timing.
?_
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EXHIBIT B
TECHNICAL PROGRESS
During this period, the following has been accomplished:
Monitored the testing of the Stage I-I0 Compressor, and then,
pursuant to the termination of testing on April i0, coordinated
the return to Evendale and rig teardown with Development Assembly
Quality. Maintained continued communication with NASA Product
Assurance throughout failure investigation and issuance of the
Engine Damage Report.
Initiated a procedure to upgrade catalog type hardware procured
directly by E 3 Engineering to Class "N" as required by contract.
In this instance, Specification Control Drawings ("typewriter"
drawings) are used to assign a GE part number to a specific
catalog item and thereby permit configuration/quality control.
Coordinated the assembly of the fan test rig with Development
Assembly Quality and the shipment/receipt with Lynn Component
Test Quality.
Participated in component and rig test design reviews, and program
and hardware reviews during the reporting period.
Coordinated the continued review of quality plans and the procure-
ment of selected inspection data.
WORK PLANNED
I
• Closely _ollow the hardware procurement and the assembly of the
Phase II Stage I-i0 Compressor Rig and the shipment to/and testing
at Lynn.
• Follow-up on the task of upgrading catalog hardware to Class "N".
Continue to monitor and review all aspects of the program parti-
cipating in program and design reviews to ensure compliance with
the Quality Assurance Program Plan. Also, maintain close contact
with E3 Engineering to assist in the expediting of hardware while
maintaining the required quality control discipline.
Maintain continued interface with NASA Product Assurance Manager
and designated AFPRO offices at Evendale.
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